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GLOSSARY 

Project impacts: Any impacts relating directly to land acquisition or limit using legal 

areas or protected areas 

Affected persons: Any person who, as a result of the implementation of a project, loses the 

right to own, use, or otherwise benefit from a built structure, land 

(residential, agricultural, or pasture), annual or perennial crops and 

trees, or any other fixed or moveable asset, either in full or in part, 

permanently or temporarily 

Cut-off-date: Is  the  date  when  the  PPC  issues  the Notification  of  Land 

acquisition for the relevant project (Article 67.1 of Land Law 2013) 

before implementation of detailed measurement survey. A census 

survey will be done before the cut-off date is announced to establish a 

list of potential affected households. 

Eligibility: Any person who used the land affected by the project and listed before 

the cut-off-date: (i) with formal legal right to land; (ii) without formal 

legal right to land but have a claim to such land or assets recognized 

under the laws of the country (iii) without recognizable legal right or 

claim to the land they are occupying 

Replacement cost:  For agricultural land, the replacement cost is the pre-project or pre-

displacement, whichever is higher, market value of land of equal 

productive potential or use located in the vicinity of the affected land, 

plus the cost of preparing the land to levels similar to those of the 

affected land, plus the cost of any registration and transfer taxes. 

For land in urban areas, it is the pre-displacement market value of land 

of equal size and use, with similar or improved public infrastructure 

facilities and services and located in the vicinity of the affected land, 

plus the cost of any registration and transfer taxes. 

For houses and other structures, it is the market cost of the materials to 

build a replacement structure with an area and quality similar to or 

better than those of the affected structure, plus the cost of transporting 

building materials into the construction site, plus the cost of any labor 

and contractors’ fees, plus the cost of any registration and transfer taxes. 

In determining the replacement cost, depreciation of the asset and the 

value of salvage materials are not taken into account, nor is the value of 

benefits to be derived from the project deducted from the valuation of 

an affected asset. 

Resettlement Covers all direct economic and social losses resulting from land taking 

and restriction of access, together with the consequent compensatory 

and remedial measures. Resettlement is not restricted to its usual 

meaning-physical relocation. Resettlement can, depending on the case, 

include (i) acquisition of land and physical structures on the land, 

including businesses; (ii) physical relocation; and (iii) economic 

rehabilitation of affected persons (APs), to improve (or at least restore) 

incomes and living standards. 

Entitlements Include compensation and assistance for APs based on the type and 

extent of damage. 

Inventory of Losses Is process of accounting for physical assets and income affected by 
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(IOL) project 

Socio – Economic 

Baseline Survey 

(BLS): 

A socio-economic baseline survey of households, businesses, or other 

project-affected parties needed to: identify and accurately compensate or 

mitigate losses, assess impacts on household economy, and differentiate 

affected parties by level of impact. 

Vulnerable groups: People who by virtue of gender, ethnicity, age, physical or mental 

disability, economic disadvantage, or social status may be more 

adversely affected by resettlement than others and who may be limited 

in their ability to claim or take advantage of resettlement assistance and 

related development benefits, include: (i) women headed household 

(single, widow, disabled husband) with dependents, (ii) disables (loss of 

working ability), the elderly alone, (iii) poor and near poor household, 

(iv) the landless, (v) ethnic minority groups and (vi) The social aided 

households  

Livelihood: Economic activities and income streams, usually involving self-

employment and or wage employment by using one’s endowments 

(both human and material) to generate adequate resources for meeting 

the requirements of the self and household on a sustainable basis. 

Income restoration: Re-establishment of sources of income and livelihoods of the affected 

households. 

Stakeholders:  Any and all individuals, groups, organizations, and institutions 

interested in and potentially affected by a project or having the ability to 

influence a project. 
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EXECUTIVE SUMMARY 

Introduction. This Resettlement Action Plan (RAP) is prepared for the Subproject 

“Enhancing the capacity of flood release and developing sustainable livelihoods and climate 

adaptation in the Plain of Reed region (in northern districts of Dong Thap province)” under 

the “Mekong Delta Integrated Climate Resilience and Sustainable Livelihoods Project” 

funded by a loan to the Government of Vietnam from World Bank. The RAP is developed 

basing on a Resettlement Policy Framework of the project and on results of the socio-

economic survey, inventory of losses and community consultation. 

Impacts and scope of land acquisition. This RAP considers resettlement impacts caused by 

the dredging of 37.24km canals, construction of 43 culverts, pumping stations and reinforcing 

79.91 km of semi-dyke and spillways the subproject. The subproject will acquire 55.370m2 of 

land for building structural works such as culverts, pumping stations, strengthening of semi-

dike, spillways at the head of the canals, and 216,600 m2 for disposal of dredged sludge 

including 5 disposal sites along Khang Chien canal (105,000m2) and 4 on-canal bank sites 

along the dredged canals (66,600m2). Total land to be acquired for the subproject 

implementation is 272,370 m2 in 14 communes of the 4 subproject districts/town. There are 

366 HHs affected through land acquisition, including 49 severely affected HHs (losing more 

of 20% of productive land or more than 10% for vulnerable HH) and 6 vulnerable HHs. There 

is no household to be physically displaced and no ethnic minority people to be affected. Other 

impacts are losses of crops (mainly rice).  

Legal framework for the resettlement action plan. The legal framework and policies for 

compensation, resettlement and rehabilitation of the sub-project are determined by the related 

laws, decrees, decisions and regulations the Government of Vietnam (GOV) and the World 

Bank policy (OP 4.12), the Resettlement Policy Framework (RPF) of the project.  

Principles and policies for compensation and support. The overall objective of the 

project’s policy is to ensure that all those affected by the project can restore their living 

conditions as levels prevailing prior to the beginning of project implementation, whichever is 

higher. Poor and vulnerable households should also improve their living conditions and their 

ability to restore their income.  Lost properties will be replaced and compensated based on the 

principles of the full replacement cost. The AHs will be provided with various types of cash 

assistance for life stabilization as per government laws and regulations in addition to payment 

for land and non-land assets.  

Consultation and participation of the community. All affected people participated in 

community consultation about project information, project’s impacts, proposals, 

recommendations for making plans for displacement to new places and for income 

restoration. Feedback information from consultations is considered in this resettlement plan. 

Implementation process. Tasks of resettlement, compensation, assistance will be 

implemented by the Districts Center for Land Fund and Development (DCLFD), PPMU, and 

Central Project Office (CPO) and internal monitoring units. In the process of implementation, 

it is required strict coordination between implementation units as DCLFD, PPMUs, local 

agencies, local authorities and local social organizations, affected people. 

Grievance redress mechanism. A clear grievance redress mechanism was established to deal 

with complaints from the project affected people related to land acquisition, compensation 

and resettlement in a timely and satisfactory manner. Affected persons are entitled to lodge 
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complaints relating to all issues related to land acquisition and resettlement compensation 

policies, entitlements, compensation rates and payment. 

Monitoring and evaluation. PPMU will conduct regular internal monitoring activities 

(monthly) and will submit quarterly progress reports on the implementation on to CPO and 

WB. Furthermore, an external monitoring organization will monitor and evaluate RAP 

implementation. The monitoring report of the external monitoring organization will be 

submitted to the CPMU, PPC and WB every 6 months. 

Budget. Total cost for the RAP implementation is about VND 45,492,000,000 (In words: 

Forty five billion four hundred and ninety two million Vietnamese dong). This cost includes 

compensation costs for production land, structures, crops, assistance, income restoration 

program and other cost for RAP implementation.  

Implementation period: Activities of compensation, support and resettlement will be 

implemented in 1.5 years, and DCLFD will be mainly responsible for RAP implementation. 
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1. GENERAL INFORMATION ABOUT THE PROJECT AND SUBPROJECT  

1.1. Project Mekong delta integrated climate resilience and sustainable 

livelihoods  

The Mekong Delta covers an area of about 40,000 km2 locating at the end of the Mekong 

River, to the west, southwest, and south by the sea (700km long coastline) is an important 

economic and ecological zone of Viet Nam. The Mekong Delta has one city (Can Tho City) 

and 12 provinces with a population of about 17.5 million people in 2014 (19.8% of the total 

population in Vietnam) including Kinh (90%), Khmer (6%), Hoa (2%) and Cham people. 

Mekong Delta is the main rice production, aquaculture and shrimp farming area of the 

country. However, nearly half of the area is flooded for about 3-4 months per year, making it 

difficult for agricultural production and life of the local people. Additionally, water resources 

and silt, as well as climate change, are important factors for agricultural development in the 

Mekong Delta. Due to the low terrain, the Mekong Delta is considered as a high-risk area 

affected by climate change and sea level rise. 

The Government of Vietnam (GoV) through the Ministry of Agriculture and Rural 

Development (MARD) and the Ministry of Natural Resources and Environment (MONRE) 

has been preparing an investment project, namely the Mekong Delta Integrated Climate 

Resilience and Sustainable Livelihoods Project (MD-ICRSLP or the Project), with an aim to 

enhance the capacity to manage and adapt to climate change by improving planning, 

promoting resilient rural livelihoods, and constructing climate smart infrastructure in select 

provinces in the Mekong Delta in Vietnam.  The project activities will comprise a number of 

water infrastructure investments as well as non-structural activities and technical assistance 

and they will be implemented through 5 components: (1): Investments to Enhance 

Monitoring, Analytics, and Information Systems, (2) Managing Floods in the Upper Delta, (3) 

Adapting to Salinity Transitions in the Delta Estuary, (4) Protecting Coastal Areas in the 

Delta Peninsula; and (5) Project Management and Implementation Support. The project is 

being proposed for funding by the World Bank (WB) for seven years (2016-2022) with a total 

project budget of $369,944 million USD (of which government funding is $69.944 million 

USD and IDA funding is $300 million USD). 

The activities of the project are implemented through the following five components, as 

below: 

Component 1: Enhancing Monitoring, Analytics, and Information Systems (estimated 

cost: $52 million USD, of which IDA funding is $47.5 million USD). This component consists 

of 06 subprojects, of which 04 subprojects are implemented by the Ministry of Natural 

Resources and Environment and 02 subprojects are implemented by the Ministry of 

Agriculture and Rural Development. 

The Global Environment Fund (GEF) grant component (Estimated US$1.1 million) will 

support the following activities under this component: 

- Analytical work including market research including identifying export potential, 

developing value chains, enhancing branding and extension services for local products 

generated from a shift to climate smart/climate resilient livelihoods;  

- Supporting a Delta Research Consortium Partnership (DRCP) –as a mechanism to ensure 

coordination and collaboration across government research agencies and universities;  

- Preparing and delivering customized short courses and curriculum development on 

adaptive delta management – including through twinning arrangements between Mekong 

provincial universities (e.g. Can Tho university and An Giang university, and international 

universities); and  
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- Designing communication/media products and events to raise national public awareness of 

livelihood transition models for Vietnam’s adaptation to climate change. 

Component 2: Managing Floods in the Upper Delta (estimated cost: $ 99.730 million 

USD, of which IDA funding is $ 78.538 million USD). 

Upstream is characterized by large floods in the rainy season. The construction of a large 

agricultural flood control system moved the floodplain to other parts of the Mekong Delta and 

reduced the beneficial effects of flooding including increased soil fertility, replenish 

groundwater and maintain the water ecosystem.  

The main objective of this component is to protect and/or enhance the positive effects of 

floods through flood regulation methods (flood retention) to increase rural incomes and 

protect high-value assets in An Giang and Dong Thap. The content of this component 

includes i) using more beneficial flood regulation methods (flood retention) in rural areas and 

providing alternatives to agricultural and fishery production; ii) provide livelihood support to 

farmers so that they have alternative agricultural production choices to replace the rice crop 

during the wet season, including aquaculture; iii) build and upgrade infrastructure to protect 

high-value properties such as urban and orchard and iv) support efficient water-use in 

agriculture during the dry season. 

Subprojects of this component include subprojects 1, 2, 3; which were proposed to address the 

issue of improving flood drainage capacity during, particularly large flood conditions. These 

subprojects address 2 flooded areas in the Mekong Delta, the objective is to increase the 

capacity of flood drainage to the West Sea in the Long Xuyen quadrangle, to increase flood-

retention and flood-retardant space in the Plan of Reeds. 

The GEF grant (Estimated US$1.6 million) may be used under this component to (i) identify, 

evaluate and select climate smart and climate-resilient AAWF practices that help to address 

the challenges in the upper delta; (ii) identify models of climate smart and climate resilient 

AAWF practices (flood-based models) and flood retention measures tested and assessed for 

their economic, social and environmental impacts; and (iii) develop specific knowledge 

products on climate-smart, climate-resilient AAWF practices for scalability and replication 

across the upper delta. 

Component 3: Adapting to Salinity transitions in the Delta Estuary (Estimated cost: 

$108,234 million USD, of which IDA funding is $81.131 million USD). 

The Mekong River divides into eight branches that flow into the South Sea through different 

estuaries of the Mekong Delta. The area is naturally characterized by weak flow during the 

dry season, which allows the saltwater to penetrate deep into the land. Over the past twenty 

years, closed-loop freshwater systems designed to produce rice have been built in this area, 

including large land reclamations surrounded by embankments and salt control culverts. The 

long-term sustainability of this strategy will be problematic due to the reduced water level 

during the dry season and rising sea levels. In addition, farmers are switching rapidly to 

shrimp farming with higher interest rates along the coast, often accompanied by devastating 

mangroves, uncontrolled environmental pollution, and fragmented infrastructures which are 

easily impacted by tides. 

This component addresses the challenges associated with salinity intrusion, coastal erosion, 

sustainable aquaculture and livelihood improvement for coastal communities. Activities will 

include: i) building coastal protection systems including dykes, embankments,  and 

mangroves, ii) upgrading irrigation and agriculture infrastructure along the coast to increase 

flexibility and sustainability of aquaculture and adaptation to salinity change; iii) support 

farmers to convert (if needed) to more sustainable brackish farming practices such as 

mangroves in combination with shrimp, shrimp-rice farming, and other aquaculture activities; 
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and iv) support intelligent agriculture adapting to climate by facilitating efficient use of water 

during the dry season. 

The specific activities of this component include four subprojects 4, 5, 6 and 7, with an 

approach to marine challenges, salinity intrusion, saltwater economy adaptation and investing 

in infrastructure to ensure flexibility, combined with the infrastructure has been invested to 

convert from saltwater economy to freshwater economy, avoiding the conflict between 

saltwater and freshwater economy. They focus on coastal protection, restoration, and 

replanting of mangroves, distribution, and reorganization of production in a rational manner 

between different water and land resource conditions. Combining and maximizing the 

invested systems such as North Ben Tre, South Ben Tre, South Mang Thit. 

The GEF grant (Estimated US$1.6 million) will be used under this component to (i) identify, 

evaluate and select climate smart and climate-resilient AAWF practices that help to address 

the challenges in the delta estuary; (ii) pilot models of climate smart and climate resilient 

AAWF practices relating to salinity transitions that are assessed for their economic, social and 

environmental impacts; and (iii) develop specific knowledge products on climate-smart, 

climate-resilient AAWF practices for scalability and replication across the estuary sub-region. 

Component 4: Protecting Coastal Areas in the Delta Peninsula (estimated cost: $101,580 

million USD, of which IDA funding is $82,331 million USD). 

In contrast to the adjacent estuaries, the Mekong River has no branching through the 

peninsula and historically, the lower part is a peninsula covered by dense mangroves 

maintained by local rainfall. In recent decades, there has been a boom in shrimp farming 

along the coastline that relies heavily on groundwater to maintain appropriate salinity. 

Excessive groundwater extraction has resulted in significant land subsidence. The density of 

natural mangroves has been reduced, although some of the mangroves are still protected. A 

large network of canals has also been developed to bring fresh water from the Mekong to the 

peninsula to produce rice. 

This component addresses the challenges associated with coastal erosion, groundwater 

management, water supply, sustainable aquaculture and livelihood improvement for 

communities living in coastal and estuarine areas of Kien Giang and Ca Mau. Potential 

activities include: i) building/improvement of coastal protection forest belts including 

combinations of embankments, dykes and mangrove forests; ii) upgrading of saltwater 

intrusion control infrastructure along the coastline to make aquaculture activities more 

flexible and sustainable; iv) control of groundwater use for agriculture/aquaculture and 

development of freshwater sources for domestic use; v) support farmers, helping them to 

carry out more sustainable brackish farming activities such as mangroves forest-shrimps 

model and other fisheries activities, and vi) support appropriate agro-forestry that is suitable 

for the current climate in order to use water efficiently. 

The activities of this component include 03 subprojects ( 8, 9 and 10), similar to estuaries, 

peninsular areas are in high-risk for marine impacts, subsidence, landslides and especially 

lack of fresh water. The investment in infrastructure to prevent the erosion of the sea dykes, 

the regeneration and restoration of coastal mangroves forest in the East and West coast, 

arrangements and reorganization appropriate production with high adaptivity to climate 

change is very necessary. 

The GEF grant component (Estimated US$1.6 million) will (i) identify, evaluate and select 

climate smart and climate-resilient AAWF practices that helps to address the challenges in the 

delta peninsula; (ii) pilot models of climate smart and climate resilient AAWF practices 

relating to coastal erosion, water scarcity, and salinity intrusion assessed for their economic, 

social and environmental impacts; and (iii) develop specific knowledge products on climate-
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smart, climate-resilient AAWF practices for scalability and replication in the peninsula sub-

region. 

Component 5: Project Management and Implementation Support (Est. US$ 14.457 million, 

of which US$10.85 million will be financed by IDA) 

This component will be split into project management support and capacity building for 

Ministry of Natural Resources and Environment (MONRE) and Ministry of Agriculture and 

Rural Development (MARD). This component is expected to provide incremental running 

costs and consultant and advisory services for overall project management, financial 

management, procurement, safeguards and monitoring and evaluation. 

The GEF grant (Estimated US$0.2 million) will utilize the same CPMU being used to manage 

the parent IDA project. As such, this component will finance additional staffing for the parent 

PMU to specifically supervise the GEF grant activities. 

1.2. General introduction of the subproject  

The subproject “Enhancing the capacity of flood release and developing sustainable 

livelihoods and climate adaptation in the Plain of Reed region (in northern districts of Dong 

Thap province)” is one of the subprojects under Component 2 of the ICRSL project. 

1.2.1. Objectives and tasks of the subproject  

This subproject will be built with the following objectives: 

- To create a flood retention area in the upper Plain of Reeds to protect and/or enhance the 

positive effects of floods through flood regulation methods. 

- To create favorable conditions for production and selection of livelihoods in flood season, 

actively adapt to climate change, sea level rise, subsidence and drought, so that people in 

the project area increase their income; ensure stability and social security in flood season, 

avoid increasing the rate of poor or re-poor households. 

- To enhance the added production value of project area and diversify agricultural products 

in flood season. 

Based on this, the tasks of the subproject are defined as follows: 

- Reviewing the current situation of production and livelihood models in accordance with 

the natural conditions and educational level in the direction of utilizing flood benefits, 

minimizing damages caused by flood, creating jobs and increasing income during flood 

season. 

- Reviewing and assessing the current situation of infrastructure in the project area for the 

upgrade the technical infrastructure (canal dredging, dyke strengthening, construction of 

sluices, culverts, pumping stations, breeding nets,...) to ensure the production of livelihood 

models in flood season and the whole calendar year adapt to climate change. 

- Investing in upgrading semi-dyke system to avoid dyke break and create convenient 

transport infrastructure; ensure stable two rice crops (Winter-Spring, Summer-Autumn) in 

flood season. 

- Connecting with other funded projects in the region (programs of new rural area 

development, small and medium electric pump stations, agricultural restructuring; VnSAT 

project, and others) for a “no regret” investment.  
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1.2.2. Main items of the subproject  

Two main types of investments have been proposed in this subproject, including structural 

works and non-structural works. Details are as follow: 

1.2.2.1. Structural component  

- Dredging main canal routes to increase the capacity of flood control and drainage with a 

total length of 37.244km; Elevation of canal bottom -3.0m; Slope m= 1.5-2.0; Width of 

canal bottom from 4.0 – 8.0m (Table 1).  

Table 1: Summary of dredged canals dimension  

No. Items Section 

length 

(m) 

Width 

of canal 

bottom 

(m) 

Elevation 

of canal 

bottom 

(m) 

Slope  

I Hong Ngu town 15,502    

1 
Khang Chien Canal (from Tan Thanh-Lo 

Gach Canal to Hong Ngu-Tam Nong Canal) 
9,300    

  Section from K0+000 to K4+100 4,100 4 -3 1.5 

  Section from K4+100 to K4+752 652 8 -3 1.5 

  Section from K4+752 to K6+300 1,548 8 -3 1.5 

  Section from K6+300 to K9+300 3,000 8 -3 1.5 

2 Khang Chien 1 Canal 2,652 8 -3 1.5 

3 
Hong Ngu-Tam Nong Canal (section from 

Canal 2/9 to Khang Chien Canal) 
3,550 4 -3 1.5 

II Tam Nong District 11,700    

1 

Khang Chien Canal (from border canal of 

Hong Ngu-Tam Nong to border canal of 

Thanh Binh-Tam Nong) 

11,700 8 -3 2 

III Thanh Binh District 10,042    

1 

Khang Chien Canal (from border canal of 

Thanh Binh-Tam Nong to An Phong-My Hoa 

Canal) 

2,388 8 -3 1.5 

2 
Border canal of Thanh Binh-Tam Nong (from 

Khang Chien Canal to Thong Nhat Canal) 
4,476 4,5 -3 1.5 

3 
Ca Cai Canal (from Khang Chien Canal to 

Hai Thang Chin canal) 
3,178 5 -3 1.5 

Total 37,244    

- Building and reinforcing the canal heads such as Thong Nhat, Hai Thang Chin and Khang 

Chien canals at the bridges of Provincial Road 842 and Highway 30 belong to Hong Ngu 

town and some heads canals in Hong Ngu district, such as Ca Sach, Coi Tieu, Coi Dai 

canals and some heads of sluices combined with pumping stations as Ca Cat and Nam with 

a total length of 2.44 km, elevation +3.8 to + 5.0m, reinforcing 1 to 2 talus sides (Table 2).  
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- Reinforcement semi-dyke for August flood protection with a total length of 77.47km, the 

thickness of reinforced concrete layer 12cm; road surface 3-3.5m; road foundation from 

4.0-5.0m; elevation from +3.5 to +5.8m (Table 3) 

- Building 22 culverts and sluices B = 1.5m; 2.5m; 3.5 and 5,0m under grade I and grade II 

dykes to increase the capacity of catching upstream flood as well as drainage at the end of 

grade II and in-field canals (Table 4). 

- Construction of 21 electric pump stations to supply/drain water for production in flood 

season and dry season (Table 5).  

 

Table 2: Dimension of reinforcing the head of drainage canals in Hong Ngu town  

No. Items Dimension  

Structure  Note  Length  

(m) 

Width 

(m) 

Top 

elevation 

(m) 

I Hong Ngu town      

1 

Head of Thong Nhat 

canal bordered with So 

Ha river (west bank)  

200.00 4.00 +3.80 

Reinforced concrete 

surface: 12 cm thick, 

reinforcing talus: 8 

cm thick   

Surface and 

2 talus  

2 

Head of Khang Chien 

canal bordered with 

Tan Thanh – Lo Gach 

canal (2 banks)  

400.00 4.00 +3.80 

Reinforced concrete 

surface: 12 cm thick, 

reinforcing talus: 8 

cm thick   

Surface and 

2 talus 

3 

Head of Binh Thanh 2 

canal bordered with 

Tan Thanh – Lo Gach 

(2 banks)  

400.00 4.00 +3.80 

Reinforced concrete 

surface: 12 cm thick, 

reinforcing talus: 8 

cm thick   

Surface and 

2 talus 

4 

Head of Thong Nhat 

canal bordered with 

Tan Thanh – Lo Gach 

canal (West bank)  

200.00 4.00 +3.80 

Reinforced concrete 

surface: 12 cm thick, 

reinforcing talus: 8 

cm thick   

Surface and 

2 talus 

5 

Head of Hai Thang 

Chin canal bordered 

with Hong Ngu – Vinh 

Hung canal (east bank)  

200.00 4.00 +5.00 

Reinforced concrete 

surface: 12 cm thick, 

reinforcing talus: 8 

cm thick   

Surface and 

1 talus 

6 

Head of Khang Chien 

canal bordered with 

Hong Ngu – Vinh Hung 

canal (east bank)  

200.00 4.00 +5.00 

Reinforced concrete 

surface: 12 cm thick, 

reinforcing talus: 8 

cm thick   

Surface and 

1 talus 

7 

Head of An Binh canal 

(Ba Anh bridge) 

bordered with Hong 

Ngu – Vinh Hung canal 

(east bank)  

200.00 4.00 +3.80 

Reinforced concrete 

surface: 12 cm thick, 

reinforcing talus: 8 

cm thick   

Surface and 

2 talus 

II Hong Ngu district       
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8 

Head of Ca Sach canal 

bordered with So 

Thuong river (2 banks)   

160.00 4.00 
As 

existing  

Reinforced concrete 

surface: 12 cm thick, 

reinforcing talus: 8 

cm thick   

Reinforcing 

surface and 

2 talus 

9 

Head of Coi Tieu canal 

bordered with So 

Thuong river (2 banks)    

160.00 4.00 
As 

existing 

Reinforced concrete 

surface: 12 cm thick, 

reinforcing talus: 8 

cm thick   

Reinforcing 

surface and 

2 talus 

10 

Head of Coi Dai canal 

bordered with So 

Thuong river (2 banks)   

160.00 4.00 
As 

existing 

Reinforced concrete 

surface: 12 cm thick, 

reinforcing talus: 8 

cm thick   

Reinforcing 

surface and 

2 talus 

11 

Head of Ca Cat sluice 

and pump station (2 

banks)   

80.00 4.00 
As 

existing 

Reinforced concrete 

surface: 12 cm thick, 

reinforcing talus: 8 

cm thick   

Reinforcing 

surface and 

2 talus 

12 
Head of Nam Mung 

sluice (2 banks)  
80.00 4.00 

As 

existing 

Reinforced concrete 

surface: 12 cm thick, 

reinforcing talus: 8 

cm thick   

Reinforcing 

surface and 

2 talus 

Total  2,440        
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Table 3: Dimension of strengthening semi-dykes  

No. Item  
Dimension (m) 

Structure  Note  
Length  Foundation Surface Elevation Section  

I Hong Ngu district  12,980       

1 Suon 2 canal: East bank route; top 

surface, canal side slope; field side 

slope in weak places  

5,550 5.00 3.50 +5.00 From K0+000 Reinforced 

concrete surface: 

12 cm thick, 

Neoweb talus 

Surface and canal-

side talus of all 

route   

2 North bank of Tu Thuong canal 

(from Suon 2 canal to Dia Cat 

canal), road surface and 2 talus  

2,130 5.00 3.50 +5.00 From K0+000 Reinforced 

concrete surface: 

12 cm thick, 

Neoweb talus 

Surface and canal-

side talus of all 

route   

3 West bank of Dia Cat canal, road 

surface and 2 talus   

4,000 5.00 3.50 +5.00 From K0+000 to 

K4+000 

Reinforced 

concrete surface: 

12 cm thick, 

Neoweb talus 

Surface and canal-

side talus of all 

route   

4 North bank of Tu Thuong canal 

(from the conjunction of Cay Da 

canal to So Thuong bridge), road 

surface  

1,300 5.00 3.50 +5.00 From K9+640 to 

K10+940 

Reinforced 

concrete surface: 

12 cm thick 

Surface  

II Hong Ngu town 10,494 
      

1 South bank dyke of Muong Lon 

canal (K3 zone, An Binh A, 

section from Hai Thang Chin canal 

to Kho Be residential area) and the 

field-side talus  

3,350 5.00 3.50 +5.20 From K0+000 to 

K3+350 

Reinforced 

concrete surface: 

12 cm thick, 

Neoweb talus 

Surface: 3,350m  

and field-side talus: 

3,220 m 

2 North bank dyke of Khang Chien 1 

and the field-side talus  

2,600 4.00 3.00 From 

+4.20  to 

+5.20 

From K0+000 to 

K0+630 

Reinforced 

concrete surface: 

12 cm thick, 

Surface: 2,600m 

and field-side talus: 

1,750m  
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No. Item  
Dimension (m) 

Structure  Note  
Length  Foundation Surface Elevation Section  

+3.80 From K0+630 to 

K2+600 

Neoweb talus 

3 West bank dyke of Khang Chien 

canal (from Hong Ngu – Vinh 

Hung canal to the border of Hong 

Ngu and Tam Nong)  

4,544 4.00 3.00 From 

+3.90 to 

+5.10 

From K0+000  to 

K0+900; From 

K3+035    to 

K3+600 

Reinforced 

concrete surface: 

12 cm thick 

Surface  

+3.80 From K0+900 to 

K3+035; From 

K3+600   to 

K4+544 

III Tam Nong district  30,775 
      

1 East bank dyke of Khang Chien 

canal (from border canal of Hong 

Ngu – Tam Nong to Dong Tien 

canal)  

10,175 5.00 3.50 +3.50 From border canal 

of Hong Ngu – 

Tam Nong to 

Trung Tam canal  

Reinforced 

concrete surface: 

12 cm thick 

Surface 

From 

+3.50 to 

+4.90 

From Trung Tam 

canal to Dong Tien 

canal   

2 North bank dyke of Dong Tien 

canal (from Hai Thang Chin canal 

to Thong Nhat canal)  

10,000 5.00 3.50 From 

+3.50 to 

+5.20 

From K0+000 to 

K10+000 

Reinforced 

concrete surface: 

12 cm thick 

Surface 

3 East bank dyke of Hai Thang Chin 

canal (from An Binh canal to 

border canal of Thanh Binh – Tam 

Nong)  

10,600 5.00 3.50 From 

+3.50 to 

+5.80 

From K0+000 to 

K10+600 
Reinforced 

concrete surface: 

12 cm thick 

Surface 

IV Thanh Binh district  23,221 
      

1 East bank dyke of Khang Chien 3,094 5.00 3.50 From From K0+000 to Reinforced Surface 
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No. Item  
Dimension (m) 

Structure  Note  
Length  Foundation Surface Elevation Section  

canal (from Duong Gao canal to 

border canal of Tam Nong) 

+3.50 to 

+4.30 

K3+094 concrete surface: 

12 cm thick 

2 West bank dyke of Thong Nhat 

canal (from An Phong – My Hoa 

canal to Duong Gao canal) 

4,917 5.00 3.50 From 

+3.50 to 

+5.60 

From K0+000 to 

K4+917 

Reinforced 

concrete surface: 

12 cm thick 

Surface 

3 North bank dyke of An Phong – 

My Hoa canal (from Hai Thang 

Chin canal to Thong Nhat canal) 

6,050 5.00 3.50 From 

+3.50 to 

+4.90 

From K0+000 to 

K2+050; From 

K2+550 to K6+050 

Reinforced 

concrete surface: 

12 cm thick 

Surface 

+3.50 From K2+050 to 

K2+450 

4 East bank dyke of Hai Thang Chin 

canal (from An Phong – My Hoa 

to border canal Tam Nong) 

5,585 5.00 3.50 From 

+3.50 to 

+3.80 

From K0+00 to 

K1+000; From 

K1+350 to 

K2+150; From 

K5+100 to K5+585 

Reinforced 

concrete surface: 

12 cm thick 

Surface 

+3.50 From K1+000 to 

K1+350; From 

K2+150 to K5+100 

5 South dyke bank of Duong Gao 

canal (from Khang Chien canal to 

Thong Nhat canal) 

3,575 5.00 3.50 From 

+3.80 to 

+4.30 

From K0+000 to 

K3+575 

Reinforced 

concrete surface: 

12 cm thick 

Surface 

Total  77.470       

Table 4: Design parameters of culverts, sluices and pump stations 

No. Item Area Irrigat

ion 

Draina

ge 

Pump 

station 

Dimension 

Culvert dimension Embankment 

dimension 

Medium-

Voltage 

line  
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L x W x H Aperture 
Lengt

h 

Bottom 

elevation 
Elevation Width 

3P-22KV 

(m) 

 (ha)   (m3/h)   (m3/h)  (m) (m) (m)  (m)   (m) (m) 

I Hong Ngu District           

1 Nam Mung sluice  178.33 892 9,052   2.5x2.5 24.81 -0.5 6.3 5.5   

2 Cay Dua sluice  178.33 892 9,052   3.5 26.2 -1 5.3 5   

3 
Repair of Dau Ca Cat 

sluice + Pump Station 
178.33 892 9,052 10x7 2.5x2.5 23.91 -0.5 6 5.5 Exist 

4 
Hau Ca Cat Sluice + 

Pump Station 
267.50 1,339 13,578 14.5x16.2 3.5 10 -1 5.3 5 Exist 

5 
Sau Quang Sluice + 

Pump Station 
185.00 926 9,391 14.5x16.2 3.5 10 -1 5.3 5 500 

6 
Hau Muong Vop sluice + 

Pump Station 
190.00 951 9,644 14.5x16.2 3.5 10 -1 5.3 5 80 

7 
Hau Bao Goc sluice + 

Pump Station 
248.30 1,243 12,605 14.5x16.2 3.5 10 -1 5,3 5 80 

II Hong Ngu town           

1 

Ong On Sluice 

(irrigation) + Pump 

Station (K1-Tan Hoi) 

137.0 686 6,954 10x7 
2x1.5x1.

5 
22.11 -0.5 5 5.5 900 

2 

Bay Muoi Hai Sluice + 

Pump Station (K2-An 

Binh B) 

270.0 1,351 13,705 14.5x16.2 3.5 10 -1 5.3 5 820 

3 
Ong Nhon Sluice + Pump 

Station (K2-An Binh B) 
270.0 1,351 13,705 14.5x16.2 3.5 10 -1 5.3 5 300 

4 
Hai Xang sluice (K1-Tan 

Hoi) 
137.0 686 6,954   5x3.5 28.81 -0.5 5 5.5   

5 
Dia Sinh Sluice (K3-

Binh Thanh) 
210.0 1,051 10,660   3.5x6.3 26.2 -1 5.3 5   
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No. Item Area Irrigat

ion 

Draina

ge 

Pump 

station 

Dimension 

Culvert dimension Embankment 

dimension 

Medium-

Voltage 

line  

3P-22KV 

(m) 
L x W x H Aperture 

Lengt

h 

Bottom 

elevation 
Elevation Width 

 (ha)   (m3/h)   (m3/h)  (m) (m) (m)  (m)   (m) (m) 

6 

Tau Cuoc Sewer (K3-An 

Binh A)-(combined 

irrigation and drainage) 

460.0 2,302 23,350   2.5x2.5 20.6 -0.5 4.5 5.5   

7 
Kho Be Sewer (K3-An 

Binh A)-(irrigation) 
188.0 941 9,543   2.5x2.5 31.12 -2 5 5.5   

III Tam  Nong district           

1 

Sluice+ Pump Station of 

West bank of Phu Thanh 

3 Canal (Thong Nhat) 

(Compartment No.13)-

(combined irrigation and 

drainage) 

598.0 2,992 30,354 10x7 2.5x2.5 20 -0.5 4 5.5 10 

2 

Sluice + Pump Station of 

West bank of Khang 

Chien Canal (Cu Lao 

Chim)-(irrigation) 

120.0 600 6,091 10x7 2.5x2.5 20 -0.5 4 5.5 200 

3 

Sluice + Pump Station of 

West bank of An Long 2 

Canal (compartment 

No.5 Phu Ninh)-

(drainage) 

412.0 2,062 20,913 10x7 2.5x2.5 20 -0.5 4 5.5 60 

4 

Sluice + Pump Station of 

North bank of Dong Tien 

Canal (Compartment 

No.14)-(combined 

290.5 1,454 14,746 10x7 2.5x2.5 20 -0.5 4 5.5 1300 
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No. Item Area Irrigat

ion 

Draina

ge 

Pump 

station 

Dimension 

Culvert dimension Embankment 

dimension 

Medium-

Voltage 

line  

3P-22KV 

(m) 
L x W x H Aperture 

Lengt

h 

Bottom 

elevation 
Elevation Width 

 (ha)   (m3/h)   (m3/h)  (m) (m) (m)  (m)   (m) (m) 

irrigation and drainage) 

5 

Sluice + Pump Station of 

North bank of Dong Tien 

Canal (compartment 

No.15), combined 

irrigation and drainage 

398.7 1,995 20,236 10x7 2.5x2.5 20 -0.5 4 5.5 150 

6 

Sluice + Pump Station of 

West bank of An Long 2 

Canal (compartment 

No.5 An Long), drainage  

412.0 2,062 20,913 10x7 2.5x2.5 20 -0.5 4 5.5 60 

IV Thanh Binh District           

1 

Ca Gao Sluice (border 

the An Phong-My Hoa 

Canal) 

366.5 3,668 37,207 - 5 27 -2 4 6 50 

2 
Ca Gao Sluice (border 

the Duong Gao Canal) 
366.5 3,668 37,207 - 5 27 -2 4 6 50 

 

 

 

Table 5: Dimension of electric pump stations  

No.   Item    Flow for   Pump station   Sluice  Embankment  Medium-
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Design-

ned 

area 

Irriga-

tion 

Drain-

age 

LxB 

xH 

 Elev-

ation 

for 

pump 

place-

ment 

 Flow   Water 

Head  

No. of 

pumps 

Aper-

ture 

Leng-

th 

Bot- 

tom 

eleva-

tion 

Bot- 

tom 

eleva-

tion 

Top 

eleva-

tion  

Voltage 

line  

3P-22KV 

(m) 

(ha) (m3/h) (m3/h) (m) (m) (m3/h) (m) (pump) (m) (m) (m) (m) (m) (m) 

I Hong Ngu District                             

1 Muong Vop Station 95 475.4 4,822 10x6x5 4.50 1,500 5 2 1.5x2.5 23.91 -0.5 6 5.5 Existing 

2 Chin Hue Station 178 892.4 9,052 10x6x5 4.50 1,500 5 3 1.5x2.5 23.91 -0.5 6 5.5 Existing 

3 Roc Nga Tu Station 252 1,259.3 12,775 10x6x5 4.50 1,500 5 3 1.5x2.5 19.75 -0.5 4.5 5.5 70 

4 Don Ganh Station 126 630 6,387 10x6x5 4.50 1,500 5 3 1.5x2.5 19.75 -0.5 4.5 5.5 750 

5 
Repair of Bay Den 

Station 
126 630 12,775 10x6x5 4.50 1,500 5 3 1.5x2.5 19.75 -0.5 4.5 5.5 2,000 

6 Bay Ngoi Station 126 630 6,387 10x7x5 4.50 1,500 5 3 2.5x2.5 19.75 -0.5 4.5 5.5 Existing 

7 Bay Xe Station 268 1,338.6 13,578 10x7x5 4.50 1,500 5 3 2.5x2.5 19.75 -0.5 4.5 5.5 900 

8 Hai Thuoc Station 248 1,242.7 12,605 10x6x5 4.50 1,500 5 3 1.5x2.5 19.75 -0.5 4.5 5.5 1,500 

9 Coi Dai Station 178 892.4 9,052 10x6x5 4.50 1,500 5 3 1.5x2.5 19.75 -0.5 4.5 5.5 1,500 

10 Xeo Chon Station 123 613.0 6,218 10x6x5 4.50 1,500 5 2 1.5x2.5 19.75 -0.5 4.5 5.5 1,000 

11 Ba Tuong Station 185 925.7 9,391 10x6x5 4.50 1,500 5 3 1.5x2.5 23.91 -0.5 5 5.5 100 

 II  Hong Ngu town               

1 
Kenh Cut Station 

(K10, Binh Thanh) 
200 1,000.8 10,152 10x6x4.6 4.10 1,500 4.6 3 1.5x2.5 19.75 -0.5 4.1 5.5 150 

2 
Ong Toi Station 

(K1, Tan Hoi) 
137 685.5 6,954 10x6x4.6 4.10 1,500 4.6 3 1.5x2.5 23.91 -0.5 4.8 5.5 1,800 

3 
Bau Chua (K9, 

Binh Thanh) 
195 975.8 9,898 10x6x4.6 4.10 1,500 4.6 3 1.5x2.5 19.75 -0.5 4.1 5.5 1,000 
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4 
Ca Ro+Sam Sai 

Station (K8, Binh 

Thanh) 

188 938.3 9,518 10x6x4.6 4.10 1,500 4.6 3 1.5x2.5 19.75 -0.5 4.1 5.5 40 

5 
Ong Chieu Station 

(K3, Binh Thanh) 
140 700.6 7,106 10x6x4.6 4.10 1,500 4.6 2 1.5x2.5 19.75 -0.5 4.1 5.5 130 

6 
Bay Thuoc Station 

(K2, Binh Thanh) 
180 900.7 9,137 10x6x4.6 4.10 1,500 4.6 3 1.5x2.5 19.75 -0.5 4.1 5.5 1,000 

7 
Ut Le Station (K2, 

An Binh A) 
211 1,057.1 10,723 10x6x4.6 4.10 1,500 4.6 3 1.5x2.5 19.75 -0.5 4.1 5.5 250 

8 
Nam Trieu Station 

(K2, An Binh A) 
211 1,057.1 10,723 10x6x4.6 4.10 1,500 4.6 3 1.5x2.5 19.75 -0.5 4.1 5.5 1,100 

 III  
Tam Nong 

District 
              

1 

West bank Station 

of An Long 2 

Canal 

(compartment No.5 

An Hoa) 

412 2,061.6 20,913 10x6x4.6 4.10 1,500 4.3 3 1.5x2.5 19.75 -0.5 4.1 5.5 500 

 IV  
Thanh Binh 

District 
              

1 

Ho Dau Station 

(East bank corner 

of Duong Gao 

canal-Khang Chien 

canal) 

184 919.5 9,327 10x6x4.1 3.60 1,500 4.1 3 1.5x2.5 19.75 -0.5 3.6 5.5 50 
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Figure 1: Works layout of the subproject in Hong Ngu district  

 

Figure 2: Works layout of the subproject in Thanh Binh district 
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Figure 3: Works layout of the subproject in Hong Ngu town 

Dredging canals  

Reinforcing semi-dykes  
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Building pump stations  
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Figure 4: Works layout of the subproject in Tam Nong district 
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1.2.2.2. Non-structural component  

Besides investment in structural items, there are non-structural items such as demonstration of 

livelihood models and training, technical support such as: 

- Implementation of livelihoods models: identified 7 production models in the sub-zone 

spreading over 4 districts (see Table 6 and Figure 5)  as follows: 

▪ Model 1: 2 rice crops, 1 natural fish. 

▪ Model 2: 2 rice crops, 1 giant freshwater shrimp. 

▪ Model 3: 1 rice, 1 crop, 1 natural fish. 

▪ Model 4: 2 rice, duck, wild fish. 

▪ Model 5: 1 rice, 1 natural fish, aquatic plants (lotus, Sesbania sesban). 

▪ Model 6: 2 rice, 1 shrimp, natural fish. 

▪ Model 7: lotus, fish farming, tourism combination 

Table 6: Production models and location of livelihood model demonstration  

No. Model 
Location of 

demonstration 

Area 

(ha) 

Number 

of trained 

household 

Scale 

(ha) 

I. HONG NGU DISTRICT  3,047 2,584 90 

1 

Winter – Spring rice + 

Summer-Autumn rice 

+ natural fish, 

cultured fish 

Zone I, Binh Hoa Ha 

Hamlet - Thuong Thoi Hau 

B      

1,187.3  
153 

10 

Zone III of Hamlet 2 and 

Hamlet 6 - Thuong Thoi 

Hau B 

10 

2 

Winter – Spring rice + 

Summer-Autumn rice 

+ giant freshwater 

shrimp  

The area outside the dyke 

under Binh Hoa Trung 

hamlet - Thuong Thoi Hau 

A 

        

1,110  
22 10 

Small dike area under Binh 

Hoa Ha Hamlet – Thuong 

Thoi Hau B 

  

90 

10 

Zone II of Hamlet 1 and 

Hamlet 6 – Thuong Thoi 

Hau B 

  10 

3 

Winter – Spring rice, 

ducks + Summer-

Autumn rice, ducks+ 

natural fish, cultured 

fish 

Zone 2, Giong Bang 

Hamlet – Thuong Phuoc 1 
700 960 10 

Compartment No,1, Binh 

Hoa Thuong Hamlet – 

Thuong Thoi Hau A 

  748 10 

4 

Winter – Spring rice + 

flood vegetable + 

natural fish, cultured 

fish 

Zone I, Binh Hoa Ha 

Hamlet – Thuong Thoi Hau 

B 

50 100 10 
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5 

Winter – Spring rice + 

Summer-Autumn rice 

+ natural fish, 

cultured fish, aquatic 

plants 

(Lotus, Sesbania 

sesban, etc.) 

Zone 2, Giong Bang 

Hamlet – Thuong Phuoc 1 
  511 10 

II. HONG NGU TOWN 2,206 1,437 60 

1 

Winter – Spring rice + 

Summer-Autumn rice 

+ natural fish, 

cultured fish 

Zone 3, An Hoa Hamlet – 

An Binh A 
467 332 10 

Zone 3, Hamlet 2, An Binh 

B Commune 
277 162 10 

Zone 10, Binh Ly Hamlet – 

Binh Thanh 
77 345 10 

Zone 3, Binh Chanh 

Hamlet – Binh Thanh 
450 266 10 

2 

Winter – Spring rice + 

Summer-Autumn rice 

+ giant freshwater 

shrimp 

Zone 8, Binh Thanh A 

Hamlet – Binh Thanh 
375 302 10 

3 

Winter – Spring rice + 

Winter rice + cultured 

fish/shrimp natural 

fish  

Zone 5, Binh Thanh 

Commune 
560 30 10 

III. TAM NONG DISTRICT 2,015 1,100 50 

1 

Winter – Spring rice + 

Summer-Autumn rice 

+ natural fish, 

cultured fish 

Compartment No,5 – An 

Hoa 
352 186 10 

Compartment No,5 – An 

Long 
412 502 10 

Compartment – Phu Ninh 181 20 10 

2 

Winter – Spring rice + 

Summer-Autumn rice 

+ giant freshwater 

shrimp 

Cu Lao Chim zone, Phu 

Thanh B Commune 
120 22 10 

3 
(lotus + cultured fish) 

+ tourist  

Compartment No,13, Phu 

Tho Commune 
950 370 10 

IV. THANH BINH DISTRICT 2,409 653 50 

1 

Winter – Spring rice + 

Summer-Autumn rice 

+ natural fish, 

cultured fish 

Cooperative No. 3-4, 

Hamlet 2, Phu Loi 

commune 909.75 217 

10 

Cooperative No. 5, Hamlet 

3, Phu Loi commune 
10 

2 
Winter – Spring rice + 

Summer-Autumn rice 

+ giant freshwater 

Cooperative No. 6, Hamlet 

6, Phu Loi commune 
701.7 186 10 
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shrimp 

3 

Winter – Spring rice + 

flood vegetable + 

natural fish, cultured 

fish 

Cooperative No. 7 Hamlet 

4, Phu Loi commune 
797.13 250 

10 

Cooperative No. 8, Hamlet 

2, Phu Loi commune 
10 

  TOTAL   9,677 5,774 250 

 

Table 7: Seasonal calendar and ability of irrigation infrastructure for livelihood models  

 

Other non-structural activities: 

- Training of people 

▪ The proposed livelihood models are spread and replicated to the local community, the 

training is carried out at different levels (provincial, district, commune, village, 

production team level, etc.) 

▪ In addition, demonstration sites need intensive training so that people can successfully 

manage their livelihoods and after project completion, they are still the pioneers of the 

development of the livelihoods. 

- Communication, information. 

- Brand development, market promotion. 

- General propaganda about the project, demonstration sites on newspapers, radio, TV, 

websites of DARD, etc.; put some advertising billboards of livelihood models into some 

tourist routes and near the place of model implementation 

- Preparing some videos, reportage, stories about the good examples, some skills to attract 

tourists; establishing a hotline for information and communication when necessary or 

recording bad reflections and timely handling. 

- Prioritizing and creating good conditions on roads, tourism, clean water, environment, 

water drainage, landscape and environmental sanitation (combining the construction of 

new rural areas, etc.), collecting household wastes, construction holes for dumping 

pesticide packaging after use ...) 

1 2 3 4 5 6 7 8 9 10 11 12
Full flood 

control
Agust flood 

Water 

supply/drainage

No Farming system

Month/ year Irrigation requirement

1
Winter spring rice + Summer-autumn rice +

Cultured fish, natural fish
None Yes Yes     Spring rice Summer rice

2
Winter spring rice + Summer-autumn rice +

Giant fresh shrimp
None Yes Yes     Spring rice Summer rice

3
Winter spring rice + Vegetable +Cultured fish,

natural fish
None Yes Yes     Spring rice Vegetable (chilli, maize,…)

4
Winter spring rice +summer-authumn rise /

duck + Cultured fish, natural fish
None Yes YesSpring rice, duck Summer rice, duck

5

Spring rice + summer rice + natural fish, flood

vegetable (lotus, Dien dien (Sesbania sesban)

flowers,…)

None Yes Yes Springe rice

6
Spring rice + Summer rice + Shrimp/Cultured

fish, natural fish
None Yes Yes  Springe rice Summer rice

7 Lotus + culltured fish + tourism None Yes Yes

Natural fish

giant fresh shrimp

Natural fish

Natural fish

Fish+ flood vege.

Lotus +  black breeding fish+ touris

shrimp/natural fish

Summer rice
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- Researching and testing new plants, animals and models to meet the objectives and 

requirements of the project. 

- Information, links with tourism companies for the development of tourist routes, types, 

support technical training... 

 

Figure 5: Production area of livelihoods models 

1.3. Measures to Minimize Land Acquisition  

During the preparation of the RAP, the RAP consultant, based on the design documents of the 

consultant feasibility study report provided by the PPMU, conducted Inventory of Losses 

(IOL) for the subproject implementation. The results show that land to be acquired by the 

subproject is 349,238m2 (Table 8). The survey results showed that there are 155,000m2 of 

public land (managed by the people and the state), which are earth pond/surface water formed 

from the soil extraction for filling land to develop residential clusters. As a result of this 

extraction, these earth pond/water surface areas are quite deep (from 5 to 15m), which has 

long been unable to be used for agricultural production. In addition, land use for the 

subproject is mainly for the disposal area (306,600m2), accounting for 88% of total land 

acquisition of the subproject (including 85,000m2 of paddy land of the people).  

 

 

Table 8: Land acquisition before implementing efforts to minimize land acquisition 

No Type of land  
Total 

area 

Land acquisition of the subproject (m2) 
Note  

For subproject For disposal 
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(m2) components  areas  

Private 

land 

Public 

land 

Private 

land 

Public 

land 

1 
Rural residential 

land (ONT) 
5,989 0 5,989 0 0   

1.1 Hong Ngu district 1,950   1,950       

1.2 Hong Ngu town 4,039   4,039       

1.3 Tam Nong district  0   -       

1.4 Thanh Binh district 0   -       

2 
Land for rice 

field LUC 
121,649 0 36,649 0 85,000   

2.1 Hong Ngu district 4,850   4,850       

2.2 Hong Ngu town 64,351   29,351   35,000  

2.3 Tam Nong district  51,448   1,448   50,000  

2.4 Thanh Binh district 1,000   1,000      

3 
Water surface 

area (earth pond) 
155,000 0 0 105,000 50,000   

3.1 Hong Ngu district 0         Before the year 

2000, this land 

was land for rice 

cultivation, but 

after the year 

2000, this land 

was used to 

exploit soil for 

filling flood 

residential areas 

in the region  

3.2 Hong Ngu town 55,000     55,000   

3.3 Tam Nong district  50,000     50,000   

3.4 Thanh Binh district 50,000       50,000  

4 
Land along the 

canal bank  
66,600 0 0 66,600 0   

4.1 Hong Ngu district 0           

4.2 Hong Ngu town 30,600     30,600    

4.3 Tam Nong district  0           

4.4 Thanh Binh district 36,000     36,000    

  Total  349,238 0 42,638 171,600 135,000   

Therefore, in order to minimize the impact of land acquisition and reducing funding for land 

acquisition activities and clearance of the subproject, some options were proposed as follow: 

- Option 1: Not acquire land for the disposal area. With this option, the subproject owner 

should coordinate with the local authorities to work with local people who have unused 

earth ponds/water surface formed from the construction of the flooding residential clusters 

in 2000. They have a need for soil/sludge to fill their ponds and they have to make a 

commitment with the subproject owner to use dredged sludge of the subproject for filling. 
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This option does not have to allocate funds to prepare dumps and people have sludge to 

level up the ponds into agricultural land. 

- Option 2: Land acquisition for the disposal area but minimize the area of land to be 

acquired, especially paddy land. With this option, the FS consultancy should make the 

maximum use of earth ponds/surface water to replace the area of 8.5 ha of paddy land for 

disposal areas. This is in line with the safeguard policy of the WB as well as of Vietnam.  

The FS consultant and RAP consultant conducted a review of earth ponds with potential to be 

used for disposal sites. The area of earth ponds is public land and not sufficient to dispose of 

the anticipated amount of dredged sludge and surrounding people still have no need to use 

dredged sludge to level their ground. So in addition to using all potential earth ponds, it is still 

necessary to use the paddy land (the option 2). But the area of paddy land has been reduced 

considerably. Specifically, the area of paddy land needed to be acquired for disposal sites was 

only 45,000m2 out of 98,500m2 of paddy land to be acquired for the whole subproject. 

In addition, for other structural items such as reinforcement of semi-dyke, construction of 

sluices and culverts and pumping stations: f canal banks and empty land areas available for 

construction will be used, minimizing land acquisition. 

During the preparation of the RAP, site surveys and public consultations have been conducted 

in collaboration with the Dong Thap PPMU staff, the FS consultant to get comments on the 

design of the subproject components. The comments of local people will be included in the 

final design. 

1.4. Objective and content of the Resettlement Action Plan  

Resettlement Action Plan (RAP) is a document that identifies the process and actions to be 

taken to ensure proper resettlement and compensation for PAPs and communities. This RAP 

is based on the approved ICRSL Resettlement Policy Framework, in line with the World 

Bank's Involuntary Resettlement Policy and Vietnamese policies and legislation. 

This plan is prepared for the subproject in Dong Thap Province and will guide the 

implementation of activities related to compensation and land acquisition during the 

implementation of the subproject. The RAP determines the number of PAPs by the 

subproject, nature, extent of the impact, measures to mitigate impacts, and other 

compensation and support policies. The RAP determines the eligibility criteria for the PAPs, 

establishes the compensation price for property acquisition, and describes the relocation and 

reconstruction assistance levels of PAPs. The overall objective of the RAP is to ensure that all 

PAPs are compensated at replacement cost for their losses and provide supports so that they 

can restore their livelihoods - at least is to the level before the implementation of the 

subproject. 

The RAP will be updated after completing the detailed design and detailed inventory, which 

will determine the exact extent of the subproject's impacts. 

The contents of this RAP include the following: 

- Introduction to the project and subproject. 

- Scope of impacts 

- Socioeconomic studies in the subproject area 

- Legal framework. 

- Eligibility and Entitlement Policy 
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- Income Restoration Measures 

- Information disclosure and public consultation  

- Implementation arrangement 

- Grievance redress mechanism 

- Monitoring and evaluation 

- Costs and budget 

- Appendices. 

2. SCOPE OF IMPACTS  

Inventory of loss (IOL) was conducted basing on the available technical design of the 

construction, data collection from people, land, structure, crops, etc. affected by the 

subproject. In December of 2017, the IOL team including resettlement consultants of SIWRR 

cooperated with staff of People’s Committees (1 deputy chairman, 1 land use manager, 1 

agricultural manager and all leaders of related villages) of 14 affected communes and design 

consultants to identify preliminary boundaries of civil works and affected households due to 

land acquisition of the subproject.  

The IOL was conducted among the 366 households affected by the subproject in 14 

communes, namely, Binh Thanh, Tan Hoi, An Binh A, An Binh B communes (Hong Ngu 

town); Thuong Phuoc 1, Thuong Thoi Hau A, Thuong Thoi Hau B communes (Hong Ngu 

district); Phu Thanh B, Phu Thọ, An Long, Phu Ninh, An Hoa communes (Tam Nong 

district); Phu Loi commune (Thanh Binh district). Besides, a socio-economic survey (SES) 

was conducted among 100% of severely affected households (49 severely affected 

households), 20% of other affected households (80 out of 366 households), and 14/14 CPCs 

of the subproject. The questionnaires of IOL and SES are presented in Annex 1. Overall 

estimates of land acquisition and resettlement are shown in Table 9. 

For households losing agricultural land, the acquisition of agricultural land may have an 

impact on the livelihoods of the AHs. However, most of the households lost only a small 

portion of their agricultural land due to the reinforcement of the dyke embankments. Only a 

few households lost their land entirely because of their use as dumping yards for Khang Chien 

and Khang Chien 1 in Hong Ngu District.  

Table 9: Summary impacts due to land acquisition of the subproject  

Total Ethnic 

minorities 

Permanent impacts Temporary 

impacts 

No. of 

AH 

No. of AH No. of 

AH 

No. of 

physically 

displaced 

HH 

Production 

land 

acquisition 

(m2) 

Residential 

land 

acquisition 

(m2) 

Other 

land (m2) 

No. of 

affected 

graves 

No. of 

AH 

Land 

acquisition 

(m2) 

366 0 366 0 94,781 5,989 171,600 0 0 0 

Of the 366 households affected by land acquisition, 49 households are severely affected (43 

households lost more than 20% production land and 6 vulnerable households lost more than 

10% production land), 25 households whose houses will be partially affected but will be still 

viable once repaired and no household will need to be relocated. There has a total of 6 

vulnerable households in the subproject area but all of them are fallen into severely affected 

households. No ethnic minority will be affected by land acquisition of the subproject. 
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2.1. Impact on land  

Among the 366 AHs, 341 HHs will lose their productive land and 25 HHs their residential 

land. 49 households among the 341 HHs will lose more than 20% (10% for vulnerable) of 

their productive land area (accounting for 11.7%). Among 49 severely HH, 9 households lost 

100% of their productive land. Households with a high rate of land loss are mainly located in 

areas of canal dredging and canal head strengthening. 

Permanent land acquisition: The survey result shows that the subproject will acquire 

272,370m2 of land for building structural works such as culverts, pumping stations, 

strengthening of semi-dike, spillways at the head of the canals, and for disposal sites, details 

as follow (Table 10): 

- 55,370m2 for structural works, including: (i) rural residential land: 5,989 m2; (ii) 

agricultural land (rice area): 94,781m2. 

- 216,600m2 for disposal sites, including: (i) agricultural land (rice area): 45,000m2; (ii) 

other land (public land): 171,600 m2, in which land of earth ponds: 105,000m2 and land 

along canals banks: 66,600m2. As mentioned above, the ponds were formed from the soil 

extraction to build residential clusters to protect people from floods. The area of ponds is 

planned to be a residential area. After disposing at the disposal sites, the dredged sludge 

can be re-used as soil for the foundation of residential areas or other infrastructure. In 

addition, the canal banks are low (not meet the elevation to prevent August floods) and no 

households living there. So using the canal banks will for disposal of dredging materials 

reduce the total amount of land to be acquired, simultaneously help to regulate and manage 

flood in the subproject area. 

Temporary land acquisition: As the subproject's construction items are scattered and spread 

across the subproject area, each work item is quite small, reinforced routes of semi-dykes are 

on existing land, culverts and sluices have small aperture so the subproject will take 

advantage of the vacant land area on the embankment and canal routes to execute the 

construction items. So, no temporary land acquisition will take place for the subproject. 

Land Use Right Certificate 

Among 341 HHs affected through agricultural land, 70% (239HHs) of them have Land Use 

Right Certificate (LURC); 30% (102HHs) do not have LURC but their lands are eligible for 

getting LURC.  

Among 25 HHs affected through residential land: 55.3% of AHs (14HHs) have a certificate of 

land use right registration; the remaining households (11HHs)  cannot be legalized and they 

are still eligible to some support/assistance from the subproject as in Chapter 5. There is no 

landless household among the AHs.  
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Table 10: Summary of permanent land loss for construction of subproject works  

No Type of land 
Total 

area (m2) 

Land acquisition of the subproject  

For subproject components For disposal areas 

Public 

land 

Private land 
Public 

land 

Private land 

Area (m2) 
Number of 

HH 
Area (m2) 

Number 

of HH 

1 Rural residential land  5,989 0 5,989 25 0 0 0 

1.1 Hong Ngu district 1,950   1,950 9      

1.2 Hong Ngu town 4,039   4,039 16      

1.3 Tam Nong district  0   - 0      

1.4 Thanh Binh district 0   - 0      

2 Agricultural land (rice area) 94,781 0 49,781 341 0 45,000 36* 

2.1 Hong Ngu district 16,180   16,180 216      

2.2 Hong Ngu town 64,351   29,351 104   35,000 35 

2.3 Tam Nong district  3,250   3,250 14      

2.4 Thanh Binh district 11,000   1,000 7   10,000 1 

3 Other land  171,600  0 0 171,600   

3.1 Earth ponds 105,000 0 0 0 105,000 0 0 

3.1.1 Hong Ngu district 0           

3.1.2 Hong Ngu town 55,000     0 55,000    

3.1.3 Tam Nong district  50,000     0 50,000    

3.1.4 Thanh Binh district 0           

3.2 Land along the canal banks  66,600 0 0  66,600 0 0 

3.2.1 Hong Ngu district 0     0      

3.2.2 Hong Ngu town 30,600     0 30,600    

3.2.2 Tam Nong district  0     0      

3.2.3 Thanh Binh district 36,000     0 36,000    
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No Type of land 
Total 

area (m2) 

Land acquisition of the subproject  

For subproject components For disposal areas 

Public 

land 

Private land 
Public 

land 

Private land 

Area (m2) 
Number of 

HH 
Area (m2) 

Number 

of HH 

  Total  272,370 0 55,370 366 171,600 45,000 36 

Note: (*)36 HHs who lost their land for disposal areas are also among 366 HHs who lost their land for construction of subproject components, so the total number 

of affected households is still 366 HHs.
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2.2. Impact on houses and other structures 

House: IOL results show that the total number of houses partially affected is 24, including 1 

permanent house, 23 semi-permanent houses. No households are relocated because all 

affected houses are only partially affected and the remaining area can still be used for living 

once repaired. 

Temporary house: 1 house  (this type of house is mainly along the canal using wooden stakes, 

wooden walls or corrugated iron roofs, very simple to assemble). 

Secondary structures: 116 households will lose their secondary structure on land (front yards).  

Graves: There is no grave to be relocated due to the land acquisition of the subproject. 

The details on the structure are in Table 11 and Table 12. 

Table 11: Number of houses partially affected 

No. Name of district   House (item) 

Total  
Permanent 

house 

 Semi-

permanent 

house  

 Temporary 

house  

1 Hong Ngu district 9 - 8 1 

2 Hong Ngu town 11 -    11  

3 Tam Nong district  1 -    1  

4 Thanh Binh district 4 1 3  

  Total  25 1 23 1 

Table 12: Impacts on secondary structures  

No. District/town 
Secondary structures (item) 

Front yard  Other 

1 Hong Ngu district 39 0 

2 Hong Ngu town 10 0 

3 Tam Nong district  50 0 

4 Thanh Binh district 17 0 

  Total  116 0 

2.3. Impacts on crops and trees 

Most of the acquired area is agricultural land; the main affected crops are paddy rice with an 

area of 94,781m2 and valuable fruit trees (mangos, jackfruit), timber trees such as eucalyptus, 

samanea saman and some bamboo bushes. The number of fruit trees is 365 (concentrated in 

Thanh Binh district with 290 trees). The number of timber trees is 5,391. These trees are 

mainly planted along canal banks. See details in Table 13. 

Table 13: Impacts on trees due to subproject implementation  

No. Name of district   High value fruit 

trees (mango, 

jackfruit)  

 Timber trees  

(eucalyptus, 

samanea saman) 

Bamboo  Total  

1 Hong Ngu district 10 150             -    160 

2 Hong Ngu town 65 1,051 10 1,126 
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No. Name of district   High value fruit 

trees (mango, 

jackfruit)  

 Timber trees  

(eucalyptus, 

samanea saman) 

Bamboo  Total  

3 Tam Nong district              -    3,245             -    3,245 

4 Thanh Binh district 290 945             -    1,235 

  Total  365 5,391 10 5,766 

2.4. Severely affected households due to land acquisition 

The number of severely AHs is 49 due to the acquisition of over 20% of their productive land 

(10% for vulnerable) . Affected production areas are agricultural land of HHs. Detail of ratios 

of affected productive land in comparison with the total of land area of HHs is showed in 

Table 14. 

Table 14: Identification of severely affected households 

No. Name of district   Percentage of affected land compared with total 

production land area of HH 

Total 

severely  

affected 

HHs (HHs) 
HH affected 

under 20% 

(HHs) 

HH affected 

over 20% 

(HHs) 

Vulnerable HH 

affected  

over 10%  (HHs) 

1 Hong Ngu district 209 6 1 7 

2 Hong Ngu town 76 28 5 33 

3 Tam Nong district  6 7   7 

4 Thanh Binh district 1 2   2 

 Total  292 43 6 49 

2.5. Vulnerable households 

Of the 366 households, 6 households belong to vulnerable groups within the definition in the 

PRF of the ICRSL project. See details in Table 15.  

Table 15: Summary of vulnerable affected households of the subproject  

No District  

Near poor and 

poor HHs 

(HHs) 

Mentally and 

physically 

handicapped 

people,  or 

people in 

poor 

physical 

health;  

Poor 

women-

headed 

HHs and  
women-

headed 

HHs 

with 

depende

nts 

Ethn

ic 

mino

rity 

HHs 

 

Social-policy HHs 

Tota

l 

Poor 

HHs 

Near 

poor 

HHs 

War 

invalids 

and 

martyrs 

(HHs) 

People 

with 

meritori

ous 

services 

to the 

wars 

(HHs) 

Vietna

mese 

hero 

mother 

(HHs) 

1 Hong Ngu district  1        

2 Hong Ngu town      2 2   

3 Tam Nong district        1   

4 Thanh Binh district          
 

Total  0 1 0 0 0 2 3 0 6 
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2.6. Impact on business of households  

There is no business to be affected by the subproject implementation.  

2.7. Other impacts 

In addition to the above impacts, land acquisition also affects an electrical distribution line of  

7.47 km for domestic use of local people in the area of strengthening semi embankment.  

Number of HH affected by the subproject land acquisition is summarized in Table 16. 
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Table 16: Number of affected households for the subprojects 

No. District/Commune  

Total 

number of 

AHs 

Number of AHs 

losing  agricultural 

land  

Number of 

AHs losing  

residential  

land 

Number of 

relocated 

HHs 

Number of 

AHs losing  

agricultural 

land >20% 

Vulnerable  HH 

Total 

number of 

AHs   

Poor and 

near poor 

HHs 

Social Policy 

HHs 

I Hong Ngu town 120 104 16 0 34 4 0 4 

1 Bình Thạnh 85 77 8  16 1  1 

2 Tan Hoi 22 15 7  2   0 

3 An Binh A 7 6 1  11 3  3 

4 An Binh B 6 6   5    

II Hong Ngu district 225 216 9 0 6 1 1 0 

1 Thuong Phuoc 1 196 196   3 1 1  

2 Thuong Thoi Hau A 10 10   2    

3 Thuong Thoi Hau B 19 10 9  1    

III Tam Nong district 14 14 0 0 7 1 0 1 

1 Phu Thanh B 2 2       

2 Phu Thọ 6 6   4    

3 An Long 1 1   2 1  1 

4 Phu Ninh 3 3   1    

5 An Hoa 2 2       

III Thanh Binh district 7 7 0 0 2 0 0 0 

1 Phu Loi 7 7       

  TOTAL 366 341 25 0 49 6 1 5 
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3. SOCIO-ECONOMIC INFORMATION OF AFFECTED POPULATION 

3.1. Subproject area 

Demographic issues 

In the subproject communes,  the total natural land area is 401.96 km2. The total population in 

the subproject area is 34,864 households, equivalent to 139,013 people, of which the number 

of men and women is 68,932 and 70,081 respectively (Table 17). The natural population 

growth rate in 2017 in the areas was 1.39%.  

According to the survey data, the average number of people in a household is 4.0 people/HH 

which is higher than an average number of people in a household of the country with 3.89 

(Statistic year book, 2017).  

Income and poverty rate  

In the subproject communes, the proportion of households engaged in agriculture is high 

accounting for 70-80% of the total number of households in each commune. 

Because the subproject is not located in the forest area, there are no households working in the 

forestry sector. Commercial, industrial and handicraft, construction and services are strongly 

developed in Tam Nong district and Hong Ngu town.  

With agriculture as the main occupation, the main source of income for households is from 

agriculture. Income from cultivation is mainly from rice, crops and fruit trees. Income from 

livestock is mainly from cattle, pigs, goats and poultry. Income from aquaculture is mainly 

from shrimp and pangasius farming for export and other fish. 

The per capita income of the 14 communes is 32.3 million VND/person/year, ranging from 

22.0 million VND/person/year (Phu Thanh B commune, Tam Nong district and Thuong Thoi 

Hau B commune, Hong Ngu district) to 37.5 million VND/person/year (Tan Hoi and An Binh 

B communes in Hong Ngu district). 

The rate of poor households in the affected communes is 9.4%, with 3,722 households and 

ranges from 3.1% (Tan Hoi commune of Hong Ngu town) to 18.5% (Thuong Thoi Hau B 

commune, Hong Ngu district).  In addition, the communes with high poverty rates are Thuong 

Thoi Hau A (15%), Thuong Phuoc 1 (13%), Hong Thuan and An Long (13.2%), Phu Tho 

(11.2%) and Phu Thanh B (10.96%) in Tam Nong district. Details are in Table 17. Poor 

households are supported by the government with specific plans for annual poverty reduction 

through the implementation of various programs. However, the gap between rich and poor as 

well as between low-income groups and high-income groups is increasing rapidly. 

Table 17: Socio-economic information of the subproject communes  

No. 
District/Tow

n 

Area  

(km2) 

Populat

ion 

density  

(people/ 

km2) 

Numb

er of 

HH 

(HH) 

Population   
Rate of 

poor 

HHs in 

2017 

(%) 

Number 

of poor 

HHs in 

2017 

(HH) 

Average 

income  

Mil VND 

/ people 

/year 
 Total  

(people )  

Man  

(people)  

Woman 

(people)  

I Hong Ngu town 

1 Binh Thanh  48.43 226 2679 10,960 5,326 5,634 9.0 265 24.8 

2 Tan Hoi 11.28 673 1770 7,597 3,685 3,912 3.1 58 37.5 

3 An Binh A  27.13 496 3275 13,455 6,521 6,934 3.3 109 37.0 
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No. 
District/Tow

n 

Area  

(km2) 

Populat

ion 

density  

(people/ 

km2) 

Numb

er of 

HH 

(HH) 

Population   
Rate of 

poor 

HHs in 

2017 

(%) 

Number 

of poor 

HHs in 

2017 

(HH) 

Average 

income  

Mil VND 

/ people 

/year 
 Total  

(people )  

Man  

(people)  

Woman 

(people)  

4 An Binh B 19.1 272 1239 5,187 2,519 2,668 3.5 47 37.5 

II Hong Ngu district  

1 
Thuong Thoi 

Hau A 
13.54 557 1803 7,550 3,807 3,743 15.0 358  

2 
Thuong Thoi 

Hau B 
14.42 545 2288 7,856 3,965 3,891 18.5 500 22.0 

3 
Thuong 

Phuoc 1 
34.41 586 5172 20,162 10,134 10,028 13.0 680 26.0 

III Tam Nong district 

1 An Hoa 26.3 388 2,590 10,217 5,096 5,121 7.8 211 37.0 

2 An Long 18.5 731 3,392 13,525 6,746 6,779 13.2 384 37.0 

3 Phu Ninh 15.3 543 2,084 8,315 4,148 4,167 9.0 204 37.0 

4 Phu Tho 63.6 173 2,758 11,027 5,500 5,527 11.2 438 35.0 

5 Phu Thanh A 21.6 547 2,963 11,815 5,891 5,924 7.4 223 35.0 

6 Phu Thanh B 51.6 89 1,150 4,611 2,300 2,311 11.0 126 22.0 

IV Thanh Binh district 

1 Phu Loi 36.75 183 1702 6,736 3,294 3,442 6.5 119  

  Total  401.96 429.2 34,864 139,013 68,932 70,081 9.4 3,722 32.3 

Source: Commune-level Socioeconomic Survey Data, December 2017 

Public service  

In all communes, there are national standard clinics equipped with beds allowing patients to 

stay for treatment. Access to the clinic is relatively favorable. In addition, subproject 

communes have enough schools, post offices and cultural houses. 

What the farmers need to be invested by the government: Figure 6 shows the result of the 

question about farmer priority for the governmental investment to the region. This is a closed 

question, the farmers had to choose three options regarding the prioritized order from high to 

low. Obviously, people paid more attention to the investment in infrastructure that facilitates 

transportation, including Roads and Bridges. Although this is a closed-question and 

respondent did not have any other choice, the result might have compared among the options 

to that the people’ target is merely for the short-term vision as of to focus on economic 

development rather than to stabilize the social welfare such as electric, water, health, 

education or recreation. 
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Figure 6: Farmer priority to invest in governmental infrastructure in the subproject area 

3.2. Socio-economic profile of affected population 

As mentioned above 100% of severly AHs and 20% of other affected households due to land 

acquisition, and 14/14 CPCs of the subproject were surveyed for socio-economic conditions 

in December 2017. The result of the survey are summarised below:    

The total number of AHs in the subproject is 366 households with about 1,464 people. The 

percentage of males and females are 56.1% and 43.9%. 100% belongs to the Kinh ethnic 

group. The average size of households is 4 persons/household. The average age is 35.7 years 

old. The highest proportion is the dependent population group (1-20 years old), accounted for 

25.8%; working age group (20-60 years old) occupied 63%, evenly distributed in age ranges, 

the elderly (over 60 years) accounted for 10.3% (see Figure 7). 

 

Figure 7: Age structure of affected people in the subproject area 

Major employment and income of the PAPs in the working age   

The survey results of 847 APs in working ages show that main occupations of these AHs are 

agriculture (50,1%), wage earners and state wages (27.6%), 10.4%  hired laborers, 8.5% make 

their own business and 3.4% working in the handicraft sector. Details are in Table 18. 
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Table 18: Occupations of the PAPs in the working age   

No District 

Total  

surveyed  

PAPs in 

working 

age 

Main occupations of the PAPs in the working age 

Agriculture 
Small 

business 

Workers/ 

Government 

officers 

Seasonal 

workers/ 

Hired 

labors  

Handicraft 

1 Hong Ngu town 279 139 24 77 29 10 

2 Hong Ngu district 522 261 45 144 54 18 

3 Tam Nong 32 16 3 9 3 1 

4 Thanh Binh 14 8 0 4 2 0 

  Total 847 424 72 234 88 29 

 Percentage  100 50.1 8.5 27.6 10.4 3.4 

Education  

The survey results of 847 PAPs in the working age show that 15.8% of people have never 

attended school, almost elderly; 37.1% have only completed primary school, most of them are 

middle-aged people from 40-60 years old; 20.6% of people at the secondary level, these 

people are younger, commonly 30-40 years old; 18.1% of people finished high school; only 

1.6% of trained workers and 6.8% of workers have college/university/postgraduate 

qualifications. By gender, it is noted that the percent of a female with lower education level is 

much higher than male. Thus, the level of education of the PAPs in the subproject area is 

quite low, so there should be solutions to support people in accessing and learning new 

livelihoods models when implementing the subproject (Table 19). 

Table 19: Education of affected people 

No District 

Total  

surveyed  

HHs 

Education level of the PAPs in the working age 

Illiterate Primary Secondary 
High 

school 

Vocational 

training 

College/ 

University/ 

Master 

1 Hong Ngu town 279 44 104 57 50 4 19 

2 Hong Ngu district 522 82 194 108 94 8 35 

3 Tam Nong 32 5 12 7 6 1 2 

4 Thanh Binh 14 2 5 3 3 0 1 

  Total 847 134 314 174 153 14 58 

 Percentage  100 15.8 37.1 20.6 18.1 1.6 6.8 

Income and expenditure 

Depending on the work, the income of the surveyed households is different. Among 366 

households, the majority (50%) of the surveyed households had income mainly from 

agricultural production, 34% had income from wage employment and 16% had income from 

business and handicraft (Figure 8). The average annual income of affected households is 

103,392,188 VND. 
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Figure 8: Source of income of affected households  

In terms of expenditure, most households spend most of their income on food (49%). Next is 

children's education (15%) and health care (9%). Families with better economic conditions 

have annual travel expenses (Figure 9).   

 

Figure 9: Expenditure of surveyed households  

Housing 

The situation of houses, water, electricity, telephone and environmental sanitation, common 

diseases and access to health services 366 affected households due to land acquisition are as 

follow: 

- Only  2.7% of houses are permanent houses (one or more floors), 21.1% of semi-

permanent houses (brick walls, iron roofs/roofs) and 76.2% are temporary houses (wooden 

wall or iron wall, simple house). This is a common type of house in the subproject area 

along the canals (Table 20). 

 

Food
49%

Medical care
9%

Education 
15%

Tourist
4%

Other
23%

Chi phí gia đình

Food

Medical care

Education

Tourist

Other



48 

Table 20: Houses of affected households  

No District 

Total 

surveyed  

HHs 

Type of houses of Ahs 

Permanent 

house 

 Semi-permanent 

house  

 Temporary 

house  

1 Hong Ngu town 120 4 28 88 

2 Hong Ngu district 225 5 41 179 

3 Tam Nong 14 0 3 11 

4 Thanh Binh 7 1 5 1 

  Total 366 10 77 279 

  Percentage 100 2.7 21.1 76.2 

- Environmental sanitation of affected households: Only 5.3% of 366 AHs (19HHs) have a 

septic tank, 94.7% (347HHs) directly discharges into the environment. Toilets are used of 

AHs include Septic tank: 241HHs (65.8%), Double-vault latrine: 48 HHs (13.1%) and 

45HHs of no toilets, and they use fields as their toilets (see Table 21).  

Table 21: Types of toilets of affected households 

No District 

Total  

surveyed  

HHs 

Type of toilet 

Double-

vault 

latrine 

Septic 

tank  

Temporary 

toilet 

No 

WC 

Overhung 

latrine   

1 Hong Ngu town 120 16 79 14 11 0 

2 Hong Ngu district 225 29 148 18 30 0 

3 Tam Nong 14 2 9 0 3 0 

4 Thanh Binh 7 1 5 0 1 0 

  Total 366 48 241 32 45 0 

  Percentage 100.0 13.1 65.8 8.7 12.3 0.0 

Health care 

- Common illnesses such as colds and flu have been predominantly occurring in the northern 

provinces due to erratic weather changes, which nowadays occur in the Mekong Delta, 

with 39% and 40%, respectively. In addition, there are other diseases such as respiratory 

diseases, dengue fever, and hepatitis (see Table 22).  

Table 22: Common diseases of affected households 

No District 

Total 

surveyed  

HHs 

Common diseases  

Cold Flu Respiratory Dengue Cholera Dysentery Hepatics Poisoned 

1 Hong Ngu town 120 48 47 16 6 0 0 4 0 

2 Hong Ngu district 225 90 88 29 11 0 0 7 0 

3 Tam Nong district 14 6 5 2 1 0 0 0 0 

4 Thanh Binh district 7 3 3 1 0 0 0 0 0 

  Total 366 147 143 48 18 0 0 11 0 

- In the subproject area, there are adequate health services such as commune health stations, 

district hospitals, clinics, pharmacies ... with a common radius of 1-5 km, people can easily 
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choose medical treatment centers, most of which are commune health stations, followed by 

district hospitals to treat some common diseases. 

Water supply and energy  

A survey among 366 AHs found that most people within the subproject area rely on 

groundwater (drilled wells), piped water and surface water for domestic needs, 28% of 

respondents received water via piped water supply, the remaining 70% either shared meters 

(72%) or used wells, river water, rain water or purchased water from water vendors (Table 

23). The water used for production is 100% from the river and canal. 

Table 23: Domestic water sources affected households 

No District 

Total  

surveyed 

HHs 

Water for domestic use 

Rainwater 
River/canal 

water 

Tap 

water 

Dug 

well 
Other 

1 Hong Ngu town 120 0 25 95 0 0 

2 Hong Ngu district 225 0 47 178 0 0 

3 Tam Nong 14 0 14 0 0 0 

4 Thanh Binh 7 0 7 0 0 0 

  Total 366 0 93 273 0 0 

  Percentage 100.0 0.0 25.4 74.6 0.0 0.0 

100% of the HHs are connected to the government national electric network. As for cooking 

purpose, the energy sources used by the PAHs include electricity, gas, wood, and coal. In 

which, 86.1% of the households use gas while 6.8% use wood and 4.6% use electricity. The 

rest uses energy from electricity for cooking (). 

Table 24: Energy for cooking of affected households 

No District 
Total  

surveyed HHs 

Energy sources for cooking 

Wood Coal Gas Electricity 

1 Hong Ngu town 120 4 10 103 3 

2 Hong Ngu district 225 19 6 194 6 

3 Tam Nong 14 1 1 12 0 

4 Thanh Binh 7 1 0 6 0 

  Total 366 25 17 315 9 

  Percentage 100.0 6.8 4.6 86.1 2.5 

Credit 

The survey showed that there were 260 HHs taking loans for different purposes (accounting 

for 71% of total HHs), of which 164 HHs (accounting for 62.9%) borrowed money for 

agricultural and aquaculture production, 48 HHs (accounting for 18.5%) borrowed for family 

expenses, 39 HHs (accounting for 14.8%) borrowed for house construction and 10 HHs 

(accounting for 3.7%) borrowed for business. Most households are borrowing from banks 

(92.6%). 

Expectation of AHs on compensation and support from the subproject owner 



50 

− In case of need to move to a new place for production, the biggest concern of the people is 

that: (i) compensation rate (account 81.6%), (ii) impact on their production activities 

(21.1%) and (iii) impacts due to moving to a new production location. 

− After compensation, most people will use cash received to buy new land with 52.6%, some 

households will renovate, build houses, bank savings, etc. (see Figure 10). 

− The expectation of the local people is that the local government will offer satisfactory 

compensation while providing sufficient information on the subproject and its impacts, 

training interests, training support, and agricultural extension, fishery extension, etc. (see 

Figure 11).   

 

Figure 10: PAPs expected use of compensation amount  

 

Figure 11: PAPs willing for the compensation and resettlement plan  

3.3. Gender issues 

Labor share 

The interviews among the 14 CPCs on the subproject area during RAP preparation showed 

that labor share between male and female are classified for different roles but equally 

respected. Men mostly work on fields and women take care of housework (cooking, cleaning, 
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keeping money, raising children…). Women’s participation in rice growing is less than in 

vegetable cultivation. They are involved in light field works only like weeding in small 

patches, sowing and harvesting hot chili, beans. 

Poverty and landlessness as main factors of economic, social vulnerabilities 

The interview with 14 CPCs on the subproject area showed that there is a close relationship 

between landlessness and poverty. Most landless people are poor people, however, some 

people have little land are also the poor in the subproject area. Focus group discussion and in-

depth interviews conducted with poor HHs (in the AHs due to land acquisition) and landless 

(in the beneficiary area) for the social assessment in the subproject area in the 14 CPCs in 

2015, showed that the poverty and landlessness from generation to generation is a relevant 

feature of the vulnerabilities of a segment of the local population and these households, 

women have to work harder to earn for the household beside their daily housework. Incomes 

of local poor, depend much on the way they find for daily food, from hand to mouth: the 

minimum is around 20,000 – 30,000 VND per day, the maximum is around 70,000- 80,000 

VND per day, in petty trade and in paid labor for cash crop, rice crop.  

Out- migration as a typical strategy to tackle with the reduction/decline of existing 

livelihoods 

In these focus groups, it was reported that to leave the home countryside and migrate to the 

big cities to find jobs in industrial processing zones or in trade and services is a ‘first of all’ 

and foremost coping strategy to tackle the decline of livelihoods relying on the weather, 

climate 

and water resources. Local people have to migrate to big cities as Ho Chi Minh City, Binh 

Duong, Dong Nai province. In many households, husbands migrate and work out, send 

remittances to wives and children staying at home. Without men power, the women have to 

carry out all hard farming works by themselves while taking care of children and housework. 

In addition, they are more vulnerable to the disaster, i.e. flood, while the men are absent. 

Participation in training 

As reported by participants of the focus group discussion, most participants in farmers 

training are male, it means that women are excluded from such capacity building activity. 

However, while the men migrate to work far away, women are the main labors in farming 

works. Therefore, women should be involved in the IRP.  

Regarding livelihood models, it is a project objective that 40% of beneficiaries have to be 

women. In the livelihood programs, women should be provided equally with opportunity in 

the various proposed activities (i.e. join training or be part of farmers groups or other 

livelihood activities). Women’ Union should also be involved as a facilitator during public 

consultation or training to facilitate the participation of women. 

4. LEGAL FRAMEWORK AND ENTITLEMENTS 

4.1. Viet Nam 

Legal provisions and decrees relating to land acquisition, compensation and resettlement 

applicable to the subprojects are shown below: 

- The Constitution of 2013. 

- Land Law 2013. 
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- Decree No. 01/2017/ND-CP dated 6 January 2017 of the Government amending and 

supplementing a number of decrees detailing the implementation of the Land Law. 

- Decree No. 43/2014/ND-CP dated 15 May 2013 of the Government detailing the 

implementation of some articles of the Land Law. 

- Decree No. 44/2014/ND-CP dated 15 May 2014 of the Government regulating land prices. 

- Decree No. 47/2014/ND-CP dated May 15, 2013, of the Government providing for 

compensation and assistance for resettlement when the State acquires land. 

- Circular No. 36/2014/TT-BTNMT dated 30 June 2014 of the Ministry of Natural 

Resources and Environment detailing methods of land valuation; building and adjusting 

the land price index; Specific land prices and land pricing consultancy. 

- Decree No. 47/2014/ND-CP dated May 15, 2013, of the Government providing for 

compensation and assistance for resettlement when the State acquires land. 

- Circular No. 37/2014/TT-BTNMT dated June 30, 2014 of The Ministry of Natural 

Resources and Environment detailing compensation, support and resettlement when the 

State acquires land. 

- Circular No. 30/2014/TT-BTNMT dated 02/6/2014 of the Ministry of Natural Resources 

and Environment detailing on applications for land allocation, lease, repurposing and 

acquisition. 

- Decision No. 34/2014/QD-UBND dated December 19, 2014 of the People's Committee of 

Dong Thap Province promulgating regulations on land prices in Dong Thap province for 5 

years (2015-2019). 

- Decision No. 36/2014 / QD-UBND dated December 25, 2014 of the People's Committee of 

Dong Thap province on promulgation of regulations on compensation price for plants and 

fishery, cost for relocating grave in Dong Thap. 

- Decision No. 27/2014/QD-UBND dated November 27, 2014of the People's Committee of 

Dong Thap Province regulating compensation, support and resettlement when the State 

acquires land in Dong Thap province. 

- Decision No. 37/2016/QD-UBND dated July 25, 2016 of the People's Committee of Dong 

Thap province amending and supplementing a number of articles of the Regulation on 

compensation, support and resettlement when the State acquires land in Dong Thap 

province, issued together with Decision No. 27/2014/QD-UBND dated November 27, 

2014 of the People's Committee of Dong Thap province. 

- Decision No. 26/2017/QD-UBND dated July 6, 2017 of the People's Committee of Dong 

Thap province amending and supplementing a number of articles of the Regulation on 

compensation, support and resettlement when the State acquires land in Dong Thap 

province, issued together with Decision No. 27/2014/QD-UBND dated November 27, 

2014 of the People's Committee of Dong Thap province. 

- Decision No. 05/2019/QD-UBND dated 26 February 2019 of the People's Committee of 

Dong Thap Province regulates the unit price of houses, structures on land in Dong Thap 

province. 

- Decision No. 801/TTg-QHQT dated May 17, 2016 of the Government approving the 

Resettlement Policy Framework of the project “Mekong Delta Integrated Climate 

Resilience and Sustainable Livelihoods” 

- Decision No. 52/2012/QD-TTg of the Prime Minister dated 16/11/2012 on policies to 

support job creation and vocational training for workers who have recovered agricultural 

land. 
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- Decision No 1956/QD-TTg dated 27 November 2009 of the Prime Minister approving the 

project “Vocational training for rural laborers up to 2020”. 

4.2. Social safeguard policy of the World Bank  

The basic objectives of OP 4.12 include: 

(a) Involuntary resettlement should be avoided wherever feasible, or minimized, exploring 

all viable alternative project designs.   

(b) Where it is not feasible to avoid resettlement, resettlement activities should be 

conceived and implemented as sustainable development programs, providing sufficient 

investment resources to enable the persons displaced by the project to share in project 

benefits. Project affected persons should be meaningfully consulted and should have 

opportunities to participate in the planning and implementation of resettlement 

programs.   

(c) Project affected persons should be assisted in their efforts to improve their livelihoods 

and standard of living, or at least restore them, in real terms, to pre-displacement levels 

or to levels prevailing prior to the beginning of project implementation, whichever is 

higher. 

4.3. Comparison of World Bank and Vietnam resettlement policies and proposed 

subproject resettlement policies  

Although the Vietnamese Government has made efforts to get the consistency between the 

rules and policies land acquisition and resettlement to WB there are differences between 

Government of Vietnam’s Laws, policies, regulations, and the World Bank’s OP 4.12 on 

Involuntary Resettlement. As a World Bank member country, the Government of Vietnam has 

committed that, should the international agreements signed or acceded to by Vietnam with the 

World Bank contain provisions different from those in the present resettlement legal 

framework in Vietnam, the provisions of the international agreements with the World Bank 

shall prevail. According to provision 2 of Article 87 of the Land Law, “for the projects using 

loans from foreign and international organizations for which the State of Vietnam has 

committed to a policy framework for compensation, support, resettlement, that framework is 

applied”. 

Table 25 highlights key differences in order to establish a basis for the design of principles for 

compensation, assistance and support in livelihood restoration for the affected households, 

which will be applied under this project.  

Table 25: Comparison between the World Bank and Vietnam compensation, support and 

resettlement policy and policy recommendations for the subproject 

Content World Bank 

OP4.12 policy 

Vietnamese Government  The policy applies to the 

subproject 

1.Land property 

1.1. Policy 

objectives  

 

 

PAPs should be 

assisted in their 

efforts to improve 

their livelihoods and 

standards of living or 

at least to restore 

Not mentioned 

However, there is a provision 

of support to be considered 

by the provincial People's 

Committee to ensure they 

Livelihoods and income 

sources will be restored in 

real terms, at least, to the pre-

displacement levels or to 

levels prevailing prior to the 

beginning of project 



54 

Content World Bank 

OP4.12 policy 

Vietnamese Government  The policy applies to the 

subproject 

them, in real terms, 

to pre-displacement 

levels or to levels 

prevailing prior to 

the beginning of 

project 

implementation, 

whichever is higher. 

 

have a place to live, to 

stabilize their living and 

production (Article 25 of 

Decree 47). 

In case the amount of 

compensation/ support is not 

enough for resettled  people 

to buy a minimum 

resettlement plot/apartment, 

they will be financially 

supported to be able to buy a 

resettlement plot/apartment 

(Article 86.4 of the Land Law 

2013 and Article 27 of 

Decree 47)  

implementation, whichever is 

higher. 

1.2. Support 

for affected 

households 

who have no 

recognizable 

legal right or 

claim to the 

land they are 

occupying. 

Financial assistance 

to all project affected 

persons to achieve 

the policy objective 

(to improve their 

livelihoods and 

standards of living or 

at least to restore 

them, in real terms, 

to pre-displacement 

levels or to levels 

prevailing prior to 

the beginning of 

project 

implementation, 

whichever is higher) 

Only agricultural land used 

before July 1, 2004 is eligible 

for compensation. Other 

cases may be considered for 

assistance by PPC if needed. 

Agricultural land used prior 

to 1/7/2004 is supported with 

an amount of equal to 100% 

of the land at full 

replacement cost. 

Agricultural land used after 

1/7/2004 will be supported 

with an amount of 80% of the 

land value. 

Residential land and non-

agricultural land will be 

supported with an amount of 

at least 60% of the land at the 

replacement cost. 

For residential land, in case, 

the relocated PAP belongs to 

poor or vulnerable groups or 

HHs, the project will provide 

assistance to ensure that the 

PAP is able to relocate and 

re-establish themselves to a 

new site. 

1.3. 

Compensation 

for illegal  

structures 

Compensation at full 

cost for all 

structures, regardless 

of the legal status of 

the PAP’s land and 

structure 

No compensation Compensation at full 

replacement cost will be 

given for all structures 

affected, regardless of the 

legal status of the land and 

structure. 

2. Compensation  

2.1. Methods 

of determining 

compensation 

rates 

Compensation for 

loss of land and other 

assets should be paid 

at full replacement 

Compensation for lost assets 

is calculated at price close to 

transferring the assets in local 

markets or the cost of newly-

Independent appraiser 

identifies replacement costs 

for all types of assets 

affected, which are appraised 
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Content World Bank 

OP4.12 policy 

Vietnamese Government  The policy applies to the 

subproject 

costs. built structures. The PPC is 

granted to identify 

compensation prices for 

different categories of assets. 

Independent land valuator 

can be used to determine land 

prices, which will be 

appraised by land appraisal 

board before Provincial 

People’s Committee 

approval. 

by land appraisal board and 

approved by. Provincial 

People’s Committees to 

ensure full replacement costs. 

 

2.2. 

Compensation 

for loss of 

income 

sources or 

livelihood 

means  

Loss of income 

sources should be 

compensated 

(whether or not the 

affected persons 

must move to 

another location)  

Assistance in respect of 

income loss is given only for 

registered businesses. 

Assistance measures to 

restore income sources are 

provided 

All income losses are to be 

compensated and, where 

necessary to achieve the 

objectives of the policy, 

development assistance in 

addition to compensation will 

be provided. 

2.3. 

Compensation 

for the 

indirect 

impact caused 

by land and  

structure 

taking 

It is good practice for 

the borrower to 

undertake a social 

assessment and 

implement measures 

to minimize and 

mitigate adverse 

economic and social 

impacts, particularly 

upon poor and 

vulnerable groups. 

Not addressed The social assessment has 

been undertaken, and 

measures identified and being 

implemented to minimize and 

mitigate adverse impacts, 

particularly for the poor and 

vulnerable groups. 

2.4. 

Livelihoods 

restoration 

and assistance 

Provision of 

livelihood restoration 

and assistance to 

achieve the policy 

objectives 

Livelihood restoration and 

assistance measures are 

provided. No follow-up for 

full livelihood restoration 

after resettlement completion 

Provision of livelihood 

restoration and assistance 

measures to achieve the 

policy objectives. These will 

be monitored as detailed in 

the RAP 

2.5. 

Consultation 

and disclosure 

Participation in 

planning and 

implementation, 

especially 

confirming the 

eligibility criteria for 

compensation and 

assistance, and 

access to the 

Grievance Redress 

Mechanism 

Focused mostly on 

consultation during planning 

(consultation on the draft plan 

of compensation, support, 

resettlement and plan for 

training, career change and 

facilitating job searching); 

information sharing and 

disclosure. 

Consultation and 

participation incorporated 

into RAP design, along with 

information sharing with 

PAPs and stakeholders.. 

3. Grievance Redress Mechanism 
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Content World Bank 

OP4.12 policy 

Vietnamese Government  The policy applies to the 

subproject 

 Grievance Redress 

Mechanism should 

be independent. 

PAPs are entitled to send 

complaints/grievances of any 

issues related to the 

compensation, assistance and 

resettlement to the competent 

agencies to be handled the 

grievances at the first and 

second steps. 

At the same time, 

complainants can go to court 

at any steps as PAP wishes 

(Articles 28, 32, 33 of Law 

on Grievance No. 

02/2011/QH13 dated 11 

November 2011. 

More effective Grievance and 

Redress mechanisms are to 

be established, built on the 

existing governmental 

system, with monitoring by 

an independent monitor 

4. Monitoring and Evaluation 

 Internal and 

independent 

monitoring is 

required 

Internal and independent 

monitoring are required 

Citizens are allowed to 

supervise and report on 

breaches in land use and 

management on their own (or 

through representative 

organizations), including land 

recovery, compensation, 

support and resettlement 

(Article 199, Land Law 

2013). 

There are no explicit 

requirements on monitoring 

of the resettlement works, 

including both internal and 

independent (external) 

monitoring. 

Both internal and external 

(independent) monitoring is 

to be regularly maintained 

(on a monthly basis for the 

internal and biannual basis 

for independent monitoring). 

An end-of-project report will 

be done to confirm whether 

the objectives of OP 4.12 

were achieved. 

4.4. Eligibility Criteria and Entitlements  

Project Affected People (PAP). People directly affected by the subproject through the loss of 

land, residences, other structures, business, assets, or access to resources, specifically are:   

- Persons whose agricultural land will be affected (permanently or temporarily) by the 

subproject;   

- Persons whose residential land/houses will be affected (permanently or temporarily) by the 

subproject; 

- Persons whose leased-houses will be affected (permanently or temporarily) by the 

subproject;  
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- Persons whose businesses, occupations. or places of work will be affected (permanently or 

temporarily) by the subproject;  

- Persons whose crops (annual and perennial)/ trees will be affected in part or in total by the 

subproject;   

- Persons whose other assets or access to those assets will be affected in part or in total by 

the subproject; and  

- Persons whose livelihoods will be impacted (permanently or temporarily) due to restriction 

of access to protected areas by the subproject.  

Identifying vulnerable groups or households: based on the Resettlement Policy Framework 

(RPF) of the ICRSL, vulnerable groups or households will typically include:   

- Poor and near poor households as identified by MOLISA and according to local 

regulations; 

- Landless and land poor households who have limited productive land (this will be 

determined by the minimum amount of farm land needed to be a viable farmer  in the  

project area);   

- Ethnic minority households;   

- Mentally and physically handicapped people or people in poor physical health; infants, 

children and women without assistance;  

- Poor women-headed households or women-headed households with dependents and with 

no other support; 

- The social-policy households as per PPC policy; 

The cut-off date of the subproject will be the date when Dong Thap PPC will issue the notice 

of land acquisition to the community living in the subproject area (planned by Quarter 

II/2019). 

Eligibility: The eligibility for compensation is based on the property ownership criteria as 

follows:  

(i) those who have formal legal rights to land (including traditional and customary land use 

rights recognized by state law. When considering these cases, verification of land use 

time or attached assets of the PAPs will be used); 

(ii) those, who do not have legal rights to land but are officially recognized at the beginning 

of statistical records, with the request for land or property compensation; as long as these 

requests are legally recognized by law or recognized through the identification process in 

the resettlement plan; 

(iii) those, who have no legal right, are to be formally recognized or compensation requests 

recognized for the land they occupy. 

Those under (i) and (ii) are compensated for lost land and other supports. Those in section (iii) 

will receive resettlement assistance and other support, if needed, instead of compensation for 

lost land, to achieve the objectives set out in this policy if the land is acquired before the 

closing date specified by the borrower and accepted by the World Bank. Those who 

encroached into this area after the cut-off-date date are not entitled to compensation or any 
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form of resettlement assistance. All parties in subsection (i), (ii), or (iii) shall be compensated 

for any off-site property damage they are using or owning. 

Entitlements: With respect to a particular eligibility category, entitlements are the sum of 

compensations and other forms of assistance provided to project affected persons. The details 

are in Table 26. 

Circumstances arising after the cut-off date: Households arise from the separation of 

households after the cut-off date meet the following conditions will be recognized as eligible 

resettlement households: 

- Separated from households with at least 2 couples and 6 or more people.   

- Certification by the district office with the confirmation of the Commune People's 

Committee, these households have separated.  

- Newborn children, husband, and wife of the person named in the household registration 

book, people completing military service and those returning to live in the households 

before the closing date will receive compensation and stable life support are mentioned in 

this report. 

5. COMPENSATION AND SUPPORT POLICIES OF THE SUBPROJECT  

5.1. General principles  

The general principles of the subproject’s compensation and support policies: 

- All project affected people (PAP) who have assets within or reside within the area of 

subproject land-take before the cut-off date are entitled to compensation for their losses.  

Those who have lost their income and/or subsistence will be eligible for livelihood 

rehabilitation assistance based on the criteria of eligibility defined by the subproject in 

consultation with the PAPs. If by the end of the subproject, livelihoods have been shown 

not to be restored to pre-project levels, additional measures will be provided.  

- The compensation rates will be determined based on the results of an independent 

appraisal of the land/crops/assets (associated with the land) in a timely and consultative 

manner. All fees and taxes on land and/or house transfers will be waived or otherwise 

included in a compensation package for land and structures/or houses or businesses. The 

local authorities will ensure that PAP choosing relocation on their own, obtain, without 

additional costs, the necessary property titles and official certificates commensurate with 

similar packages provided to those who choose to move to the subproject resettlement sites 

- Land will be compensated “land-for-land” with the same land use purpose. In the case of 

no land fund, compensation will be made in cash. 

- PAPs who prefer “land for land” will be provided with land plots with the equivalent 

productive capacity for lost lands or a combination of land (a standard land plot) in a new 

residential area nearby for residential land, and cash adjustment for the difference between 

their lost land and the land plots provided. The resettlement area will be planned properly 

and implemented in consultation with the PAPs. All basic infrastructures, such as paved 

roads, sidewalks, drainage, water supply, and electricity and telephone lines, will be 

provided.  
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- PAPs who prefer “cash for land” will be compensated in cash at the full replacement cost. 

These PAPs will be assisted in rehabilitating their livelihoods and making their own 

arrangements for relocation. 

- Compensation for all residential, commercial, or other structures will be offered at the 

replacement cost, without any depreciation of the structure and without deduction for 

salvageable materials.  Structures shall be evaluated individually.  Any rates set by 

category of the structure must use the highest value structure in that group (not the lowest). 

- Households whose income generation activities or livelihoods are affected as a result of 

construction (temporary impact) will be compensated for at replacement costs principle. 

- Affected households who are forced to resettle (due to lack of land for the purpose of 

living in accordance with the Law on construction or land acquisition), the compensation 

committee of the subproject should conduct consultation and agreement to come up with 

solutions for finding new accommodation for these affected households. 

- Displaced households affected with a shelter that capable of building a house on the 

remaining land (not subject to displacement) will be applied general policies of the project 

in accordance with the agreed entitlement matrix. 

- PAPs will be provided with full assistance (including a transportation allowance) for 

transportation of personal belongings and assets, in addition to the compensation at the 

replacement cost of their houses, lands and other properties.  

- Compensation and rehabilitation assistance must be provided to each PAP at least 30 days 

prior to the taking of the assets for those who are not to be relocated and 60 days for those 

who will have to be relocated. Exceptions should be made in the case of vulnerable groups 

who may need more time. 

- If at the end of the subproject, the affected people' livelihoods have not been restored as 

before the implementation of the subproject,  additional measures should be considered to 

achieve the objectives of the policy.  

- Other support such as economic recovery assistance, training and other forms of assistance 

will be provided to the affected people, particularly the vulnerable groups to improve 

recovery abilities and improve their income later. 

5.2. Compensation policy  

5.2.1. For permanent impacts   

5.2.1.1. For Loss of Agricultural land  

a) Legal land user  

If the lost area represents less than 20% of a Household’s land holding (or less than 10% for 

poor and vulnerable groups), and the remaining area is economically viable, compensation in 

cash will be at 100% replacement cost for the lost area. 

If the lost area represents 20% or more of the HHs’ land holding, (or 10% or more for the 

poor and vulnerable groups) or the remaining area is economically not viable, then “land for 

land” compensation should be considered as the preferred option. If no land is available, then 

PMU must demonstrate this to the World Bank’s satisfaction before proceeding. If the land is 
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not available, or if the PAP prefers cash compensation, then cash compensation will be 

provided for the lost area at 100% of land replacement cost, and the PAP will be provided 

with 

rehabilitation measures to restore the lost income sources, such as agricultural extension, job 

training, provision of non-agricultural land at a location appropriate for running off-farm 

business or services. If the PAPs wish, and there is land of similar value elsewhere, the project 

should also assist these PAPs to visit these areas and help with legal transactions should they 

wish to acquire them. For agricultural land lying intermixed with residential areas, and garden 

and pond land lying adjacent to residential areas, apart from compensation at the price of 

agricultural land having the same use purpose, monetary support shall also be provided; with 

the prices for such support being equal to between 50% and 70% of the prices of adjacent 

residential land; and with the specific support levels being decided by the PPC to suit local 

conditions. 

b) Users with temporary or released rights use public/community land (PAPs who rent 

public/community land)  

Cash compensation at the amount corresponding to the remained investment put on the land 

or corresponding to the remained value of the land rental contract, if it exists. 

For PAPs currently using land assigned by State-owned agricultural or forestry farms on a 

contractual basis for agricultural, forestry, or aquaculture purposes (excluding land under 

special use forests and protected forests), compensation shall be provided for investments 

made on the land, but not for the land itself, and these PAPs will also receive additional 

support for income rehabilitation if they are directly involved in agricultural activities as per 

Government’s regulations. Where PAPs receive land on a contractual basis but are other than 

the individuals specified as above, they shall only receive compensation for investments made 

on the land. 

c) Land Users who do not have formal or customary rights to the affected land   

Instead of compensation, these PAPs will receive rehabilitation assistance at 80% of the land 

value in cash. Agricultural land used before July 1, 2004 will be compensated at 100% as per 

Article 77.2 of the land law. These PAPs will be entitled to the rehabilitation measures 

mentioned above, to ensure that their living standards are restored. 

In cases where the land is rented through civil contracts between individuals, households or 

organizations, then the compensation for crops, trees or aquaculture products will be paid to 

the affected land users and PMU shall assist the renter to find similar land to rent. 

In cases when PAPs utilize public land (or protected areas), with an obligation to return the 

land to the Government when requested, the PAPs will not be compensated for the loss of use 

of the land. However, these PAPs will be compensated for crops, trees, structures and other 

assets they own or use, at full replacement cost. 

5.2.1.2. For loss of residential land  

a) Loss of residential land without structures on it 
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For legal and/or legalizable land users, all compensation for loss of land will be made in cash 

at full replacement cost. For land users who have no recognizable land use right, financial 

assistance will be provided. The amount will be determined by Dong Thap PPC. 

PAPs, who have no more housing or residential land in the area of communes, wards or 

townships shall be considered for resettlement. 

b) Loss of residential land with structures built thereon and remaining land (not reacquired) 

is enough for rebuilding (re-organizing PAPs) 

Compensation for loss of land will be made in cash at (i) full replacement cost for legal and 

legalizable land users; (ii) Financial assistance of an agreed amount will be provided to land 

users who do not have recognizable land use rights.   

c) Loss of residential land with architectural structures and the remaining land is not 

enough for rebuilding (relocating PAPs) 

- For PAPs who have legal or legalizable rights to the affected land:  

• A land plot of equivalent size and quality, in a well-developed resettlement site. Where 

land is not available, an apartment will be provided to the PAP. This will be done in 

consultation with the PAP. Full ownership title to the land or apartment will be given at 

no cost to the PAP. OR 

• On request of and with full consultation with the PAP, cash compensation at full 

replacement cost, plus the amount equivalent to the value of the infrastructure 

investments calculated as an average for each household in a resettlement site. In this 

case, the household will be expected to relocate themselves. 

In the event that the compensation amount to be paid is less than the cost of a minimum 

land plot /apartment in the project’s resettlement site, PAPs will be given the support 

needed to allow them to acquire the new land plot/apartment at no additional cost to them. 

If a land plot/apartment in the resettlement site is not PAP’s chosen option, financial 

assistance, equivalent to the difference in the value of the chosen and actually received land 

plot/apartment will be provided to them.  

- The PAPs who do not have formal or customary rights to the affected land:  

• The households whose land is affected will be assisted in cash with an amount of 

60% of the land at the replacement cost 

• If the PAP has no place to move, a land plot or an apartment satisfactory to them will be 

provided in the resettlement site and they can either pay in installment or rent it for 

living.  

• In case the relocated PAPs are poor or vulnerable, additional assistance (in cash and 

kind) will be provided to ensure that they are able to fully relocate to new places.  

For Loss of House/Structures  

Compensation or cash assistance will be provided to all affected private-owned 

houses/structures at 100% replacement costs for materials and labor, regardless of whether or 

not they have title to the affected land or construction permits for affected structures. The 

amount of compensation/assistant will be sufficient to rebuild the affected houses/structures 
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of the same quality at market prices. According to OP 4.12, cash compensation will be at full 

replacement price in the local market. No deductions will be made for depreciation or 

salvageable materials. 

If the house/structure is partially affected, financial assistance will be provided to enable 

PAPs to repair the affected house/structures to restore it to the former condition, or better, at 

no additional cost to them. 

For Loss of Standing Crops and Trees or Aquaculture Products  

For annual and perennial standing crops, trees or aquaculture products, regardless of the legal 

status of the land, cash compensation at full replacement cost will be paid to the affected 

persons who cultivate the land. The compensation will be sufficient to replace the lost 

standing crops, trees or aquaculture products at local market rates. Perennial crops or trees 

will be compensated at a rate calculated on their life time productivity. Where affected trees 

can be removed and transported, compensation will be paid for the loss of the tree plus the 

transportation cost. 

Loss of income and/or business/productive assets: For those who lose their income and/or 

business/productive assets as a result of land acquisition, the compensation mechanisms will 

be: 

- Allowance for stable production, business: All affected businesses and production 

households whose income is affected will be compensated and/or supported for losses in 

business equivalent to 30% of their actual annual income: (i) For licensed businesses the 

compensation will be based on their average yearly income as declared with the taxation 

agency over the previous three years, and (ii) For unregistered affected but have made their 

tax obligations will be supported by 50% of the specified support. 

- Employees who are affected by the acquisition of residential/commercial land acquisition, 

public land or land of enterprises: Allowance equivalent to the minimum salary as per 

the regulations to affected employees during the transition period which can be for a 

maximum of 6 months. Assistance in finding alternative employment will also be 

given. 

- If the business has to be relocated, the project will assist in finding an alternative site with 

location advantage and physical attributes similar to the land lost, and with easy access to a 

customer base, satisfactory to the PAP. Alternatively,  the PAP will receive compensation 

in cash for the affected land and attached structures at replacement cost, plus transportation 

allowance for movable assets. 

Compensation for graves  

Compensation for the removal of graves/ tombs will include the cost for buying of land 

for re-burial, excavation, relocation, reburial and other related costs which are necessary to 

satisfy customary requirements. Compensation in cash will be paid to each affected family or 

to the affected group as a whole as is determined through a process of consultation with the 

affected community. The level of compensation will be decided in consultation with the 

affected families/communities. Household and individual graves are considered physical 

cultural resources (PCR) and even though the costs associated with their relocation will be 

covered in the resettlement plan, the WB OP 4.11 on Physical Cultural Resources should be 

triggered and relevant cross references should be made to the Environmental and social 

management Plan or Project Implementation Manual. 
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Compensation for other assets  

In the case of the affected households is equipped with a telephone system, water meter, 
electric meter, cable TV, internet access (subscription), shall be compensated according to 
the unit price of installing new units offer service announcement or relocation costs due to 

service 
providers regulations. 

Compensation for Loss of Public Structures 

In cases where community infrastructure such as schools, factories, water sources, roads, 
sewage systems, medical centers, distribution/transmission, communication and fiber cable 

are damaged and the community wishes to reuse them, the project will ensure that these are 
restored or repaired as the case may be, at no cost to the community. Public infrastructure 

directly related to people’s livelihoods and developmental needs, such as irrigation canals, 

school, clinic, etc. will be restored/rebuilt to pre-project or higher quality levels or 

compensated at replacement cost, as determined through consultation with the affected 

community. 

Land acquisition within the project safety corridor, AHs have houses and constructions on the 

land in safety corridor of construction, to be considered, assessed on impacts level and 

compensated and assisted in accordance with the policy of the project. 

5.2.2. For temporary impacts  

When PAPs are adversely impacted by project works on a temporary basis, they are entitled to 

the following:  

- Compensation for all affected assets/investments made on the land, including trees, crops, 

etc., at full replacement cost; 

- Cash compensation for rental loss, which is at least equivalent to the net income 

that would have been derived from the affected property during the period of disruption. 

For damage caused by the contractor to private or public structures:  

Damaged property will be restored to its former condition by contractors, immediately upon 

completion of civil works. Under their contract specifications, the contractors will be required 

to take extreme care to avoid damaging property during their construction activities. Where 

damages do occur, the contractor will be required to repair the damage and may also be 

required to pay compensation to the affected families, groups, communities, or government 

agencies at the same compensation rates that are applied to all other assets affected by the 

Project. 

Secondary PAPs: 

This refers to PAPs affected by the development of individual resettlement or group 

resettlement sites. Because all secondary PAPs are likely to be affected in similar ways as 

primary ones, they will be entitled to compensation and rehabilitation assistance in 

accordance with the impacts on them and according to the same compensation rates and 

procedures that apply to all PAPs affected in this subproject. 

Compensation for loss of community assets:  

In cases where community infrastructure such as schools, bridges, factories, water sources, 

roads and sewerage systems are damaged, the subprojects ensure that these works will be 
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restored or repaired with no cost, and to be done to a standard that meet the community's 

requirements. 

Any other impacts that may be identified during the implementation:  

Any other impacts identified during the implementation of the subproject will be 

compensated in accordance with the principles of the ICRSL Resettlement Policy Framework 

and World Bank OP 4.12 Policy. Any business disruption will be compensated in accordance 

with the principles of this resettlement policy framework. 

Households with income generating activities or livelihoods affected by the construction 

(temporary impacts) will be compensated at replacement cost. In the process of assistance 

plan development, it needs to determine and consult fully with AHs. 

5.2.3. Allowances and Rehabilitation Assistance  

Besides the compensation for affected assets, PAPs will be provided with financial assistance 

to cover their expenses during the transition period. The assistance levels will be adjusted, 

taking into account the inflation factor and price increase to be appropriate to the payment 

time. They include, but are not limited to:   

5.2.3.1. For impacts on residential land  

- Transportation Allowance to relocating PAP: The support level moving to a new location: 

will be decided by Dong Thap PPC. 

- Removal Support: Organizations and PAPs that are allocated or leased land by the state or 

are lawfully using land and have to relocate their productive and/or business 

establishments are entitled to financial support for dismantling, relocating and 

reinstallation of the establishment. Support levels will be determined by actual costs at the 

time of removal, based on self-declaration of the organizations and verification by the 

agency in charge of compensation. This will then be submitted to the relevant authorities 

for approval. 

- House Renting Allowance or temporary accommodation will be provided to PAPs who (i) 

have to resettle and are waiting for resettlement plots or apartments, or (ii) do not have to 

resettle but the remaining area is not sufficient to live and to rebuild, with the amount of 

allowance will be decided by the Provincial People's Committee  will be added to the rent 

allowance from the date the PAPs hand over the land to the organization of Compensation 

and Ground Clearance based on the average market prices at the time of land acquisition; 

or by hiring consultancy up to the time of resettlement in the resettlement area but no less 

than 06 months. In the case of replacement land plots, the rental allowance will extend to 

the period during which the new house is being built. In case of self-relocation, renting 

cost will be supported. The support level is based on the current regulations of Dong Thap 

province with the rental period is 3 months. 

5.2.3.2. For impacts on agricultural land  

Allowance for Loss of Livelihood (during the transition period):  

- PAPs losing 20 to 70% of their agricultural landholding (or 10 to 70% for the poor and 

vulnerable groups) will be supported with 30 kg of rice/person/month for 6 months if they 
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do not have to relocate, and for 12 months in case of relocation; in cases where they have 

to resettle to areas with difficulties or extremely difficult conditions, they shall be 

supported for 24 months; 

- PAPs who lose more than 70% of their agricultural land will be supported for 12 months if 

they don't need to resettle and for 24 months if resettle; In case of resettlement to areas 

with difficulties or extremely difficult conditions, they will be supported for 36 months.  

- For households with less than 20% of the agricultural land area affected, while the 

remainder of the land will not be eligible for further cultivation, they will be supported for 

12 months.  

- In case of land compensation according to the “land for land” option, the PAPs will be 

supported with seedlings, agriculture-forestry extension programs, and livestock. 

Vocational conversion assistance: The subproject will offer a range of training options in 

consultation with the relevant to market needs and regional needs. The financial 

compensation is based on the regulation of  Dong Thap PPC.  

Support for training, apprenticeships on vocational training establishments: At least 

one member of each affected household will be entitled to vocational training and 

assistance in getting employment in the PPC. The PAPs participating in such training 

programs will be exempted from payment of tuition fees. After finishing training 

courses, they will be given priorities to be recruited in local manufacturing industries. 

The cost to support each student will comply with Decision No. 46/2015/QD-TTg, dated on 

September 28, 2015, on the Policy provisions training support primary level, training 

under 03 months. 

Assistance for agricultural, garden and pond land adjacent to, but not included in 

the category of residential land: Additional assistance (equivalent 40% of the cost of 

compensation for the adjacent residential plot) for garden land and pond land; and (at 50% of 

the cost of compensation for the adjacent residential plot) for agricultural land. 

5.2.3.3. Other allowances/ assistance  

- Repair Allowance: If house/structure is partially affected and the remaining structure is 

viable for continued use, the project will provide a repair allowance equivalent to 20% of 

the compensation for the affected part of the structure, to enable PAPs to restore it to 

former or better conditions. 

- Relocated households which eligible for resettlement, but self-accommodation: an amount 

supported for investment in infrastructure cost/m2 announced by the Ministry of 

Construction, the land area to support is the actual recovery land but not exceeding the 

limit of land allocation in accordance with regulations. 

- Households relocating with school-going children will be supported with 1-year tuition as 

regulated by the Ministry of Education. 

5.2.3.4. Allowances/ Assistance Targeted to Vulnerable Households:   

Policy PAPs and poor PAPs in the scope of subproject implementation are supported as 

follows: 

a. Social policy households (with the certificate of the relevant state agencies) 
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- Heroic mothers, heroic armed force, heroic labor, wounded or dead soldiers  PAPs (their 

parents, spouses, children. 

- PAPs regularly receiving social allowances. 

b. Poor HHs (with the certificate of the relevant state agencies), near poor HHs (approved by 

the Department of Labor, Invalids and Social Affairs); 

c. Other vulnerable groups: Female-headed households with dependents, a household with 

disabled persons, elderly without any source of support, poor and near-poor household 

and ethnic minority households will get the same additional support given to poor 

households in accordance with Dong Thap province’s policy 

d. In the case of both policy households and poor households, they are entitled to the highest 

support rate. 



67 

Table 26: Entitlement matrix of the subproject  

Type of 

effect/impact 
Applicable cases Benefit Implementation Arrangement 

1. Land for 

production1 

(Agricultural land, 

garden land, ponds 

...) within or 

outside the 

residential land 

area. 

 

 

The land user with 

legitimate land use 

right  

1.1. Marginal loss 

(<20% of the total 

land area or <10% for 

vulnerable groups): 

the remaining land area 

of the affected land plot 

is still economically 

viable for use or meet 

the expected personal 

yield. 

292HHs 

Cash compensation at replacement cost (free from tax and 

transaction costs) for the affected area.  

- Households must be notified 90 days in 

advance before land acquisition. 

- The land user will hand over the land at 

least 20 days (updated at the time of 

implementation of the subproject) since 

when the Compensation, Support And 

Resettlement Council at the district level 

have fully paid the land compensation cost. 

1.2.Loss of more than 

20% or more than 

10% for vulnerable 

groups  

(49HHs) 

Land for land compensation should be as the preferred 

option. If land is not available, or at the request of the PAPs, 

cash compensation for the lost land area is equal to 100% of 

the replacement cost. The PAPs will receive additional 

rehabilitation measures to the lost income sources. 

- Households must be notified 90 days in 

advance before land acquisition 

- The land user will hand over the land at 

least 20 days after the Compensation, 

Support And Resettlement Council has 

fully paid compensation and other 

allowances 

- For affected poor and vulnerable 

households by the subproject, including 

 
1 The types of productive land such as agricultural land, forestry, garden land, aquaculture, and ponds are entitled to different levels of compensation, which are specified in the 

Resettlement Action Plan to ensure compensation reflects the current price level, taking into account the geographical change. Land for business premises will be compensated as 

detailed in the relocation of business location. 
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Type of 

effect/impact 
Applicable cases Benefit Implementation Arrangement 

farmers with no arable land will be 

allocated with agricultural land 

corresponding to the cultivated area per 

capita of the commune. If land is not 

available for compensation or at the 

request of the PAPs, additional 

training/restoration programs will be 

provided to ensure that their income levels 

and living standards are equal or better. 

2. Residential land 2.1. Marginal loss (the 

remaining land area 

can still be used, no 

relocation/ 

resettlement 

required). 

(25HHs) 

Compensation for loss of land in cash at (i) replacement cost 

to the legal and legalizable land users; (ii) If affected lands 

are not entitled to the compensation, PAPs will be assisted in  

cash with an amount of 60% of the land at the replacement 

cost. 

If the PAPs have to rebuild their houses, they will receive a 

3-month rent allowance to have the time needed to rebuild 

their home. 

- Households must be informed by at least 

180 days prior to land acquisition this plan 

must be agreed by these households. 

- The land user will hand over the land 

within 20 days from the time the 

Compensation and Land Acquisition 

council pay the full compensation cost. 

3. Residential 

houses 

 

 

 

3.1. Partial Impact: 

Unaffected portion of 

the house is still viable 

for use and could be 

remained from the 

technical viewpoints, 

therefore, require no 

relocation 

(25HHs) 

- If houses/ building is partially affected and the rest of the 

building can continue to be used, the project will subsidize 

the cost of repairing the house/building, besides 

compensating for the affected part at replacement cost, to 

allow affected households to restore their houses to their 

original state or better than the original condition. 

- Fixed property/buildings will be compensated at 

replacement cost and will be paid in cash. 

Calculated cost is based on the actual 

affected area of land, not based on the area 

used. 

4. Plants, crops, 

aquaculture 

Owner regardless of 

ownership status 

For annual crops and perennial crops, aquaculture products, 

regardless of the legal ownership status of the land, the 

PAPs who are cultivating on the land will be compensated 

Residents will be informed several months 

before the land acquisition. Crops planted 

after the closing date will not be entitled to 
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Type of 

effect/impact 
Applicable cases Benefit Implementation Arrangement 

products 341 AHs in cash at full replacement cost base on the local market to 

ensure that compensation is sufficient to replace plant, crops 

or aquaculture products. 

any compensation policies. 

5. Public 

structures 

Loss of 7.47 km 

electric lines, or 

damage to assets of 

communities managed 

by Dong Thap Power 

Company 

For electricity lines: in kind compensation for the relocation 

of 7.47km electric lines 

For other assets: Either in (i) cash compensation to cover 

the cost of restoring the facilities or (ii) in kind 

compensation based on the negotiation between District 

Compensation Board and owners of assets. 

For public structures, the displacement will 

be carried out by the subproject owner for 

the prior to the start of works. 

6. Communal-

owned assets, 

collective assets 

Loss of, or damage to 

assets of village, ward, 

commune, district, 

provincial government 

unit 

Either (i) cash compensation to cover the cost of restoring 

the facilities or (ii) in kind compensation based on the 

negotiation between District Compensation Board and 

owners of assets 

For the communally owned assets directly 

affecting lives and production activities of 

the community, restoration must be done 

prior to the start of works. 

7. Loss of income 

and livelihoods 

due to loss of 

production land 

Impacts due to 

permanent loss of 20% 

or more of their total 

productive land or 

where <20% land 

affected but the 

remaining land is 

rendered unviable 

(Legal, legalizable land 

users and PAPs with 

lease agreement over 

the affected land) 

(49HHs) 

 

Support to stabilize the life of affected households: PAPs 

will be supported 30kg of rice/ person/month, of which:  

(a) For affected households with 20% to 70% of agricultural 

land affected, the remainder of the arable land will still be 

eligible for further cultivation and will receive an allowance 

for 6 months. And if the remaining crop is not eligible for 

cultivation and the entire area of the acquired land will be 

supported for 12 months. In some special cases, in areas 

with special economic difficulties, the maximum support 

level is 24 months.  

(b) For affected households who have over 70% of the 

agricultural land affected, the remainder of the arable land 

will continue to be eligible for further cultivation and will 

receive an allowance for 12 months. If the remaining land is 

ineligible for cultivation and the entire area of the acquired 
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Type of 

effect/impact 
Applicable cases Benefit Implementation Arrangement 

land will be supported for 24 months. In some special cases, 

in the regions with special economic difficulties, the 

maximum support level is 36 months. Additionally, the 

affected people will be assisted to restore their livelihoods;  

(c) For households affected by the loss of <20% of land and 

the remaining land is rendered unviable for continued use, 

the PAPs will be provided assistance for 12 months. 

In the case of land for land compensation option, the PAPs 

will be supported with seedlings, extension programs, 

forestry and livestock. 

Vocational conversion assistance: Every PAP affected by 

the loss of productive land, irrespective of the degree of 

impact, will be provided with additional assistance 

equivalent to at 3 times the agricultural land price 

established by Dong Thap PPC. 

Support for vocational training and job creation: At least 

one member of the affected households due to losing their 

production land, who will receive vocational training and 

employment assistance in the locality. Households 

participating in the training will be exempted from tuition 

fees. Trainees will be paid an allowance to cover their meals 

and living cost during the training period. After completing 

the training, they will be given priority to be recruited in the 

local manufacturing industry. 

 

 

 

 

 

 

8. Allowance/ 

Support for 

vulnerable 

households 

Impact on land or 

assets attached to the 

land  

Affected vulnerable 

groups, regardless of 

Special support for vulnerable groups is as follows: 

- Heroic mothers, heroic armed force, heroic labor, war 

veterans, wounded or dead soldiers  PAPs (their parents, 

spouses, children: 8 million VND/HH. 

- PAPs regularly receiving social allowances: 4million 

Allowances for policy households (heroic 

Vietnamese mothers, families of war 

invalids and martyrs ...) as stipulated by the 

Government. If these affected households 

are qualified for more than one subsidy 
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Type of 

effect/impact 
Applicable cases Benefit Implementation Arrangement 

severity degrees. 

Vulnerable groups are 

identified in the 

definition of terms  

(6HHs) 

VND /HH. 

- Poor HHs (with the certificate of the relevant state 

agencies), near poor HHs (approved by the Department of 

Labor, Invalids and Social Affairs): poor HHs: 8 million 

VND/HH, near poor HHs: 4million VND/HH; 

- In the case of both policy households and poor 

households, they are entitled to the highest support rate. 

- These households have the right to participate in the 

income restoration programme 

policies, they will only be entitled to the 

highest subsidy allowance. 

9. Other 

allowances and 

assistance 

Impact on land or 

assets on land 

Repair allowance: If house/structure is partially affected and 

the remaining structure is viable for continued use, the 

project will provide a repair allowance equivalent of 20% of 

compensation for the affected part of the structure to enable 

PAPs to restore it to former or better conditions. 

Based on the actual situation of the locality, chairperson of 

the Provincial People's Committee will provide other 

allowances to ensure the restoration of shelter and 

livelihoods for the PAPs.  

 

10. Any other 

impacts that may 

be  identified 

during 

implementation 

Individuals, 

organizations 

in the subproject area 

Entitlements to compensation and other assistance would be 

provided in accordance with the compensation policy. 

Secondary impacts on production and business or PAPs 

isolated from access to resources temporarily have to be 

compensated and supported in accordance with RAP. 

In case of impacts on livelihoods of PAPs, 

the contractors, construction units have to 

agree with the households on payment for 

disruption of business. 
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6. INCOME RESTORATION PROGRAM  

A restoration program will be implemented to support the PAPs to improve, or at least 

restore, their living standards, income, and production capacity as before the subproject 

implementation, including relocated households affected their business, severely affected 

household of productive land and vulnerable households. There are about 49 affected 

households eligible to the income restoration program (43 households loss above 20% the 

productive land and 6 vulnerable households loss above 10% the productive land) 

The overall objective of the project policy is to ensure that all people affected by the 

subproject are able to maintain and, preferably, improve their pre-subproject living standards 

and income-earning capacity through compensation and allowance for the loss of physical 

and non-physical assets. 

Household survey results on an income restoration program 

According to the survey among the 49 HHs eligible to the income restoration program, it is 

shown that 14/49 households want to be supported with loans, 15 households choose technical 

support and 11 HHs and material supports. 8 HHs choose to be supported by livestock and 

crops, 3 HHs choose vocational training and 2 households have not decided on income 

restoration yet (Table 27). That means that capital, technology and materials are the most 

important factors for local people's income. These choices will be re-assessed after land 

acquisition. 

Table 27: Response of surveyed households on the income restoration program  

Option  

 

Number of HH 

Loan 

support 

Technical 

support 

Vocational 

training  

 

Supporting 

materials 

Supporting 

trees and 

animals 

Not 

decided 

Total 

Number of HH  14 15 3 11 8 2 49 

For households who lost their productive land, the majority of people with opinion still want 

to keep their existing jobs (45 HHs), only 4 HHs want to change to a new job. 

Due to agricultural land area has been acquired partially so the remaining area for agriculture 

production will be smaller (although the affected persons will continue to cultivate due to the 

land acquisition area is small, not affected to household’s production capability) and meeting 

the expectations of households on income restoration, income restoration solutions mainly 

focus on increasing productivity/income on the remaining land, specifically: 

Support for agricultural extension training programs: households participating in the 

livelihood restoration program will be supported with technical extension training or some 

input agricultural materials in accordance with regulations of Dong Thap province. Training 

will provide guidance for affected people to use compensated money more effectively and not 

use for other purposes. 

The training program for affected persons will be contracted with Dong Thap Agricultural 

Extension Center and Agriculture and Rural Development Division at the district level within 

the subproject area. The training programs namely: (i) Method and technique of high quality 

and yield rice cultivation (for the need of AHs); (ii) Method and technique of giant freshwater 

shrimp raising (for their prior enrolling into the livelihoods models of the subproject); (iii) 

Techniques of nature fish (for their prior enrolling into the livelihoods models of the 
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subproject); (iv) method and technique of aquatic plants (for their prior enrolling into the 

livelihoods models of the subproject). 

Be prioritized in enrolling for implementing the livelihood models of the subproject:  In 

addition to being supported with agricultural extension, these households will also be enrolled 

into subproject livelihood models including 7 models as in Section 1.2.2.2. Once selected in 

livelihood models, households will be supported: Production techniques of the models; 

Support market promotion, brand development; Prioritizing and creating good conditions on 

roads, tourism, clean water, environment, water drainage, landscape and environmental 

sanitation (combining the construction of new rural areas, etc.), collecting household wastes, 

construction holes for dumping pesticide packaging after use ...) 

The total cost of the income restoration program for affected households is VND 

516,460,000. Details of cost estimate are in Table 28. 

Table 28: Cost of the income restoration program 

Activity  
No. of 

activity 

No. of 

person 

No. of 

day 

Unit rate 

(VND) 

Amount 

(VND) 

Support for 

agricultural models (7 

models x 30mil. 

VND/model) 

        210,000,000 

Training on basic skills           

Hire trainers  2 3 3 1,140,000 20,520,000 

Support for trainees  2 49 3 80,000 23,520,000 

Water for participants  2 49 3 10,000 2,940,000 

Stationary  2 49 3 20,000 5,880,000 

Rent training place  2 3 3 400,000 7,200,000 

Training on the model           

Support lecturers  7 3 5 150,000 15,750,000 

Support for trainees  7 49 5 80,000 137,200,000 

Water for participants  7 49 5 10,000 17,150,000 

Stationary  7 49 5 20,000 34,300,000 

Compensation of using 

field for on-site training 
7 3 1 2,000,000 42,000,000 

Total          516,460,000 

Vocational Training: In Dong Thap province each district/city has its own Employment 

Resource Center (VTC) to provide training. The subproject will conduct short-term vocational 

training courses (primary level and vocational training of fewer than 3 months) or vocational 

training at mid-level and college levels and the local authority pays tuition for one training 

course.  

Credit program: The loans from the Vietnam Bank for Social Policies (VBSP) will be in the 

form of a trust through the guarantee of the local mass organizations: Supporting concessional 

credits to create jobs; supporting tuition loans to students, pupils with difficulties; lending 

policy households; lending for building houses for poor households. Households demand to 

receive support from the subproject so that they can have access to preferential loans.  
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During the implementation process, affected households will be surveyed again about their 

need for credit support. Households who require credit support should provide proofs that 

they are households affected by the project, including (i) resident registration book; (ii) 

relevant documents for compensation, or their copies certified by the ward.   

The project will also assist these HH to get loans and to prepare application forms. PMU will 

coordinate with the VBSP to facilitate access to loans. 

Institutional arrangement in the income restoration program  

Chairman of women union and chairman of Farmer Union of affected communes will be 

responsible for the implementation of the income restoration and livelihood development 

program for affected households in the subproject. Together with direct leadership of 1 leader 

from communes (chairman or vice chair in charge of economic management). The 

institutional arrangement for the IRP will closely coordinate with the institutional 

arrangements for the training of livelihood models of the subproject. 

During implementation of this program, these persons will coordinate with affected persons 

prepare for the training (time, location, etc.) monitoring training quality ( document, practice, 

effectiveness…), monitoring of implementation of demonstration pilot at affected households,  

organizing experience exchange meetings on livelihood models between affected households, 

support in multiply the models to other households, manage the Livelihood Fund, report the 

result of implementation of income restoration and livelihood development program to 

affected household of the subproject and to Compensation, Assistance and Resettlement 

Board. 

7. INFORMATION DISCLOSURE AND PUBLIC CONSULTATION  

7.1. Information disclosure  

The Vietnamese version of this RAP will be disclosed to people at the subproject offices, 

Central Project Office, Dong Thap PPMU, Dong Thap PPC, DPC of Hong Ngu, Thanh Binh, 

Tam Nong and Hong Ngu town; CPC of Thuong Phuoc 1, Thuong Thoi Hau A, Thuong Thoi 

Hau (Hong Ngu district); Binh Thanh, Tan Hoi, An Binh A, An Binh B (Hong Ngu town);  

An Hoa, An Long, Phu Thanh A, Phu Thanh B, Phu Ninh, Phu Tho (Tam Nong district); Phu 

Loi (Thanh Binh district) after approved by the World Bank and Dong Thap PPC. The 

English version of this report will also be disclosed at the World Bank's Infoshop before the 

subproject appraisal and after the official version is approved by the World Bank and Dong 

Thap PPC. 

7.2. Public consultation   

7.2.1. Consultation during RAP preparation 

After completion of the draft RAP, consultative meetings were held on 16-17 November 2017 

(see in Table 29) in order to provide information and consult with the affected people and the 

organizations and individuals concerned about: 

− Propose adjustment of subproject layout to minimize the impact of land acquisition. 

− The IOL results; the estimated unit cost of compensation and support. 
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− Information on the compensation for land loss to PAPs: The subproject owner does not 

have a land fund to implement the option “land for land”, so the loss of land will pay in 

cash. 

− The policy and procedures for payment of compensation and resettlement 

In addition, during the socio-economic survey of affected households, the Consultant also 

prepared a questionnaire to consult people about compensation and support options (see 

Appendix for details).  

Some comments during the public consultation are summarized in Table 29: 
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Table 29: Summary of consultations during the preparation of the RAP   

No.  Time  Venue  Commune/district  Participants Number of 

Participants 

Contents  Result of the consultation 

meetings  

1 16/11/2017 Hong 

Ngu 

town  

Binh Thanh, Tan 

Hoi, An Binh A, 

An Binh B 

communes, Hong 

Ngu town  

− Representative of Hong 

Ngu town DPC 

− Department of Economic 

and Infrastructure of 

Hong Ngu town 

− Department of 

Agriculture and Rural 

Development of Hong 

Ngu town 

− CPCs  

− Fatherland Front 

Committee  

− Farmers' Association, 

Women's Union, 

Cadastral office... 

− Affected households  

− Dong Thap PPMU 

− Consultant (SIWRR)  

33 (in which 23 

female) 

− The representative of 

Hong Ngu town People’s 

Committee chaired the 

meeting, notice reasons 

and introduces the 

participants. 

− The subproject owner 

presented summary 

content of the subproject 

− The consultant presented 

a summary report of RAP 

include, positive impacts 

of and negative impacts 

of subproject on the 

environment and public 

health, mitigation 

measures 

− Discussion  

− All participants agree with 

the implementation of the 

subproject and want the 

subproject will be done soon 

so that people can have a 

better opportunity in the 

development of production 

and life. 

− Agree to use the earth ponds 

for disposal sites to minimize 

the impact on the land. 

− Agree with the result of the 

inventory of losses as well as 

compensation and support 

policies. 

− Q: How to determine the 2ha 

area of disposal sites and the 

compensation? 

A: The implementation is in 

accordance with the WB’s 

compensation policy, the 

entire area of land loss will 

be compensated and 

supported in accordance with 

the regulations. At the same 

time, the affected households 

receive support for a job 
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No.  Time  Venue  Commune/district  Participants Number of 

Participants 

Contents  Result of the consultation 

meetings  

change and other policies in 

accordance with the law of 

Vietnam. 

− Q: Do livelihood models to 

be implemented affect the 

environment? 

A: The livelihood models are 

oriented towards cleaner 

production such as organic 

rice production, winter rice 

production, IPM and 

biological measure 

application, etc., therefore 

they are much less 

environmental impacts than 

the current farming 

practices. 
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No.  Time  Venue  Commune/district  Participants Number of 

Participants 

Contents  Result of the consultation 

meetings  

2 16/11/2017 Thuong 

Thoi 

Hau A 

CPC  

Thuong Thoi Hau 

A, Thuong Thoi 

Hau B, Thuong 

Phuoc 1 

communes, Hong 

Ngu district  

− Department of 

Agriculture and Rural 

Development of Hong 

Ngu district 

− Department of Economic 

and Infrastructure of 

Hong Ngu district 

− Hong Ngu District Office 

of Natural Resources and 

Environment 

− CPCs  

− Fatherland Front 

Committees  

− Farmers' Association, 

Women's Union, 

Cadastral office... 

− Affected households  

− Dong Thap PPMU 

− Consultant (SIWRR) 

42 (in which 27 

female) 

− The representative of 

Department of 

Agriculture and Rural 

Development of Hong 

Ngu district chaired the 

meeting, notice reasons 

and introduces the 

participants   

− The subproject owner 

presented summary 

content of the subproject 

− The consultant presented 

a summary report of RAP 

include, positive impacts 

of and negative impacts 

of subproject on the 

environment and public 

health, mitigation 

measures 

− Discussion 

− Q: For the remaining area, if 

it is small and the APs make 

a request for acquisition, will 

the compensation rate is the 

same as the original 

compensation rate? 

A: the compensation rate for 

the remaining area is the 

same the original. 

− Q: We recommend 

implementing the rice - duck 

- natural fish model and ask 

supports for Binh Hoa Ha 

hamlet. 

A: During the selection of 

demonstration sites for 

livelihood models, the 

livelihood delegation team 

selected pilot sites. 

Therefore, neighborhood 

households can visit, learn 

and apply livelihood models 

that are appropriate to them. 

− Q: The current land rent for 

giant prawn model is high. 

We suggest supporting 

people to develop this model. 

A: During the development 

of the demonstration sites of 

the livelihood models, the 
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No.  Time  Venue  Commune/district  Participants Number of 

Participants 

Contents  Result of the consultation 

meetings  

subproject has been taken 

capital, technology and 

infrastructure into account to 

support people so that the 

demonstration models are 

successful and replicable. 

− Q: We agree with the 

subproject. However, people 

have never known the pilot 

models, we recommend the 

Employer to organize 

training for people. And is 

Chin Hue canal included in 

the subproject’s framework? 

A: The subproject will fund 

training for people in the 

demonstration sites as well as 

households within the 

subproject area when 

replicating the models. Chin 

Hue canal is included in the 

subproject’s framework. 
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No.  Time  Venue  Commune/district  Participants Number of 

Participants 

Contents  Result of the consultation 

meetings  

3 17/11/2017 An Hoa 

CPC 

Phu Thanh B, An 

Hoa, Phu Long 

communes, and 

Tam Nong district  

− Tam Nong DPC 

− Department of Economic 

and Infrastructure of Tam 

Nong district 

− CPCs  

− Fatherland Front 

Committees  

− Farmers' Association, 

Women's Union, 

Cadastral office... 

− Affected households  

− Dong Thap PPMU 

− Consultant (SIWRR) 

71 (in which 36 

female) 

− The representative of 

Tam Nong DPC chaired 

the meeting, notice 

reasons and introduces 

the participants. 

− The subproject owner 

presented summary 

content of the subproject 

− The consultant presented 

a summary report of RAP 

include, positive impacts 

of and negative impacts 

of subproject on the 

environment and public 

health, mitigation 

measures 

− Discussion 

− We agree with the subproject. 

The subproject builds flood-

drainage canals, improves 

traffic to connect the 

communes along the canals 

and to create conditions for 

economic development, 

education development, 

children’s going to school 

and to increase incomes of 

people in flood seasons from 

poor to better-off and 

wealthy. The district is very 

optimistic about the 

subproject. 

− Agree to use the earth ponds 

for disposal sites to minimize 

the impact of land. 

− Agree with compensation and 

support policies 

− Q: Are the construction 

activities of the works 

divergent and arranged in 

each stage of construction to 

avoid prolonging 

construction? 

A: The construction works 

are diverted in the investment 

stages. The construction is 

rolled to avoid floods and to 
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No.  Time  Venue  Commune/district  Participants Number of 

Participants 

Contents  Result of the consultation 

meetings  

reduce impacts on 

production. 

− Q: It’s our suggestion that 

during the construction of the 

works, the subproject 

conducts training for people 

to not be surprised when they 

deploy the models. 

A: During the 

implementation, the 

subproject will provide 

training to households in 

accordance with the approved 

plan. 

− Q: The sludge disposal area 

of 5ha in Phu Thanh B 

commune is public land. 

A: The Consultant takes note 

of this opinion and will 

review and correct the 

information. 

4 17/11/2017 Phu 

Thanh 

CPC 

Phu Thanh A, Phu 

Ninh, Phu Tho 

communes and 

Tam Nong district  

− Tam Nong DPC 

− Department of Economic 

and Infrastructure of Tam 

Nong district  

− Department of 

Agriculture and Rural 

Development of Tam 

Nong district 

55 (in which 28 

female) 

− The representative of 

Tam Nong DPC chaired 

the meeting, notice 

reasons and introduces 

the participants. 

− The subproject owner 

presented summary 

content of the subproject 

− Agree and support the 

subproject  

− Agree with the result of 

inventory of losses. 

− Q: What are the differences 

between compensation rates 

for permanent and temporary 

affected land? 
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Participants 

Contents  Result of the consultation 

meetings  

− CPCs  

− Fatherland Front 

Committees  

− Farmers' Association, 

Women's Union, 

Cadastral office... 

− Affected households  

− Dong Thap PPMU 

− Consultant (SIWRR) 

− The consultant presented 

a summary report of RAP 

include, positive impacts 

of and negative impacts 

of subproject on the 

environment and public 

health, mitigation 

measures 

− Discussion 

A: The subproject will not 

acquire temporary land.  

 

5 17/11/2017 Phu Loi 

CPC 

Phu Loi, An 

Phong communes 

and Thanh Binh 

district  

− Department of 

Agriculture and Rural 

Development of Thanh 

Binh district 

− CPCs  

− Fatherland Front 

Committees  

− Farmers' Association, 

Women's Union, 

Cadastral office... 

− Affected households  

− Dong Thap PPMU 

− Consultant (SIWRR) 

43 (in which 27 

female) 

− The representative of 

Department of 

Agriculture and Rural 

Development of Thanh 

Binh district chaired the 

meeting, notice reasons 

and introduces the 

participants   

− The subproject owner 

presented summary 

content of the subproject 

− The consultant presented 

a summary of RAP 

include, positive impacts 

of and negative impacts 

of subproject on the 

environment and public 

health, mitigation 

measures 

− Discussion 

− Q: Does the subproject 

compensate for people’s 

losing land, homes or trees? 

A: All damages and losses 

will be compensated 

according to the WB’s policy 

and the provisions of the 

Vietnamese law 

− Q: Is Thanh Binh - Tam 

Nong canal passage in An 

Phong commune dredged and 

solidified? 

A: The works outside the 

subproject scope will be 

invested in another project 

with another funding source 

− A: Provide compensation and 

assistance directly to the 

affected people, not through 

agencies as other projects did 
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Contents  Result of the consultation 

meetings  

A: All compensation and 

support will directly provide 

to the affected people  

Note: Q: question; and A: answer
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7.2.2. Consultation during RAP implementation 

As part of the RAP implementation plan, Dong Thap PPMU will undertake the following: 

− Provide the final RAP to the Subproject Resettlement Committees, and provide orientation 

training workshops to relevant district officials to ensure they are familiarized with the 

principles and requirements set forth the ICRSL project’s RPF. 

− Conduct additional consultation with all potentially affected households, for both those 

who already participated in the first consultation and those who have not attended, 

including socio-economic survey, if needed, to establish baseline data for livelihood 

restoration monitoring. 

− Upon completion of the Replacement Costs Survey and proposed compensation package, 

conduct a consultation with affected households to arrive at a consensus on a compensation 

package with all PAP. 

Consultation Process and Information to be disclosed: 

− Prior to the beginning of the detailed design, additional public consultation meetings will 

be organized in each commune to provide PAPs with additional information and an 

opportunity for open discussion about resettlement policies and procedures in each affected 

commune. Letter of invitation will be sent to all PAPs at least one week before the meeting 

in their area. These meetings are intended to clarify information that has been given to date 

and to provide PAP with the opportunity to discuss issues of concern and obtain 

clarification. 

− Relevant information will be provided to the affected people at the meeting (by verbally, 

picture, or leaflets). Additionally, this information will also be posted at the subproject 

office and subproject communes. 

The following consultation information will be given to PAPs: 

− Subproject components: This includes the places where they can obtain more detailed 

information about the subproject 

− Subproject impacts: Impacts on the people living and working in the affected areas of the 

project, including explanations about the need for land acquisition. 

− PAP' rights and entitlements: These will be defined for PAPs (with the cut-off date). 

− Grievance mechanism and the appeal process: PAPs will be informed that the subproject 

policies and procedures are designed to ensure their pre-subproject living standards are 

restored. PAPs will also be informed that if there is any confusion or misunderstanding 

about any aspect of the subproject, the Resettlement Board can help resolve problems. If 

they have complaints about any aspect of the land acquisition, compensation, resettlement, 

and rehabilitation process, including the compensation rates being offered for their losses, 

they have the right to make complaints and to have their complaints heard. PAPs will 

receive an explanation about how to access grievance redress procedures 

− Right to participate and be consulted: The PAPs will be informed about their right to 

participate in the planning and implementation of the resettlement process. 

− Organizational responsibilities: PAPs will be informed about the organizations and levels 

of Government involved in resettlement and the responsibilities of each, as well as the 
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names and positions of the government officials with phone numbers, office locations, and 

office hours if available. 

Implementation schedule: PAPs will receive the proposed schedule for the main resettlement 

activities and informed that physical works will start only after the completion of all 

resettlement activities and clearance. It will be clarified that they will be expected to move 

only after receiving full payment of compensation for their lost assets. 

7.3. Project leaflets 

A leaflet provides information about the project has been developed and provided to PAPs 

during the subproject consultation and it will be also provided to PAPs during the 

implementation phase to ensure that people grasp and awareness of the benefits of the 

subproject. The leaflet of subproject provides compensation policies, supporting details 

presented in the Resettlement Policy Framework aims to develop measures to mitigate the 

social impact, the subproject land acquisition and clearance.  

8. IMPLEMENTATION ARRANGEMENT  

The implementation of resettlement activities requires the participation of local agencies, 

organizations at national, provincial, district and commune levels. Provincial People's 

Committees participating in the ICRSL Project will be overall responsible for the 

implementation of the approved Resettlement Policy Framework of the ICRSL project and the 

subproject Resettlement Action Plan in their respective provinces. The Compensation, 

Support and Resettlement Council will be established at the provincial/district level in 

accordance with Decree 47/2014/CP. The terms and policies of the Resettlement Policy 

Framework of the ICRSL Project and of this RAP will be the legal basis for implementing the 

compensation and resettlement activities of this subproject. 

8.1. Responsibilities of stakeholders  

8.1.1. At central level  

MARD: The Ministry of Agriculture and Rural Development (MARD), on behalf of the 

Government, is the project owner, has overall responsibility for the whole project. The 

provincial governmental authorities of the project provinces are the Employers of the sub-

projects, has responsibility for investment decisions under sub-projects managed by the 

Ministry and the provinces. A Project Steering Committee (PSC) will be established, 

including representatives of the MARD, relevant Ministries and sectors, the provincial 

governmental authorities of the project provinces, to be responsible for frequent monitoring 

and managing the Project during its implementation process.  

PMU: The Central Project Office (CPO) in the MARD will take the overall responsibility to 

supervise and monitor the resettlement activities in order to assure compliance with RPF as 

below: 

- Cooperate with PPCs to conduct compensation and resettlement to assure compliance with 

RPF and suit with construction progress;  

- Organize training and building capacity for project implementing agencies (PPMU and 

Resettlement Committee) on the implementation procedure of RPF and RAP; 

- Cooperate with PPMU to monitor internally compensation and resettlement of overall 

project; 
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- Select and coordinate the independent monitoring consultants for the overall project; 

- Report periodically on resettlement to MARD and WB. 

8.1.2. At provincial level  

Dong Thap PPC takes the overall responsibility for compensation, site clearance, and 

resettlement within the province. The PPC IS responsible for:  

- Inform or authorize DPCs to announce about land acquisition when the subproject location 

is selected; 

- Issue decision on land acquisition to land-owners;  

- Approve the subproject RAP; 

- Direct the organizations assigned with the responsibility of compensation or assign DPCs 

to implement site clearance compensation, support, and resettlement according to the 

approved plan; 

- To provide sufficient and timely funding for compensation; 

- In special cases, the provincial authority’s approval is needed for compensation plans, the 

provincial authority establishes an appraisal council at provincial level to appraise the 

compensation plans submitted by the District Center for Land Fund and Development so 

that advice will be provided for the provincial authority to approve such plans in 

accordance with the Government’s regulations on compensation, assistance and 

resettlement, and the WB’s involuntary resettlement policy (OP4.12) applied to the 

subproject; 

The subproject owner is responsible for managing the implementation of compensation, 

support, and resettlement of the subproject, including: 

- Prepare and update the Resettlement Action Plan 

- Submit the RAP to the relevant authority for approval. 

- Closely coordinate with other departments, agencies, and People's Committees of districts 

in the subproject area to implement compensation, support, and resettlement to ensure the 

implementation of resettlement compensation process in accordance with the construction 

plan. 

- Internal monitoring the implementation of compensation, support, and resettlement of the 

subproject, a quarterly report on the implementation progress of the compensation, support, 

and resettlement of the subproject to the CPO. 

8.1.3. At district level  

DPCs of Tam Nong, Hong Ngu, Thanh Binh districts and Hong Ngu town have the following 

responsibilities: 

- Notice of land acquisition according to their jurisdiction or, in each case, are authorized to 

issue a notice of land acquisition; 

- Issue land acquisition decisions, approving compensation, support and resettlement plans 

for land users under their jurisdiction according to approved decisions or in cases where 

they are authorized; 



87 
 

- Settle complaints and grievances of PAPs within their jurisdiction; 

- Direct the Compensation, Support And Resettlement Council at the district level to pay 

compensation, provide support, and resettlement according to regulations.  

The implementation of compensation, support, and resettlement at the district level, District 

Center for Land Fund and Developments (DCLFDs) is responsible for the implementation of 

compensation and land clearance for works in the district, including: 

- Prepare and conduct DMS; 

- Prepare the Compensation plan and submit this plan to DPCs for approval; 

- Implement the approved compensation plan. 

8.1.4. At communal level  

CPCs of Thuong Phuoc 1, Thuong Thoi Hau A, Thuong Thoi Hau (Hong Ngu district); Binh 

Thanh, Tan Hoi, An Binh A, An Binh B (Hong Ngu town);  An Hoa, An Long, Phu Thanh A, 

Phu Thanh B, Phu Ninh, Phu Tho (Tam Nong district); Phu Loi (Thanh Binh district) have the 

following responsibilities: 

- Propagate and campaign people about the implementation of the RPF of ICRSL project 

and the subproject RAP; 

- Protect the land use planning and participate in the protection of the safety corridors of the 

works, to maintain security and order in the localities; 

- Providing a map of plots, identifying the land use source to the Compensation Board and 

sending staff to participate in the inventory of the affected assets of the affected 

households; 

- Coordinate with the District Resettlement Committee to disseminate information and 

consult the community; 

- Resolve the questions of PAPs related to inventory of their assets; 

- Create conditions and assist affected households in restoring livelihoods, income and 

stabilizing their lives.   

8.2. Implementation procedure  

The compensation and resettlement process and procedures for resettlement of the subproject 

are implemented based on the RPF of the ICRSL project and legal documents of Vietnam 

such as: Decree No. 47/2014/ND-CP dated May 15, 2014, Circular No. 37/2014 / TT-

BTNMT dated June 30, 2014 of the Minister of Natural Resources and Environment 

providing detailed regulations on compensation, support and resettlement when the State 

recovers land, under which the basic activities of the compensation and resettlement of the 

subproject is conducted under the following steps: 

Step 1: Define the policy of land acquisition and prepare cadastral documents:  

- Right after the Government and WB reach common principal agreement on the loan of the 

subproject, the PPMU will prepare necessary documentation and fulfil required procedures 

and submit them to PPC to request for land allocation for project investment. 

- The Center for Land Fund Development (CLFD) cooperates with the DPCs to conduct 

preliminary surveys, investigations and statistics on the basis of cadastral records and 
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proposals for land acquisition plans; draft documents for DONRE to submit to the PPC for 

consideration and approval of the policy of land fund creation and assign the DPCs to 

update and submit to the competent authorities for approval in the annual land use plan. 

Step 2: Submit for the approval of changing the purpose of using rice land; protective 

forest land and special-use forest land: 

The CLFD has made statistics of rice land, protective forest land and special-use forest land in 

the area expected to be acquired; report to DONRE to summarize the need to change the 

purpose of land use to submit to the PPC to report to the MONRE, evaluate and submit to the 

provincial People's Council for approval before the PPC making the decision on land use 

change according to the provisions of Clause 1, Article 58 of the Land Law and Clause 2, 

Article 68 of Decree No. 43/2014 / ND-CP. 

Step 3: Develop and approve the land acquisition plan; Assigning tasks of formulation, 

implementation of the compensation, support and resettlement plan 

The CLFD cooperates with the DPCs to draft a plan on land acquisition, survey, measurement 

and inventory to get the approval of DONRE. 

Step 4: Establish Council of compensation, support and resettlement: 

Based on the plan on land acquisition, survey, measurement and inventory; Based on the 

decision of changing the purpose of land use, the Chairman of the DPCs decide to set up the  

Council for compensation, support and resettlement of the subproject. 

Step 5: Notice of the land acquisition: 

The CLFD or the Council for Compensation, Support and Resettlement in coordination with 

the CPCs announce land acquisition to arrange and publicly announce the decision approving 

the compensation, support and resettlement plan at the commune-level People's Committee 

office and at the living quarters of the residential areas where the land is acquired 

Step 6: Develop the compensation, support and resettlement plan  

- The CLFD or the Council for Compensation, Support and Resettlement cooperates with 

the CPCs to conduct the compensation, support and resettlement plan. 

- Determine replacement cost 

▪ Dong Thap PPMU will hire an independent consultant to conduct a replacement cost 

survey for land and non-land assets. 

▪ Selected consultants will conduct a survey on replacement cost. Replacement cost 

survey methods will be applied in accordance with government regulations (including 

direct comparison methods, collection methods, inference methods and surplus 

methods...). 

▪ The results of the replacement cost survey will be submitted to Dong Thap PPMU. 

Dong Thap PPMU has the responsibility to consult the results with DPCs to propose 

compensation rates for the subproject and submit them to Dong Thap PPC for approval. 

- The CLFD prepares a Clearance Compensation plan and submits it to the Department of 

Finance for appraisal and approval, including the following contents  

▪ Name and address of the person whose land is acquired; 

▪ Area, type of land, location, the origin of land to be recovered; 
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▪ The bases for calculating compensation and support are the compensation price, house 

price, compensated works, population, number of laborers in the age group and number 

of social allowance beneficiaries; 

▪ Amount of compensation, support; 

▪ Resettlement arrangement; 

▪ The relocation of works of the state, organizations, religious establishments, 

communities; 

▪ Moving graves. 

Step 7: Complete, evaluate and approve the plan for compensation, support and; issuing 

the decision on land acquisition: 

The organization in charge of compensation and ground clearance shall make the plan for 

compensation, support and resettlement and coordinate with the CPCs in the locality to 

conduct consultations on the plans for compensation, support and resettlement in the forms of 

meetings with land users living in the recovered area, posting up the plan for compensation, 

support and resettlement at offices of the CPCs and at common public places of the residential 

areas of which land is acquired. 

The consultation results must be recorded in minutes which are certified by representatives of 

the CPCs and Vietnam Fatherland Front, and land users whose land is recovered. The 

organization in charge of compensation and ground clearance shall make a written 

summarization of opinions which clearly specifies the numbers of opinions for, against and 

other opinions regarding the plans for compensation, support and resettlement; coordinate 

with the CPCs in the locality in organizing dialogues with those who have objections on the 

plans for compensation, support and resettlement; and improve the plans for compensation, 

support and resettlement for submission to competent agencies. The time for posting and 

receiving comments from people in areas where land is acquired is at least 20 days from the 

date of posting. 

Step 8: Register the annual budget plan: 

The CLFD registers the annual capital plan with the Department of Planning and Investment 

and submits to the PPC the plan of budget allocation (based on the list of expected 

compensation and site clearance expenses of the DPCs). 

Step 9: Implement the approved plan on compensation, support: 

Compensation and site clearance organizations make payment after having the decision on the 

compensation, support and resettlement plan. 

In the process of land acquisition, if there are complaints from the people, the CPCs 

implementing the subproject will gather comments and complaints from the people to the 

competent authorities for consideration. 

While there is no complaint settlement decision, the decision on land acquisition must still be 

carried out. Where the competent State body settles the complaint and concludes that the land 

acquisition is illegal, the implementing of the decision on land acquisition must be stopped. 

Any decision on revocation of the issued land acquisition decision and the compensation for 

damage caused by the land acquisition decision shall be issued by the State body that issued 

the decision on land acquisition. Where the competent State body settling the complaint 
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concludes that the land acquisition is lawful, the person whose land is acquired shall have to 

abide by the decision on land acquisition. 

Step 10: Clearance land management: 

The CLFD or the Council for Compensation, Support and Resettlement is resposible for 

managment of land after being handed over. 

8.3. Update of the Resettlement Action Plan  

Following DMS, in case of changes in the project/component design or significant change of 

the PAP numbers and impacts, the RAP will need to be updated by the PPMU and re-submit 

to the Bank.  

8.4. Implementation plan   

The implementation plan of the RAP of the subproject is presented in Table 30. 

Table 30: RAP implementation plan  

Active 
Responsible  

agency 

Implementation 

plan 

Preparing RAP    

Disclosure of the subproject RAP (website, 

project areas, offices) 

World Bank, Dong Thap 

PPMU, CPO 
Quarter III/2019 

Approval of the subproject RAP World Bank Quarter III/2019 

Approval of the subproject RAP PPC Dong Thap Quarter III/2019 

Capacity building training for project staff and 

Land Development Center 

CPO and Resettlement 

Consultants 
Quarter IV/2019 

Implementation of the RAP   

Issuance of Notice of Land Acquisition Dong Thap PPC Quarter III/2019 

Recruit independent appraiser to establish 

compensation rates for land and non-land assets 

Dong Thap PPMU 
Quarter III/2019 

Prepare Detailed Measurement Survey Land Development Center and 

CPCs 
Quarter III/2019 

Preparation of RAP updating (if needed)  CPO and Resettlement 

Consultants 
Quarter III/2019 

Dissemination of project information to PAPs Land Development Center and 

CPCs 
Quarter III/2019 

Prepare compensation plan Land Development Center and 

CPCs 
Quarter III/2019 

Recruit independent monitoring agencies CPO Quarter IV/2019 

Compensation and site clearance payment Subproject owner, Land 

Development Center, and CPCs 
Quarter IV/2019 

Monthly internal monitoring and reporting Subproject owner During the 

implementation 

of the subproject 
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Active 
Responsible  

agency 

Implementation 

plan 

Independent monitoring of resettlement every 6 

months and monitor reporting 

Independent Monitoring 

Consultant 

During the 

implementation 

of the subproject 

9. GRIEVANCE REDRESS MECHANISM  

The grievance redress mechanism relating to the land acquisition of the subproject will be 

established to ensure that all complaints and grievances of PAPs on any of the land 

acquisition, compensation and resettlement contents available are resolved in a timely and 

satisfactory manner and ensure that PAPs are free to make inquiries and complaints. All PAPs 

can question the agencies involved in land acquisition and resettlement regarding their rights 

relating to compensation, compensation policy, compensation unit price, resettlement, 

allowance, rehabilitation, and income. Additionally, the PAPs will not have to pay any costs 

related to the grievance procedure including the settlement of the complaint in the court in 

accordance with the law. This cost will be included in the budget for the implementation of 

the Resettlement Action Plan. The complaint and grievance procedure of the subproject will 

be implemented in accordance with the provisions of Chapter VII of the Resettlement Policy 

Framework of ICRSL project, including four stages: 

− First stage: at CPC. When affected households are dissatisfied with the land acquisition 

and resettlement activities, they make their complaints to the CPC, through the head of the 

hamlet or directly to the CPC. Members of the People's Committee or the head of the 

residential unit receiving the above information will have to inform the representative of 

the CPC about the complaint. The CPC will work directly with the affected households 

with the complaint and will have 30 days to resolve the complaint. The secretariat of the 

CPC is responsible for compiling and filing all complaints that the commune is dealing 

with. 

− Second stage: At DPC. If after 30 days since the complainants have not received the 

solution information from the CPC or households are unsatisfied with the resolved 

solution, the affected households can appeal to the DPC. DPC will have 30 days from the 

date of receiving the complaint to resolve. The affected households can also bring their 

case to court if they wish (Law on Complaints, 2011). 

− Third phase: At PPC. If 30 days after the complaint and the affected households have not 

received any solution by DPC, or affected households are dissatisfied with this decision, 

the household can complain to the province. The province has 45 days to resolve. At the 

same time, households can bring their case to court if they wish. 

− Final Stage: Provincial Court. If after 45 days from the date of filing, the complainant still 

has not received any feedback from the PPC or received but not satisfied, they can apply 

for a court trial. The decision of the court will be the final decision. 

Decisions on the settlement of complaints must be addressed to the complainants and 

concerned parties and must be posted at the headquarters of the People's Committee where the 

complaint is resolved. After 3 days, the decision/resolution will come to the commune and 

after 7 days there will be in the district. To minimize complaints to the provincial level, the 
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PPMU will coordinate with the Land Development Center to participate in and respond to 

complaints.  

Personnel responsible for resolving complaints: The Environmental and Resettlement Staff 

appointed by the PPMU will design and maintain a database on complaints related to the 

subprojects of the affected households including information such as: name and address of the 

complainant, the form of the complaint, the content of the complaint, the date the complaint 

was received, the solution or action to be taken, the status of the complaint and the resolution. 

Forms of complaint: oral, written, mail, fax. For oral complaints, the receiving/mediation 

panel will record these complaints in the complaint form upon the first contact with the PAPs.  

An independent monitoring consultant is responsible for examining the procedures and 

decisions to resolve the complaint. Independent monitoring consultants may recommend 

additional measures to resolve outstanding complaints. In the course of work related to the 

task of examining the procedures for settling complaints and considering the decisions to 

settle complaints, the independent monitoring consultant agency should closely coordinate 

with the Vietnam Fatherland Front and its other members, who are responsible for supervising 

the implementation of the law on complaints in their respective localities; 

The complaint settlement process of the subproject requires the name and contact details of 

the officer receiving and settling the complaint. This information will be disseminated through 

information leaflets and posted in the offices of People's Committees of communes, districts, 

and the Project Management Units. 

At the same time, in order to avoid the delays of the subprojects during the settlement process, 

the escrow account for resettlement payment should be used to ensure payment of 

compensation after the complaint has been resolved. 

This grievance redress mechanism should be consulted with local authorities and 

communities, taking into account the specific cultural characteristics as well as the traditional 

cultural mechanisms of addressing and resolving grievances and conflicting issues to ensure 

that this mechanism is appropriate and acceptable to affected households. 

10. MONITORING AND EVALUATION  

10.1. Monitoring  

Monitoring is a continuous process of evaluating the performance of the subproject, related to 

the agreed implementation schedule, on the use of inputs, infrastructure, and services of the 

subproject. Monitoring will provide continuous information on the implementation of the 

RAP to stakeholders so that stakeholders are up to date with the implementation situation, the 

likelihood of success, and immediately identified problems that arise in the implementation 

process. The plan is to have timely solutions in the period of subproject activities. Thus, the 

purpose of monitoring includes: 

− Monitoring the resettlement activities of subprojects effectively completed or not, 

including quantity, quality and time. 

− Evaluate whether these resettlement activities have met their stated purposes and 

objectives and how they have been achieved.   
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The subproject implementing agency- the Dong Thap PPMU as well as the Independent 

Monitoring Consultant appointed by the CPO will track, monitor regularly the 

implementation of this subproject RAP. 

10.2. Internal monitoring  

Internal monitoring of the RAP implementation of the subproject is a responsibility of the 

Dong Thap PPMU, with the support of the consultant units. The PPMU will monitor the 

progress of resettlement preparation and implementation through periodic progress reports.   

Main indicators of internal monitoring: 

− Compensation for affected households for different types of damages under compensation 

and support policies as outlined in the RAP. 

− Provide technical support, relocation, benefits and relocation assistance. 

− Undertake income sources restoration and rehabilitation entitlement assistance. 

− Public information disclosure and community consultation. 

− Grievances redress procedures, outstanding issues to be resolved. 

− Priority will be given to PAPs on selected options. 

− Coordination and completion of resettlement activities. 

The resettlement monitoring database of the subproject will be maintained and updated 

monthly. The PPMU will collect monthly information from the Compensation Committees 

and uses this information to prepare an internal monitoring report on the implementation of 

the RAP as part of their quarterly report to the World Bank. Internal Monitoring reports must 

show the following information: 

− A number of affected households by type of impacts and by subproject component and 

status of compensation payment, relocation, and restoration of income sources for each 

item and component. 

− List of pending complaints. 

− The final outcome of the resolution of complaints and outstanding issues should be 

addressed by the authorities at all levels. 

− Problems arising during implementation. 

− The actual implementation of resettlement has been implemented. 

10.3. Independent monitoring  

Besides the internal monitoring of the Dong Thap PPMU, a qualified independent monitoring 

agency appointed by the CPO will carry out independent monitoring of the implementation of 

the RAP.   

According to WB‘s requirements for hiring consultants, the CPO will hire an organization to 

monitor and independently evaluate the implementation of the subproject RAP. This 

organization, known as the Independent Monitoring Consultant (IMC), has expertise in social 

sciences and has experience in independent monitoring. TOR for the IMC will have to be 
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submitted and approved by WB. IMC should start its work at the beginning of the subproject 

implementation. 

The objective of independent monitoring is to provide periodic independent monitoring and 

assessment of the resettlement objectives' results, changes in living standards and 

employment, the social welfare of the PAPs, the effectiveness, impact and sustainability of 

people's rights, the need for additional mitigation measures, and to draw strategic lessons for 

policy making and planning later. Indicators assessed and monitored independently include 

but are not limited to the following: 

− Payment of compensation such as (a) full compensation paid to the PAPs prior to land 

acquisition; (b) payments are commensurate with the replacement of the affected assets. 

− Supports those who must rebuild their homes on the remaining land or those who have 

been relocated and had to rebuild their homes in new locations, or to be re-allocated. 

− Support livelihood, income restoration. 

− Public consultation and public dissemination of compensation policy: (a) PAPs should be 

informed and fully consulted on land acquisition, land lease practices, and relocation; (b) 

an Independent Monitoring Consultant must attend at least one community consultation 

meeting to supervise the public consultation procedures, issues arising during the meeting 

and propose solutions; (c) assessment of community awareness of policies and rights to 

compensation for PAPs; and (d) assess the awareness of the different options available for 

PAPs as set out in the RAP. 

− Supervision restoration of production activities. 

− Assess the level of satisfaction of PAPs on the different aspects of the RAP that are 

monitored and documented. To supervise the operation of the grievance redress 

mechanism and the progress of complaint settlement. 

− Observing and investigating trends in living standards of affected households. Any 

potential problems in restoring living standards have been reported and appropriate 

measures will be proposed to ensure the subproject targets.  

11. COSTS AND BUDGETS  

The implementation of the subproject RAP will use counterpart funding of Dong Thap 

province. The cost of implementing the RAP of the subproject includes the costs of 

compensation for land acquisition, housing, structures, affected crops, support, and livelihood 

restoration programs. Costs for land compensation are calculated based on the average market 

price provided by the consultant for the preliminary survey through the collection of land 

sales contracts in the subproject area at the Land Registration Offices of the affected districts, 

also such as local surveys at the time of the RAP reporting (see Appendix 4 for more details) 

and the remaining are based on the following legal documents: 

− Decision No. 34/2014/QD-UBND dated December 19, 2014 of the People's Committee of 

Dong Thap Province promulgating regulations on land prices in Dong Thap province for 5 

years (2015-2019) 

− Decision No. 36/2014 / QD-UBND dated December 25, 2014 of the People's Committee of 

Dong Thap province on promulgation of regulations on compensation price for plants and 

fishery, cost for relocating grave in Dong Thap. 
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− Decision No. 27/2014/QD-UBND dated November 27, 2014 of the People's Committee of 

Dong Thap Province regulating compensation, support and resettlement when the State 

acquires land in Dong Thap province. 

− Decision No. 26/2017/QD-UBND dated July 6, 2017 of the People's Committee of Dong 

Thap province amending and supplementing a number of articles of the Regulation on 

compensation, support and resettlement when the State acquires land in Dong Thap 

province, issued together with Decision No. 27/2014/QD-UBND dated November 27, 

2014 of the People's Committee of Dong Thap province. 

− Decision No. 05/2019/QD-UBND dated 26 February 2019 of the People's Committee of 

Dong Thap Province regulates the unit price of houses, structures on land in Dong Thap 

province. 

However, these costs are calculated at the time of the RAP report preparation. Replacement 

cost and provincial policies for land acquisition and resettlement may change, so the 

compensation costs will be updated during the detailed compensation plan.  Replacement cost 

surveys will be conducted during implementation by an independent appraiser. 

The total cost for implementing the subproject RAP is VND 45,492,000,000 (In words: Forty 

five billion four hundred and ninety two million Vietnamese dong), see details in Table 31. 
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Table 31: Costs for the subproject RAP implementation  

No.  Items  Unit Area Unit price (VND) Amount (VND)  Note 

A  Compensation and assistance        29,394,729,840   

A.1 Land compensation        6,535,750,000   

A.1.1 Residential land  m2 5,989 300,000 1,796,700,000 Average surveyed 

rates in the market A.1.2 Paddy field land  m2 94,781 50,000 4,739,050,000 

A.2 House compensation        6,330,589,840   

A.2.1 
Permanent houses (1 house with area of 

40m2) 
m2 40 3,964,000 158,560,000 

 PPC’s rates A.2.2 
Semi-solid  houses (23 houses with 

average area of 40m2/house) 
m2 920 1,874,985 1,724,986,200 

A.2.3 
Temporary house (117 houses with 

average area of 40m2/house) 
m2 4680 950,223 4,447,043,640 

A.3 Crops, trees compensation        1,979,360,000   

A.3.1 Fruit trees  tree 365 610,000 222,650,000   

 PPC’s rates 

  

A.3.2 Wooden trees  tree 5,391 30,000 161,730,000 

A.3.3 Bamboo trees  bush 10 200,000 2,000,000 

A.4 Assistance        14,549,030,000   

A.4.1 

Support to stabilize the life of affected 

households (6 months x 30kg/person/ 

month) 

Person 196 1,530,000 299,880,000 

 PPC’s rates 

  

  

  A.4.2 Vocational conversion assistance  m2 94,781 150,000 14,217,150,000 

A.4.3 
Social assistance for vulnerable 

households 
      32,000,000   

  HHs of wounded soldiers  HH 2 8,000,000 16,000,000   



97 
 

No.  Items  Unit Area Unit price (VND) Amount (VND)  Note 

  HHs of having revolutionary merit  HH 3 4,000,000 12,000,000  PPC’s rates 

    Near poor HHs HH 1 4,000,000 4,000,000 

B  Management costs        587,894,597 =2% of A 

C  Sub-total        29,982,624,437 =A+B 

D  Contingency        11,993,049,775 =40% of C 

E  Income restoration program        516,460,000 See Table 28 

F Cost for the relocation of electric lines       3,000,000,000   

 Total       45,492,134,212   

 Round     45,492,000,000  
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APPENDIX 1: QUESTIONNAIRE FOR HOUSEHOLD 

SOCIO-ECONOMIC SURVEY AND INVENTORY 

OF LOSS 

QUESTIONNAIRE FOR SOCIO-ECONOMIC SURVEY  

Project Mekong delta integrated climate resilience and sustainable livelihoods  

------------------------------------------------------------------ 

Survey date: ____  / __   /20… 

 

 

 

Good morning/after noon Sir/Madam, 

 

The project of Mekong delta integrated climate resilience and sustainable livelihoods was 

developed by the Ministry of Agriculture and Rural Development to borrow WB's ODA to invest in 

Mekong Delta provinces, including the province .......................... 

We hope you will provide some information regarding the economic, living and production conditions 

of the family as a basis to assess the impact of the project. The information provided is committed only 

for survey and evaluation activities of the Project. 

 

Look forward to your cooperation. 

A. INFORMATION OF HOUSEHOLD   

1. Name of household head: ………………………………………..  

2. Address: Hamlet: ..............................Commune:  [     ]  District:  [     ]   Province:    [     ]   

Commune District Province  

   

 

3. Vulnerable group: [     ]  

No = 0;  

Female headed HH=1;  

Ethnic minority =2;  

Disable =3;  

Poor HH=4;  

Social-policy HH =5 
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B. SOCIO-ECONOMIC SURVEY  

4. Household Composition (including HH head). Total members ............. people 

 4.1 4.2 4.3 4.4 4.5 4.6 4.7 4.8 4.9 4.10 

N

o. 

Relationship 

with 

household 

head 

Sex  Age  

National 

group 

 

Education 

level 

 

Main occupation   

Current 

employment 

status 

Current 

working place  

Change in 

occupation 

since 2012 

until  

Reason of 

occupation 

change  

 1) household 

head  

2) Husband/w

ife 

3) Father/mot

her 

4) Son/daught

er 

5) Son/daught

er In- law 

Grandchild 

6) Nephew/ni

ece 

7) Other 

relationship 

 

8) Ma

le 

9) Fe

male 

 

10) Kinh  

11) Hoa 

12) Khơ 

Me 

13) Chăm 

14) Khác 

15) Illiteracy  

16) Primary  

17) Secondar

y  

18) High 

school   

19) Intermedi

ate and 

College  

20) Universit

y and 

graduates  

21) below 

school age  

1) Agriculture 

(cultivation, 

husbandry) 

2) Catching aqua-products 

3) Aquaculture (shrimp, 

crab, fish, etc.) 

4) Forestry  

5) Business 

6) Catering / Sales service 

7) Workers 

8) Government officers, 

staffs 

9) Hire-labour 

10) Pupil/student 

11) Not to work because of 

retired/old/weak  

12) Jobless, no 

employment, not 

learning 

13)  Handicraft men 

14)  Below 6 years old 

15) Other  

1) Steady 

2) Lack of job 

below 1 

month 

3) Lack of job 

from 1-3 

month 

4) No idea 

5) Inappropriate 

(pupil/student/

elderly / 

retired / young 

children) 

1) At home 

2) In commune 

3) Outside the 

commune but 

within the 

district 

4) Outside the 

district but 

within the 

province 

5) Outside the 

province 

 

1) Yes, 1 time 

2) Yes, 2 

times  

3) Yes, more 

than 2times 

4) No change 

 move to 

question 

No. 6 

Note: Only 

ask people 

who have jobs 

to generate 

income. 

 

1) Land 

lost/acquisiti

on  

2) Change 

accommodat

ion 

3) Find 

suitable new 

jobs  

4) Appropriate 

housing 

location 

(business, 

trade ...) 

5) New job 

income is 

higher 

6) Other 

(specify) 

 

1           

2           
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3           

4           

5           

6           

7           

8           

9           

1

0 
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5. In the area where families are living and producing, what social problems are happening 

below?  

Prostitution [] Cursing 

Use drug Brawling, fighting [] 

Alcoholism Child labor abuse [] 

Gambling Evils [] Gender violence [] 

Stealing [] Invasive women [] 

HIV / AIDs and other Sexually Transmitted 

Diseases 
 

Conflicts between population groups of different 

ethnic groups [] 

  Unemployment [      ] 

Other (please specify) ____________________________________________________ 

__________________________________________________________________________________

__________________________________________________________________ 

 

6. In the area where the family is living and producing, which of the following environmental 

problems is happening or causing concern to the people?  

 

Soil pollution        [      ] Discharge untreated wastewater 

into environment  [      ] 

Insecticide abuse       [      ] 

Pollution water [      ] Domestic wastes 

not yet collected  [      ] 

Use banned substances  

in livestock               [      ] 

Dust, odor [      ] 

(specify the cause) 

Pollution by waste 

plastic, nylon bags  [      ] 

Use banned substances  

In aquaculture  [      ] 

Noise [      ] Illegal hunting and catching  

wild life exploitation       [      ] 

of forest products,   

Agricultural byproducts cause 

pollution (eg rice straw) [      ] 

Flooding [      ] Forest fires   [      ] Polluted fields due to pesticide pack 

[      ] 

Erosion  [      ] Trade and consume  

wild animal products [      ] 

Loss of native plants and animals 

(specify)   [      ] 

Drought  [      ] Salinity intrusion                [      ] Development of invasive,  

exotic species [      ] 

 

Other (please specify) _____________________________________________ ___ 

_______________________________________________________________________ 

7. Have you heard or been propagated about climate change, sea level rise / saline intrusion?  

1. Yes 

2. No    Move to No. 27 

3. Unknown/   Move to No. 27 

What more information do you want to receive? Which channel? 

…………………………………………………………………………………………………………

………………………………………………………………………………………………. 

8. What sources are you informed about from climate change?  

1. Internets        2. Tivi       3. New papers     

https://medlineplus.gov/sexuallytransmitteddiseases.html
https://medlineplus.gov/sexuallytransmitteddiseases.html
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4. Radio / Speaker   5. Banners  6. Flyers/Brochures 

7. Community activities  8. Self-study  9. Listening to others 

10. Other ………………………………………… 

 

9. Do you often care about the following climate change information?  

 

1. Increasing natural disaster risks such as 

droughts, floods, floods, forest fires ...… 

2. Increase the number of pests and diseases 

3. Reducing livestock productivity and crops 

due to weather changes 

4. Increasing risk of saline intrusion 

5. Reduce the number of plants and animals 

in the wild due to climate change 

6. Other …………………………. 

 

10.   Land status use of household  

  5.1 5.2 5.3 5.4 

No.  

 

Type of land 

Area  Origin Land use 

Right 

certificate 

 

Current status of 

land use 

  (1 cong = 

1000m
2
) 

1) given by parents 

2) Land 

allocated/lease 

3) Land lease/hired 

4) Land purchased 

from other  

5) Land reclaimed 

6) Other (specify) 

 

1) Yes 

2) No 

1) Under cultivation 

2) bare land  

3) Semi cultivated 

and left bare  

4) for lease  

5) mortgage 

1 Annual crop land (Rice, 

Potato, Beans, Lac ...) 

    

2 Land for perennial crops 

(annual crops, fruit trees, 

Cane ..) 

    

3 Forest land (forest land, 

contracted forest 

protection...) 

    

4 Landscape     

5 Garden      

6 Water surface, pond, 

aquaculture 

    

7 Other land     

8 Total     

 

11. Since 2010, have your family SOLD any land (including resident land) to others? 

1/ Yes     

2/ No  Move to No. 9 

12. What do you spend the money gained by selling land? (Circle appropriate options)?  
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1/ Daily expenses 

2/ Investing in agriculture, forest, aquaculture 

3/ Purchasing furniture 

4/ Investing in  education of the children 

5/ Building, repairing house 

6/ Depositing in bank as savings 

7/ Investing in trade, services, non-agricultural production 

8/ Distributing to children or others 

9/ Paying debts  

10/ Other (specify) 

13. Since 2000, have your family bought any land (including resident land) from others? 

1/Yes     

2/ No  Move to No. 11 

14. How do you use on that land?  

1/ Build workshop 

2/ Cultivating, husbandry, aquaculture  

3/ Using in trade, services 

4/ Forest planting 

5/ Build house 

6/ Build house for rent 

7/ Other (specify): ...................................................................... 

15. Average monthly household income per sources: 

o Agriculture: ________________ VND 

o Livestock: ________________ VND 

o Fishing: ________________ VND 

o Aquaculture ________________ VND 

o Forestry ________________ VND 

o Employed employees: ________________ VND 

o Salary: ________________ VND 

o Worker: ________________ VND 

o Trading / services: ________________ VND 

o Social allowance: ________________ VND 

o Support from relatives ________________ VND 

o House / land lease ________________ VND 

o Other ________________ VND 

o TOTAL: ________________ VND 

16. Average annual household expenditure  per sources: 
11.1. Daily food _________________ VND 

11.2. Vegetarian / marriage _________________ VND 

11.3. Gas and fuel used for cooking _________________ VND 

11.4. Drinking water _________________ VND 

11.5. VND _________________ Electricity 

11.6. Clothes _________________ VND 
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11.7. Medical examination and treatment, VND _________________ 

11.8. pay tuition fee _________________ VND 

11.9. Repair of houses _________________ VND 

11.10. Contribute to the community _________________ VND 

11.11. Personal living expenses _________________ VND 

11.12. Other _________________ VND 

11.13. TOTAL _________________ VND 

17. In the last 2 years, did the household lack food? (Circle the selected answer)?   

1- Yes [] 

(1 = 1-2 months; 2 = 2-3 months; 3 = Over 3 months; 

2- No 

3- No answer 

18. Which grade does your house belong to? (The surveyer observes and fills in himself) 

1/ Permanent house, one or more than one floor 

2/ Semi-permanent house (brick wall, tile roof) 

3/ Wood/corrugated iron wall house (roof of corrugated iron / cement roofing sheet)  

4 / Simple house (corrugated wall / wood with thatched roof) 

5 / Temporary tent 

6 / No home 

19. Water sources for daily use (choose 1 main option)  

  15.1 15.2 

No. Source of water Drinking  Washing   

1 Tap water   

2 Dug well,   

3 Drill well   

4 Rain water   

5 Lake, pond, river, canal, stream   

8 Bottled water   

7 Other (specify)   

Which type of latrine does your family use? (select 1 option) 

1. Have no private latrine 4. Simple latrine (dug a hole in garden) 

2. Toilet with septic or semi-septic tank 5. Latrine built over pond, river, stream, canal 

3. Double-tank composite toilet 6. Other (specify) 
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20. Which type of latrine does your family use?  

1) Toilet with septic or semi-septic tank  

2) Simple latrine 

3) Single-tank composite toilet  

4) Double-tank composite toilet  

5) Latrine built over pond, river, stream, canal  

6) Have no private latrine 

21. Types of common diseases in the community (name of the disease)  

 Cold 

 Flu  

 Respiratory disease 

 Malaria 

 Cholera 

 Dysentery 

 Hepatitis 

 Toxic contamination 

 other  

 No answer  

22. Does the household access to health service of the household? 

 18.1 18.2 (distance) 

Health services 1.Yes 2. No    

1. Commune health station      

2. District hospital      

3. Clinic      

4. Pharmacy      

5. Treat other medicines      

6. Other      

7. No answer      

                            

23. Does the household's living conditions change in the last 3 years?   

1) Less than []; Reason: __________________________________________________ 

2) Do not change []; Reason: 

________________________________________________________ 

3) Better []; Reason: _______________________________________________________ 

24. Does household have a loan? 

1 / Yes,          19.1. Number of loans: [] 

 

25. More information about the loans? 

 21.1 21.2 21.3 

 Source of loan Purpose of loan  Loan form 

 1) Relatives, close friends, neighbors 1) Agriculture production 1) Credits do not 



105 

 

2) Usurer  

3) People‟s credit fund, Credit 

cooperative 

4) Bank for agriculture and rural 

development 

5) Bank for the poor (social policy)  

6) Other banks 

7) Development programs (e.g. Job 

promotion program 120, etc.) 

8) Poverty reduction and hunger 

elimination  

9) Women‟s unions, other associations, 

etc. 

10) Other (specify) 

(rice, vegetable, upland 

crops) 

2) Horticulture 

3) Husbandry 

4) Aquaculture (farming, 

catching) 

5) Forestry (planting) 

6) Non-agricultural 

production 

7) Procuring long-term use 

of furniture 

8) Daily expenses 

9) Health treatment 

10) Other purpose 

(specify) 

 

need assets 

2) Mortgage of 

property 

Loan 1    

Loan 2    

Loan 3    

 

26. Which association do you or any member of your family participate? 

association 

22.2 

Is a member of your family are a member of the 

association? 

(1= Yes; 2=No) 

1. Women‟s union  

2. Youth‟s union  

3. Veteran‟s association  

4. Farmers‟ association  

5. Aged people‟s association   

6. Horticulture‟s association  

7. Religious group  

8. Communist party   

9. Other association (specify)  

10.  No participating in any association or 

union. 

 

 

27. Households are willing to participate in community activities / agree on the following 

content? 



106 

 

No

. 
Activity  Yes  No  

Wond

ering  

1 Join the water user group to develop irrigation systems    

2 Willing to pay the cost of water supply / irrigation operation    

3 Available in cash / in-kind contributions to welfare projects    

4 Willing to participate in labor day to build Irrigation canal / Dike / 

Saline prevention sluice .... 

   

5 Believe there will be sufficient water for agricultural production    

6 It is believed that the construction of irrigation canals / dykes will 

promote the development of aquaculture such as shrimp and crabs. 

   

7 Change the current economic model to be more relevant / effective    

8 Participate in training courses on sustainable livelihood 

development 

   

28. In the future, do you have any plans for your family's economic development? 

23.1. Continue to maintain the current operation 

23.2. Business expansion 

23.3. Reduce investment in production / business activities 

23.4. . Production / business conversion 

23.5. No direction yet 

23.6. Other: 

 

29. What areas do you want the government to invest in in the coming years? (Select 3 options in 

priority order, 1 is the first priority) 

No Area Priority  

1 Traffic road  

2 Build bridges across the river  

3 Irrigation system for agricultural production and aquaculture  

4 Power supply  

 Construction of embankments and dykes against river bank erosion  

 Planting trees to protect river banks and beaches  

5 Waste water collection and treatment  

 Collection and treatment of domestic waste  

6 Water supply  

7 Build School  

8 Building kindergartens and preschools  
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9 Clinics, medical centers  

10 Encourage agriculture  

 Training and model of clean agricultural production  

11 Entertainment and entertainment  

12 Other (specify)  

 

30. Do you have any recommendations for the project to pay more attention to during the 

implementation process to improve investment efficiency? 

 

- Participation of beneficiaries / affected people in the design and construction process 

- Having clear plans and assigning responsibilities for regular operation and maintenance of 

works 

- Propaganda to raise the awareness of the people protecting the project 

- Strengthening regulations on sanctioning violations, infringing upon works 

- Other measures (specified below) 

-  ....................................................................................................................................................  

 

 .................................................................................................................................................................  

 

 .................................................................................................................................................................  

 

 ................................................................................................................................................................. 



108 

 

INVENTORY OF LOSSES  

 

31. Affected household of [    ] 

28.1. Enhancing the capacity of flood release and developing sustainable livelihoods and 

climate adaptation in the Plain of Reed region (in northern districts of Dong Thap 

province) 

28.2. Infrastructure to prevent coastal erosion, supply fresh water and for production of 

shrimp - forest model to improve livelihoods and adapting to climate change in the 

coastal area of Ca Mau province 

 

32. Land use status of Household (affected land is in the area required for the construction area only)   

Land 

category/use  

Area in and 

out of the 

project site) 

(m
2
) 

Level of impact 

on each plot  

 

 

Using 

status 
Land legal status Type of effect 

1= Residential 

land 

2= Paddy-field 

3= Garden land 

4= Aquaculture 

land 

5= Forestry 

land 

6= Commercial 

land 

7= other types 

of land 

Affected 

area 

(m2) 

Partially 

(1) 

 

Fully 

(2) 

1=Owner 

of land 

2=Rented 

land 

 

1=With land use 

Right 

certificate (LURC) 

2=Without LURC 

but 

eligible to LURC 

3= Not eligible to 

LURC 

4= Conflict with 

master plan of 

Government 

5. Lease / Long 

Term 

(owned by Gov) 

6. Lease (renting 

from 

private individual) 

1= Permanent 

2= Temporary 

 

  In Out      

Plot1         

Plot2         

Plot3         
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Plot4         

Plot5         

Plot6         

Plot7         

Plot8         

Total        

 

33. Affected houses 

 

House type  

classification 

Floor 

Area  

(m
2 
) 

Legal status 

 

Level of impact on the 

building Note  

(pls take  

note if the 

HH run 

business at 

hone, 

excepting 

item 7) 

1. Villa 

2. Class 1 

3. Class 2 

4. Class 3 

5. Class 4  

6. Temporary house 

7.Independent shop 

1. Have ownership Certificate 

2. Have no legal ownership 

Certificate 

3. Built on agricultural land 

4. Rent from the house owner 

Floor 

area to 

be 

affected 

(m2)  

(Partially 

affected 

=1; Fully 

affected 

=2) 

      

      

      

      

      

Note: The number of affected houses could be more than one, a record for all affected houses with the 

above required information 

34. Information about the house out of the project affected sites (if any)   

 -  Number of house(s): [  ] 

 - Area of the house(s) outside of the project area(m
2
): ……………. m

2 
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35. Other structures on the affected land and living facilities 

(Other structures outside the houses listed above, living facilities are out and in the house) 

Structure 

Kind of construction  

Work (Under line the kind 

of work respectively) 

Unit Quantity 
Note 

 

1. Kitchen 

1. Temporary house 

 

2. Category 4 

 

m
2
 

  

2. Breeding facilities 

1. Temporary house 

 

2. Category 4 

 

m
2
 

  

3. Electric meter     

4. Water meter and 

estimate the length of 

the connection pipe 

  
  

5. Telephone     

6. Fence 

1. Brick  

2. Barbed wire or wood 

 

M 

  

7. Gate 

1. Metal sheet 

2. Iron grill 

2.  

m
2
 

  

8. Toilet room/ Bathroom 

(separate from the house) 

1. Brick, concrete 

2. Bamboos, leaves 
m

2
 

  

9. Soil grave 

a) In Cemetery 

b) Stand alone 

 Grave 

  

10. Grave (by brick, cement)  Grave   

11. Well 
1. Drilled   

2. Dug 
M 

  

12. Water tank 

1. Brick/ Concrete 

2. Inox 

3. Plastic 

 

m
3
 

 

  

13. Yard (list only the yard 

built of cement and 

brick) 

 m
2
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14. Fish pond  m
3
 

  

15. Others (Specify clearly 

the name of assets and 

affected rate for 

compensation 

calculation) 

    

 

36. Affected trees, crops 

(Only inventory number of affected trees, crops) 

Tree or farm production group Year Unit Quantity Note 

 a)Fruit trees (main trees)  Tree   

1)      

2)      

3)      

4)      

5)      

b) Timber trees (main trees) 

 

 
Tree 

  

1)      

2)      

3)      

4)      

5)      

c) Pot plants (main trees)  Tree   

1)      

2)      
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Tree or farm production group Year Unit Quantity Note 

 3)      

4)      

5)      

d) Annual crops (main trees)  m
2
   

1) Maize     

2) Potato     

3) Peanut     

4) Bean     

5) Rice     

     

     

e) Aquaculture  m
2
   

     

     

     

 

37. Only raise the question to affected households for agricultural land and productive land  

If your agricultural or other productive land is affected, what are your preferences for 

compensation? 

a) Replacement land (if available in the commune) of the same category and equal area and/or 

productivity                 [  ] 

b) Cash compensation     [  ] 

c)  Not yet decided [  ] 

38. Only raise the question to affected households for residential land  

Do you have sufficient remaining residential outside of the project affected site to rebuild your 

affected house/structures?  

    1- Yes [  ]               2- No     [  ]  

If resettlement, what are your preferences for relocation? 
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……………………………………………………………………………………………………… 

Preferred form of consultation? 

……………………………………………………………………………………………………… 

39. Only raise the question to affected households for residential land  

a) I want to relocate myself to other land that I own           [  ] 

b) I want to relocate myself to a new land that I choose     [  ] 

c) I want to relocate to a group resettlement site to be provided by the project if offered       [  ] 

d) I want to relocate to an individual resettlement site allocated by the commune   [  ] 

e) Not yet decided                                                     [  ] 

 

40. How do you intend to use the money that you will receive for the compensation of your land? 

 

a) Build or renovate house  [  ]  

b) Buy new land     

c) Buy other type of asset  [  ] (Describe asset________________) 

d) Invest in small business  [  ] 

e) Save in the Bank   [  ]   

f) Spend on children‟s education [  ]    

g) Other      [  ] (Describe____________________) 

 

41. Do you have plans now of how you will replace the income/food production from the 

agriculture land and/or business that will be recovered? 

 1. Yes:       [  ]      2.No:        [  ]     

If yes, please choose: 

a) Buy new land for agriculture production [  ]   

b) Restart business in a new location [  ]  

c) Trade     [  ] 

d) Small store    [  ]  

e) Craft-making    [  ] 

f) Find a job    [  ]  

g) Other    [  ] specific  

_____________________________________ 

 

42. Which proposes to local government related to the affected of the project on the household? 

1. Be informed and consulted about the project, the effects and benefits of stakeholders 

2. Provide vocational training, introduce job due to reduce productive land 

3. Training, technical improvements, agricultural extension, fishery extension 

4. Supported loans 

5. Other: …………………………………… 

 

THANK YOU FOR YOUR COOPERATION  
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APPENDIX 2: RESULTS OF SOCIO - ECONOMIC 

SURVEY 
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APPENDIX 3: RESULT OF LOST OF LAND DUE TO 

THE SUBPROJECT IMPLEMENTATION 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



THỊ XÃ HỒNG NGỰ

Ghi chú hộ dễ

 tổn thương
 Đất ONT 

 Đất lúa

LUC 
 Đất khác 

 Tổng số

 (m2) 
Số thửa Tờ bản đồ

 Diện tích 

(m2) 
Số thửa Tờ bản đồ  Diện tích (m2)  Số thửa Tờ bản đồ

 Diện tích 

(m2) 

Tổng

 diện tích 

đất có  (m2)

Diện tích còn lại 

không bị ảnh 

hưởng (m2)

Tỉ lệ 

mất đất (%)

Xã Bình Thạnh

1 Nguyễn Văn Sáng 10,01              10,01             945 13 183,0        183             173                       5,5

2 Lê Văn Lai Gia đình thương binh 7,03                7,03               946 13 127,0        127             120                       5,5

3 Nguyễn Văn Phong 10,02              10,02             947 13 173,0        173             163                       5,8

4 Phạm Thị Xà 71,99              71,99             746 13 1.587,0     1.587          1.515                    4,5

5 Nguyễn Hoang Hùng 5,96                5,96               944 13 25,0          25               19                         23,8

6 Lê Văn Hồng Phong 17,96              17,96             942 13 90,0          90               72                         20,0

7 Huỳnh Văn Lực 29,8                 29,81             747 13 1.290,0             1.290          1.260                    2,3

8 Huỳnh Văn Lực 22,2                 22,24             760 13 959,0                959             937                       2,3

9 Nguyễn Văn Thăng 16,2                 16,18             900 13 528,0                528             512                       3,1

10 Nguyễn Văn Thăng 15,1                 15,07             761 13 525,0                525             510                       2,9

11 Nguyễn Văn Mến 135,2               135,18           526 13 5.800,0             5.800          5.665                    2,3

12 Nguyễn Văn Nghĩa 37,7                 37,65             762 13 3.233,0             3.233          3.195                    1,2

13 Trương Văn Chạy 29,8                 29,83             778 13 2.086,0             2.086          2.056                    1,4

14 Trần Thị Cưởng 27,9                 27,88             779 13 2.174,0             2.174          2.146                    1,3

15 Lê Văn Lai Gia đình thương binh 15,7                 15,67             780 13 1.331,0             1.331          1.315                    1,2

16 Nguyễn Văn Đừng 38,2                 38,22             399 13 4.028,0             4.028          3.990                    0,9

17 Lê Văn Lai Gia đình thương binh 31,7                 31,71             781 13 3.548,0             3.548          3.516                    0,9

18 Nguyễn Văn Tắc 49,3                 49,25             796 13 5.309,0             5.309          5.260                    0,9

19 Nguyễn Văn Nhỏ 55,6                 55,62             797 13 6.704,0             6.704          6.648                    0,8

20 Bùi Văn Đâu 27,8                 27,79             782 13 6.773,0             6.773          6.745                    0,4

21 Bùi Văn Đâu 23,5                 23,45             826 13 481,0                481             458                       4,9

22 Lê Thị Thủy 32,5                 32,47             783 13 7.515,0             7.515          7.483                    0,4

23 Võ Văn Hồng 155,2               155,17           821 13 23.953,0           23.953        23.798                  0,6

24 Nguyễn Văn Tắc 49,9                 49,90             607 14 2.481,0             2.481          2.431                    2,0

25 Võ Văn Hồng 54,5                 54,52             9 14 3.418,0             3.418          3.363                    1,6

26 Nguyễn Công Hầu 94,9                 94,91             29 14 4.788,0             4.788          4.693                    2,0

27 Nguyễn Thị Muối 110,1               110,11           45 14 6.665,0             6.665          6.555                    1,7

28 Đặng Thanh Phong 85,9                 85,93             19 14 17.420,0           17.420        17.334                  0,5

29 Hồ Văn Dũng 19,0                 19,01             509 14 2.042,0             2.042          2.023                    0,9

30 Trần Thị Cúc 54,7                 54,73             601 14 3.564,0             3.564          3.509                    1,5

31 Phan Thị Út 39,2                 39,20             602 14 3.939,0             3.939          3.900                    1,0

32 Trần Minh Trí 39,5                 39,50             425 14 5.683,0             5.683          5.644                    0,7

33 Nguyễn Văn Nhãn 50,3                 50,26             55 14 7.705,0             7.705          7.655                    0,7

34 Lâm Văn Sái 27,9                 27,90             70 14 3.642,0             3.642          3.614                    0,8

35 Dương Thị Lén 54,2                 54,21             63 14 7.463,0             7.463          7.409                    0,7

36 Dương Thị Lén 6,0                   6,01               348 14 1.412,0             1.412          1.406                    0,4

37 Phạm Thị Y 158,1               158,08           82 14 11.045,0           11.045        10.887                  1,4

38 Nguyễn Thị Dân 10.924,1          10.924,13      60         15 11.481,0           11.481        557                       95,1

39 Lê Văn Đực 873,0               873,00           43         15 873,0                873             -                         100,0

40 Lê Văn Đực 707,0               707,00           35         15 707,0                707             -                         100,0

41 Nguyễn Thị Dân 4.969,1            4.969,06        31         15 6.166,0             6.166          1.197                    80,6

42 Phan Văn Luận 1.338,0            1.337,95        23         15 21.078,0           21.078        19.740                  6,3

43 Lê Thị Phỉ 783,0               783,03           16         15 4.521,0             4.521          3.738                    17,3

44 Nguyễn Thị Dân 22,8                 22,76             63         15 1.664,0             1.664          1.641                    1,4

45 Trương Văn Nhiều 73,1                 73,14             302       15 5.532,0             5.532          5.459                    1,3

46 Trương Văn Thấy 82,1                 82,06             301       15 5.014,0             5.014          4.932                    1,6

47 Nguyễn văn Từng 32,4                 32,40             269       15 8.653,0             8.653          8.621                    0,4

48 Nguyễn Văn Lực Nhỏ 8,7                   8,70               268       15 1.088,0             1.088          1.079                    0,8

49 Huỳnh Văn Long 21,2                 21,15             71         15 2.315,0             2.315          2.294                    0,9

TT Họ và tên chủ hộ

 Phần diện tích công trình chiếm chỗ Đất ONT + LNK Đất Lúa LUC Đất khác



Ghi chú hộ dễ

 tổn thương
 Đất ONT 

 Đất lúa

LUC 
 Đất khác 

 Tổng số

 (m2) 
Số thửa Tờ bản đồ

 Diện tích 

(m2) 
Số thửa Tờ bản đồ  Diện tích (m2)  Số thửa Tờ bản đồ

 Diện tích 

(m2) 

Tổng

 diện tích 

đất có  (m2)

Diện tích còn lại 

không bị ảnh 

hưởng (m2)

Tỉ lệ 

mất đất (%)

TT Họ và tên chủ hộ

 Phần diện tích công trình chiếm chỗ Đất ONT + LNK Đất Lúa LUC Đất khác

50 Huỳnh Văn Lực 7,5                   7,50               248       15 1.763,0             1.763          1.756                    0,4

51 Huỳnh Văn Lực 27,7                 27,72             72         15 3.207,0             3.207          3.179                    0,9

52 Huỳnh Văn Lực Nhỏ 31,0                 31,00             249       15 3.630,0             3.630          3.599                    0,9

53 Huỳnh Văn Lực 74,8                 74,77             75         15 6.280,0             6.280          6.205                    1,2

54 Đất quốc phòng 739,00       739,00           338        1               8.027,0     8.027          7.288                    9,2

55 Nguyễn Văn Út 803,0               803,00           2 1 2.767,0             2.767          1.964                    29,0

56 UBND xã Quản lý 33,30         33,30             5 1 8.503,0             8.503          8.470                    0,4

57 Trần Thị Lạc 383,0               383,00           7 1 1.266,0             1.266          883                       30,3

58 Trần Thị Lạc 695,3               695,30           10 1 6.617,0             6.617          5.922                    10,5

59 Lê Văn Sơn 298,0               298,00           1190 7 578,0                578             280                       51,6

60 Lộ Văn Sơn 1.816,0            1.816,00        1191 7 4.058,0             4.058          2.242                    44,8

61 Phạm Văn Kiến 1.680,0            1.680,00        352 7 14.057,0           14.057        12.377                  12,0

62 Trần Thị Phan (Huỳnh Tâm Phúc) 238,0               238,00           394 7 4.824,0             4.824          4.586                    4,9

63 Huỳnh Tâm Phúc 277,0               277,00           585 8 383,0                383             106                       72,3

64 Trần Quốc Thông 1.023,0            1.023,00        461 8 2.287,0             2.287          1.264                    44,7

65 Trần Quốc Thông 1.305,7            1.305,70        460 8 11.829,0           11.829        10.523                  11,0

66 Trần Thành Vũ 824,0               824,00           139 8 2.058,0             2.058          1.234                    40,0

67 Trần Thành Vũ 1.311,0            1.311,00        414 8 2.711,0             2.711          1.400                    48,4

68 Nguyễn Thị Bich Thủy 585,0               585,00           49 8 13.880,0           13.880        13.295                  4,2

69 Trần Văn Chùm 1.539,0            1.539,00        66 8 19.330,0           19.330        17.791                  8,0

70 Dương Hồng Chiêu 884,0               884,00           32 8 4.322,0             4.322          3.438                    20,5

71 Nguyễn Văn Hiền 1.571,0            1.571,00        38 8 2.135,0             2.135          564                       73,6

72 Dương Hồng Chiêu 1.580,0            1.580,00        57 8 19.566,0           19.566        17.986                  8,1

73 Nguyễn Thị Bich Thủy 876,0               876,00           67 8 11.390,0           11.390        10.514                  7,7

74 Lê Văn Mước 1.139,0            1.139,00        316 4 18.517,0           18.517        17.378                  6,2

75 Huỳnh Văn Long 885,0               885,00           391 4 1.109,0             1.109          224                       79,8

76 Trương Văn Tải 977,0               977,00           392 4 2.484,0             2.484          1.507                    39,3

77 Lê Văn Thu 200,0               200,00           18 1 5.028,0             5.028          4.828                    4,0

78 Lê Văn Thu 200,0               200,00           20 1 9.170,0             9.170          8.970                    2,2

79 Nguyễn Văn Huệ 200,0               200,00           635 4 2.000,0             2.000          1.800                    10,0

80 Nguyễn Văn Lâm 200,0               200,00           97 4 9.506,0             9.506          9.306                    2,1

81 Nguyễn Hùng Cường 200,00            200,00           421 4 2.032,0             2.032          1.832                    9,8

82 Phạm Văn Long 200,00            200,00           431 4 755,0                755             555                       26,5

83 Trần Thành Vũ 200,0               200,00           153 8 7.674,0             7.674          7.474                    2,6

84 Bùi Văn Phướng -                 408 9 2.924,0             2.924          2.924                    0,0

85 Nguyễn Văn Cộng -                 65 9 24.782,0           24.782        24.782                  0,0

Xã An Bình A

86 Nguyễn Thanh Hùng 969,00            969,00           520 2 969,0        969             -                         100,0

87 Huỳnh Duy Nhân 788,0               788,00           48 2 2.870,0             2.870          2.082                    27,5

88 Huỳnh Duy Nhân 531,00            531,0               1.062,00        565 2 1.833,0     1.833          771                       57,9

89 Nguyễn Thị Mến 162,00            162,00           590 2 244,7        245             83                         66,2

90 Huỳnh Duy Nhân 365,00            365,00           591 514,0        514             149                       71,0

91 Lê Anh Tuấn Có công cách mạng 154,40            154,40           560 2 173,0                173             19                         89,2

92 Lương Văn Minh 696,00            696,00           561 2 700,1                700             4                           99,4

93 Bùi Thị The 2.637,3            2.637,3          198       3 3.983,6             3.984          1.346                    66,2

94 Võ Thị Anh Thương binh liệt sĩ 668,7               668,7             211       3 2.717,3             2.717          2.049                    24,6

95 Võ Thị Anh 3.189,7            3.189,7          205       3 3.248,5             3.249          59                         98,2

96 Võ Văn Ưng 3.230,4            3.230,4          212       3 3.581,8             3.582          351                       90,2

97 Võ Văn Ưng 765,8               765,8             224       3 2.102,3             2.102          1.336                    36,4

98 Phạm Văn Nhửng 477,4              477,4             219         3 1.687,7     1.688          1.210                    28,3

99 Phạm Văn Nhửng 2.287,5            2.287,5          225       3 2.287,5             2.288          -                         100,0

100 Phạm Văn Nhửng 637,5               637,5             234       3 1.194,7             1.195          557                       53,4

101 Huỳnh Thị Thệ Có công cách mạng 305,5               305,5             202       3 3.595,8             3.596          3.290                    8,5

102 Nguyễn Văn Bon 200,0               200,00           320 5 995,0                995             795                       20,1



Ghi chú hộ dễ

 tổn thương
 Đất ONT 

 Đất lúa

LUC 
 Đất khác 

 Tổng số

 (m2) 
Số thửa Tờ bản đồ

 Diện tích 

(m2) 
Số thửa Tờ bản đồ  Diện tích (m2)  Số thửa Tờ bản đồ

 Diện tích 

(m2) 

Tổng

 diện tích 

đất có  (m2)

Diện tích còn lại 

không bị ảnh 

hưởng (m2)

Tỉ lệ 

mất đất (%)

TT Họ và tên chủ hộ

 Phần diện tích công trình chiếm chỗ Đất ONT + LNK Đất Lúa LUC Đất khác

103 Nguyễn Thanh Long 200,0               200,00           306 5 7.910,0             7.910          7.710                    2,5

104 Nguyễn Văn Triệu 200,0               200,00           272 5 6.466,0             6.466          6.266                    3,1

105 Đỗ Long Nol 200,0               200,00           624 5 2.959,0             2.959          2.759                    6,8

106 Trương Đức Hùng 250,0               250,00           59 11 6.131,0             6.131          5.881                    4,1

107 Võ Hoàng Minh 250,0               250,00           54 11 10.849,0           10.849        10.599                  2,3

Xã An Bình B

108 161,0              161,00           24 2 161,0        161             -                         100,0

109 Nguyễn Văn Long 195,0               195,00           594 2 195,0                195             -                         100,0

110 Trần Văn Ót 797,0               797,00           63 2 797,0                797             -                         100,0

111 Võ Văn Thương 1.768,0            1.768,00        139 2 1.829,0             1.829          61                         96,7

112 Trần Văn Hên 597,0               597,00           234 2 5.118,0             5.118          4.521                    11,7

113 Bùi Văn Hiếu 160       4 792,0                792             792                       0,0

114 Đào Văn Nguyên 192       5 1.071,0             1.071          1.071                    0,0

Xã Tân Hội

115 Nguyễn Văn Đà 200,0               200,00           206 1 4.732,0             4.732          4.532                    4,2

116 Bùi Văn Chấp 200,0               200,00           225       1 9.630,0             9.630          9.430                    2,1

117 Lâm Văn Ô 250,0               250,00           434       1 12.429,0           12.429        12.179                  2,0

118 Lâm Văn Ngọc Lương 250,0               250,00           453       1 4.506,0             4.506          4.256                    5,5

119 Nguyễn Văn Hò 250,0               250,00           537       1 416,0                416             166                       60,1

120 Lê Văn Sáng 250,0               250,00           822       1 1.167,0             1.167          917                       21,4

-                 -                -                         #DIV/0!

4.038,77         64.351,3          69.162,35      7.594        564.465            8.027        580.086      510.924                11,92



HUYỆN HỒNG NGỰ

Ghi chú hộ dễ

 tổn thương

 Đất ONT  Đất lúa

LUC 

 Đất khác  Tổng số

 (m2) 

Số thửa Tờ bản đồ  Diện tích 

(m2) 

 Số thửa Tờ bản đồ  Diện tích (m2)  Số thửa Tờ bản đồ  Diện tích (m2) Tổng

 diện tích đất 

có  (m2)

Diện tích còn 

lại không bị 

ảnh hưởng 

(m2)

Tỉ lệ 

mất đất 

(%)

Xã Thường Phước 1

1 Nguyễn Văn Thành 0466/QSD 200,0          200,0          215          3 5.353,0              5.353              5.153             3,7

2 Đặng Văn Phục 200,0          200,0          257          3 4.508,0              4.508              4.308             4,4

3 Nguyễn Văn Ngoan H01638 200,0          200,0          455 3 6.597,0        6.597              6.397             3,0

4 Nguyễn Văn Lắm 200,0          200,0          470          3 1.133,0              1.133              933                17,7

5 Nguyễn Văn Mé 200,0          200,0          563          4 1.468,0              1.468              1.268             13,6

6 Phạm Văn Thiệt Hộ cận nghèo CH04503 200,0          200,0          1.035       4 628,0                 628                 428                31,8

Xã Thường Thới Hậu A

7 Nguyễn Văn Thành CH01224 200,0          200,0          471          1 7.596,0              7.596              7.396             2,6

8 Nguyễn Văn Hậu 0446/QSD 200,0          200,0          496          1 9.834,0              9.834              9.634             2,0

9 Nguyễn Thị Kim Ngân CH00735 100,0       100,0          36               2                 154,0                 154                 54                  64,9

10 Nguyễn Thị Kim Ngân CH00734 100,0       100,0          1.279          2                 388,0                 388                 288                25,8

11 Nằm trên đường 200,0          200,0          1.243       2 1.422,0              1.422              1.222             14,1

12 Lê Văn Sống H00360 200,0          200,0          486          5 6.708,0              6.708              6.508             3,0

13 Võ Ngọc Em CH00623 200,0          200,0          499          5 11.133,0            11.133            10.933           1,8

14 Phạm Văn Đậm CH00635 200,0          200,0          243          5 7.134,0              7.134              6.934             2,8

15 Trương Thị Dể 0073/QSD 200,0          200,0          261          5 6.114,0              6.114              5.914             3,3

16 Trần Văn Te CH00492 200,0          200,0          5              4 2.815,0              2.815              2.615             7,1

Xã Thường Thới Hậu B

17 Lý Thị Đảm 0496/A1 200,0          200,0          42            1 4.497,0              4.497              4.297             4,4

18 Chưa cấp giấy 200,0          200,0          3 2 670,0           670                 470                29,9

19 Chưa cấp giấy 200,0          200,0          2 2 1.150,0        1.150              950                17,4

20 Chưa cấp giấy 250,0          250,0          1.071       2 1.293,0              1.293              1.043             19,3

21 Chưa cấp giấy 250,0          250,0          71 2 2.891,0        2.891              2.641             8,6

22 Chưa cấp giấy 250,0          250,0          159 2 724,0           724                 474                34,5

23 Chưa cấp giấy 250,0          250,0          177 2 7.212,0        7.212              6.962             3,5

24 Huỳnh Thị Hưởng 0643/QSD 200,0          200,0          486 2 2.288,0        2.288              2.088             8,7

25 Chưa cấp giấy 200,0          200,0          1.209       2 2.918,0              2.918              2.718             6,9

26 Hà Văn Lung CH01194 200,0          200,0          815 4 273,0           273                 73                  73,3

27 Chưa cấp giấy 200,0          200,0          121 4 757,0           757                 557                26,4

28 Chưa cấp giấy 200,0          200,0          146 5 1.479,0        1.479              1.279             13,5

29 Võ Văn Cao CH01546 200,0          200,0          164          5 2.834,0              2.834              2.634             7,1

30 Hồ Văn Bạc CH00181 200,0          200,0          671          4 5.224,0              5.224              5.024             3,8

31 Hồ Văn Bạc CH00183 200,0          200,0          672          4 4.798,0              4.798              4.598             4,2

32 Mai Thảo CH01317 200,0          200,0          204          5 2.851,0              2.851              2.651             7,0

33 Nguyễn Ngọc Anh 0870/QSD 200,0          200,0          275          5 6.840,0              6.840              6.640             2,9

34 Lê Văn Vàng CH00126 200,0          200,0          98            6 6.062,0              6.062              5.862             3,3

35 Phạm Văn Minh CH00355 200,0          200,0          134          6 9.569,0              9.569              9.369             2,1

225 190 hộ dọc kênh Tứ 

Thường và kênh Sườn 2 

và kênh Đìa Cát

15.000,0     15.000,0     

-              -                    -                   

1.950,0       19.850,0     22.000,0     24.041         112.732             542                    137.315          130.315         16,0216

Đất khác (TSN)TT Họ và tên chủ hộ  Phần diện tích công trình chiếm chỗ Đất ONT + LNK Đất Lúa LUC



HUYỆN TAM NÔNG

Ghi chú hộ dễ

 tổn thương
 Đất ONT 

 Đất lúa

LUC 
 Đất khác 

 Tổng số

 (m2) 
Số thửa Tờ bản đồ

 Diện tích 

(m2) 
 Số thửa Tờ bản đồ  Diện tích (m2)  Số thửa 

Tờ bản 

đồ

 Diện tích 

(m2) 

Tổng

 diện tích 

đất có  (m2)

Diện tích 

còn lại 

không bị 

ảnh hưởng 

(m2)

Tỉ lệ 

mất đất 

(%)

Xã Phú Thành B

1 Dương Thanh Tùng 250,0           250,0           332          4 5.922,0              5.922           5.672          4,2

2 Dương Văn Diển 250,0           250,0           496          4 5.589,0              5.589           5.339          4,5

Xã Phú Thọ

3 Mai Văn Phược 250,0           250,0           79            2 915,6                 916              666             27,3

4 Nguyễn Văn Lóng 250,0           250,0           150          2 24.579,0            24.579         24.329        1,0

5 Đất tổ hợp tác số 7 (đất công) 250,0       250,0           589           2 2.147,0   2.147           1.897          11,6

6 Trần Văn Phấn 250,0           250,0           590          2 1.153,0              1.153           903             21,7

7 Lê Văn Khỏi 250,0           250,0           520          2 1.198,0              1.198           948             20,9

8 Nguyễn Văn Nhớ 250,0           250,0           2.336       2 597,0                 597              347             41,9

Xã An Long 

9 Bùi Thị Phỉ Gia đình có công CM 250,0           250,0           957          2 15.722,0            15.722         15.472        1,6

Xã Phú Ninh

10 Nguyễn Văn Hiên 250,0           250,0           549          1 1.264,0              1.264           1.014          19,8

11 Tống Văn Luân 250,0           250,0           245          1 1.189,0              1.189           939             21,0

12 Lê Thị Bé 250,0           250,0           1.270       1 741,0                 741              491             33,7

Xã An Hòa

13 Nguyễn Văn Dẳn 250,0           250,0           168          3 877,1                 877              627             28,5

14 Phan Văn Hoàng 250,0           250,0           208          3 4.393,0              4.393           4.143          5,7

Xã Phú Thành A

-                 3.250,0        250,0       3.500,0        -           64.140               2.147      66.287         62.787        

Đất khác

TT Họ và tên chủ hộ

 Phần diện tích công trình chiếm chỗ Đất ONT + LNK Đất Lúa LUC



HUYỆN THANH BÌNH

Ghi chú hộ dễ

 tổn thương

 Đất ONT  Đất lúa

LUC 

 Đất khác  Tổng số

 (m2) 

Số thửa Tờ bản đồ  Diện tích 

(m2) 

 Số thửa Tờ bản đồ  Diện tích (m2)  Số thửa Tờ bản đồ  Diện 

tích 

(m2) 

Tổng

 diện tích đất 

có  (m2)

Diện tích còn 

lại không bị 

ảnh hưởng 

(m2)

Tỉ lệ 

mất đất 

(%)

Xã Phú Lợi

1 Lê Thị Pha 150,0           150,0           1.139       3 1.300,0               1.300               1.150             11,5

2 Lê Văn Phến 150,0           150,0           864          3 1.461,4               1.461               1.311             10,3

3 Nông Văn Ấu 150,0           150,0           149          2 5.494,7               5.495               5.345             2,7

4 Trần Văn Tề 150,0           150,0           1.449       2 4.552,6               4.553               4.403             3,3

5 Nguyễn Văn Hô 200,0           200,0           111          2 699,9                  700                  500                 28,6

6 Nguyễn Tấn Cường 200,0           200,0           1.748       2 1.423,8               1.424               1.224             14,0

7 10.000,0      10.000,0      50.000,0            50.000             40.000           20,0

-               -                     -                   

-                11.000,0      11.000,0      -               64.932                -      64.932             53.932           

Đất khácĐất ONT Đất Lúa LUCTT Họ và tên 

chủ hộ

 Phần diện tích công trình chiếm chỗ 



TT Loại đất Tổng diện tích (m
2
) Diện tích thiệt hại (m

2
) Diện tích còn lại (m

2
) % Thiệt hại

1  Đất ở ONT 31.635 5.989 25.647 18,9

1.1 Huyện Hồng Ngự 24.041                                  1.950                                22.091                              8,1                               

1.2 TX Hồng Ngự 7.594                                    4.039                                3.556                                53,2                             

1.3 Huyện Tam Nông -                                       -                                    -                                   

1.4 Huyện Thanh Bình -                                       -                                    -                                   

2  Đất  lúa LUC 806.269 98.451 707.818 12,2

2.1 Huyện Hồng Ngự 112.732                                19.850                              92.882                              17,6                             

2.2 TX Hồng Ngự 564.465                                64.351                              500.113                            11,4                             

2.3 Huyện Tam Nông 64.140                                  3.250                                60.890                              5,1                               

2.4 Huyện Thanh Bình 64.932                                  11.000                              53.932                              16,9                             

 Tổng cộng 837.904 104.440 733.464 12,5
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APPENDIX 4: SURVEY RESULTS OF LAND MARKET PRICE IN THE SUBPROJECT 

AREA 

No,  Time  Saler  Buyer  Commune  District  Area (m
2
) 

Total 

amount 

(VND) 

Unit price  

(VND/m
2
) 

Type of land 

I RICE LAND 40,921 
 

1 
 

Nguyễn Thị Bi Phạm Thị Tuyết Phu Tho  Tam Nong 4,175 120,000,000 28,743 Rice land 

2 28/9/2017 Huỳnh Văn Bưng Nguyễn Thanh Vũ 
Thuong Thoi 

Hau B 
Hong Ngu 6,884 300,000,000 43,579 Rice land 

3 1/9/2017 Huỳnh Văn Dũng Lê Bá Kiệt 
Thuong Thoi 

Hau B 
Hong Ngu 8,039 350,000,000 43,538 Rice land 

4 27/7/2017 Lê Thanh Tùng Đào Văn Nghiệp 
Thuong Thoi 

Hau A 
Hong Ngu 1,982 91,000,000 45,913 Rice land 

5 1/8/2017 Lê Văn Sống 
Trương Phong 

Nhả 

Thuong Thoi 

Hau A 
Hong Ngu 2,879 109,000,000 37,860 Rice land 

6 23/11/2017 Giáp Thị Nữ Đoàn Văn Quì 
Thuong Thoi 

Hau A 
Hong Ngu 1,851 63,000,000 34,036 Rice land 

7 14/8/2017 Nguyễn Tiệp Khắc Nguyễn Văn Tuấn 
Thuong Thoi 

Hau A 
Hong Ngu 10,032 450,000,000 44,856 Rice land 

8 11/12/2017 Lê Văn Quới 
Nguyễn Chí 

Thanh 
Phu Thanh A Tam Nong 10,877 300,000,000 27,581 Rice land 

9 19/12/2017 
Nguyễn Thị Bích 

Tuyền 
Đỗ Cao Đẵng Phu Thanh A Tam Nong 4,750 120,000,000 25,263 Rice land 

10 19/12/2017 Huỳnh Huê Trần Thị Tím Phu Thanh A Tam Nong 7,950 180,000,000 22,642 Rice land 

11 4/12/2017 Nguyễn Thị Chuốc 
Nguyễn Văn 

Thơm 

Thuong Phuoc 

1 
Hong Ngu 792 50,000,000 63,131 Rice land 

12 4/12/2017 Nguyễn Thị Chuốc Nguyễn Văn Ky 
Thuong Phuoc 

1 
Hong Ngu 365 30,000,000 82,192 Rice land 
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No,  Time  Saler  Buyer  Commune  District  Area (m
2
) 

Total 

amount 

(VND) 

Unit price  

(VND/m
2
) 

Type of land 

13 6/11/2017 Phạm Văn Học Lê Thị Bé 
Thuong Phuoc 

1 
Hong Ngu 2,274 70,000,000 30,783 Rice land 

14 28/12/2017 Nguyễn Thị Thủy Huỳnh Thị Thảo 
Thuong Phuoc 

1 
Hong Ngu 2,380 130,000,000 54,622 Rice land 

15 1/8/2017 Nguyễn Lê Châu Tuấn Lê Hoàng Lĩnh Phu Loi Thanh Binh 3,614 126,490,000 35,000 Rice land 

16 1/8/2017 Nguyễn Lê Châu Tuấn Phạm Văn Khăn Phu Loi Thanh Binh 2,000 70,000,000 35,000 Rice land 

II RURAL RESIDENTIAL LAND  + LAND FOR PERENNIAL CROPS  328,628 
 

17 
 

Trương Ngọc Sang Dương Thị Điệp Phu Tho Tam Nong 196,5 30,000,000 152,672 

Rural 

residential 

land 

18 21/11/2017 Phan Văn Tửng Nguyễn Văn Hải Phu Thanh A Tam Nong 611 40,000,000 65,466 
Rural 

residential 

land 

19 
 

Trần Văn Duyên Võ Thanh Lâm Tan Thanh Thanh Binh 64 25,600,000 400,000 
Rural 

residential 

land 

20 25/10/2017 Trần Văn Duyên 
Nguyễn Thị Thùy 

Dương 
Tan Thanh Thanh Binh 128 51,200,000 400,000 

Rural 

residential 

land 

21 15/8/2017 Nguyễn Thị Ngọc Châu Nguyễn Văn Thép Phu Loi Thanh Binh 64 40,000,000 625,000 
Rural 

residential 

land 

III LAND FOR PERENNIAL CROPS 192,099 
 

22 16/6/2017 Nguyễn Thị Thủy Đoàn Văn Tuấn 
Thuong Thoi 

Hau B 
Hong Ngu 80 30,000,000 375,000 

Land for 

perennial 

crops 

23 11/1/2018 Trần Văn Thế Nguyễn Văn Cai Thuong Phuoc Hong Ngu 171 30,000,000 175,439 Land for 
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No,  Time  Saler  Buyer  Commune  District  Area (m
2
) 

Total 

amount 

(VND) 

Unit price  

(VND/m
2
) 

Type of land 

1 perennial 

crops 

24 10/1/2018 Nguyễn Văn Nhả Nguyễn Văn Thơ 
Thuong Phuoc 

1 
Hong Ngu 146 20,000,000 136,986 

Land for 

perennial 

crops 

25 10/1/2018 Nguyễn Văn Nhả Nguyễn Thị Thủy 
Thuong Phuoc 

1 
Hong Ngu 247 20,000,000 80,972 

Land for 

perennial 

crops 
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APPENDIX 5: RESULTS OF PUBLIC CONSULTATION  

Project: Mekong Delta Integrated Climate Resilience and Sustainable 

Livelihoods (MD-ICRSL) 

 

SOCIALIST REPUBLIC OF VIETNAM 

Independence - Freedom - Happiness 
------***------ 

 

MINUTE OF PUBLIC CONSULTATION MEETING AT 

LOCAL LEVEL ON SAFEGUARD POLICY  

 

Meeting objective: Public consultation on the content of EISA and RAP report of the 

subproject: Enhancing the capacity of flood release and developing sustainable 

livelihoods and climate adaptation in the Plain of Reed region (in northern districts of 

Dong Thap province). 

Time: 8h00 on 16/11/2017 

Venue: Meeting-hall of the People's Committee of Hong Ngu town 

1. Participants 

1.1. Representatives of the local community:  

- DPC of Hong Ngu town: Mr Dang Van Ne – Vice chairman of Hong Ngu 

town DPC 

- Representatives of CPCs: Tan Hoi, Binh Thanh, An Binh A, An Binh B 

- Representatives of Fatherland Front Committees of Tan Hoi, Binh Thanh, 

An Binh A, An Binh B communes. 

- Representatives of other agencies of CPCs: Farmer Union, Women Union, 

Youth Union, etc. 

- The households in the communes affected by the implementation of the 

subproject. 

1.2. Representatives of subproject owner: Mr. Nguyen Quoc Hoi 

1.3. Representatives of Consultant: 

 Environmental Consultant: Nguyen Kim Duyet. 

 Social Consultant: MSc. Vu Nguyen Hoang Giang. 

2. The meeting content 
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2.1. Introduction of the meeting objectives. 

2.2. Introduction about the project, subproject. 

2.3. Presentation of some livelihood models to be used for the region. 

2.4. Abstract of identified environmental-social impacts by the implementation 

of the subproject. 

2.5. Discussions and opinions contributed by the local community. 

3. Comments by local communities 

3.1. Mr. Ngo Hoang Vu, An Binh A commune, Hong Ngu town 

 Question: How to determine the 2ha area of landfill and the compensation? 

 Answer: The implementation is in accordance with the WB’s compensation 

policy, the entire area of land loss will be compensated and supported in 

accordance with the regulations. At the same time, the affected households 

receive support for job change and other policies in accordance with the law of 

Vietnam. 

3.2. Mr. Truong Van Thanh, Binh Thanh commune, Hong Ngu Town 

 Question: Do livelihood models to be implemented affect the environment? 

 Answer: The livelihood models are oriented towards cleaner production such as 

organic rice production, winter rice production, IPM and biological measure 

application, etc., therefore they are much less environmental impacts than the 

current farming practices. 

3.3. Mr. Tran Van Da, Tan Hoi commune, Hong Ngu Town 

 Question: Is the solidification the dike embankment in Zone 1 - Tan Hoi 

commune included in the portfolio? 

 Answer: Due to the limited budget of this subproject, the solidification of this 

zone will use funding sources from other subprojects. 

4. Conclusions  

The content of the meeting was read back to the participants and the participants 

agreed with the content of the minutes and expected the subproject to be implemented 

soon.  

CONSULTANT 

 

 

Vu Nguyen Hoang Giang 

SUBPROJECT OWNER 

 

 

Nguyen Quoc Hoi 

LOCAL AUTHORITIES 

 

 

Dang Van Ne 








































































































































































































